

JUSTIFICATION FOR CHANGE

PROJECT: EECBG Gov Retrofits

CONTRACT NO. 532-2011

CHANGE ORDER: #1

1. Necessity for change: Additional items were not included in the original design and were requested by LFUCG to improve serviceability/security of HVAC system.

Lagcc Is proposed change an alternate bid? ___ Yes X No

3. Will proposed change alter the physical size of the project? ___ Yes X No

If "Yes", explain.

4. Effect of this change on other prime contractors: N/A


5. Has consent of surety been obtained? ___ Yes X Not Necessary


6. Will this change affect expiration or extent of insurance coverage? ___ Yes X No

If "Yes", will the policies be extended? ___ Yes ___ No

7. Effect on operation and maintenance costs: Changes will allow easier access and security to maintenance components.

8. Effect on contract completion date: None

Recommended by  Mayor 7/11/12 (Project Manager) Date

Approved by  7/11/2012 (Grant Manager)