

**LEXINGTON-FAYETTE URBAN COUNTY
GOVERNMENT CONTRACT CHANGE ORDER**
Page 1 of 2

Date:	April 7, 2020	
Project:	Town Branch Commons Program Management	
Location:	Midland, Vine, Manchester	
To (Contractor):AECOM	Contract No.	005-2016
	Original Contract Amt.	\$679,922.00
	Cumulative Amount of Previous Change Orders	\$2,657,069.50
	Percent Change - Previous Change Orders	390.79%
	Total Contract Amount Prior to this Change Order	\$3,336,991.50
	Change Order No.	5

You are hereby requested to comply with the following changes from the contract plans and specification;

Current Change Order

Item No.	Description of changes-quantities, unit prices, change in completion date, etc.	Decrease in contract price	Increase in contract price	
1	Additional ROW acquisition services		\$11,850.00	
	Total decrease	\$0.00		
	Total increase		\$11,850.00	
	Net Amount of this Change Order	\$11,850.00		
	New Contract Amount Including this Change Order	\$3,348,841.50		
	Percent Change - This Change Order			0.35%
	Percent Change - All Change Orders			392.53%

The time provided for the completion in the contract and all provisions of the contract will apply hereto.

Recommended by _____ (Proj. Engr.) Date _____
 Accepted by *Gregory T. Seavey* (Contractor) Date 4.9.2020
 Approved by *Bob M* (Director) Date 4.7.2020
 Approved by _____ (Commissioner) Date _____
 Approved by _____ (Mayor or CAO) Date _____