

A RESOLUTION AUTHORIZING THE MAYOR, ON BEHALF OF THE URBAN COUNTY GOVERNMENT, TO EXECUTE CHANGE ORDER NO. 4 (FINAL) TO THE AGREEMENT WITH JUDY CONSTRUCTION COMPANY, FOR THE LOWER CANE RUN WET WEATHER STORAGE FACILITY PROJECT, DECREASING THE CONTRACT PRICE BY THE SUM OF \$700,259.43, FROM \$12,078,360.00 TO \$11,378,100.57, AND EXTENDING THE DATE OF COMPLETION BY ONE HUNDRED AND TWENTY-TWO (122) DAYS.

---

BE IT RESOLVED BY THE COUNCIL OF THE LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT:

Section 1 – That the Mayor, on behalf of the Lexington-Fayette Urban County Government, be and hereby is authorized to execute Change Order No. 4 (FINAL), which is attached hereto and incorporated herein by reference, to the Agreement with Judy Construction Company, for the Lower Cane Run Wet Weather Storage Facility Project, decreasing the contract price by the sum of \$700,259.43, from \$12,078,360.00 to \$11,378,100.57, and extending the date of completion by one hundred and twenty-two (122) days.

Section 2 – That this Resolution shall become effective on the date of its passage.

PASSED URBAN COUNTY COUNCIL: October 25, 2018

  
MAYOR

ATTEST:

  
CLERK OF URBAN COUNTY COUNCIL

1021-18\_MSC\_X:\Cases\WATER-AIR\18-LE0001\LEG\00629802.DOCX