







**JUSTIFICATION FOR CHANGE**

PROJECT:	Fourth Street Corridor Enhancements and Legacy Trail Phase 3 Projects
CONTRACT NO.	269-2019
CHANGE ORDER:	1

1. Necessity for change: **Scope change**

2. Is proposed change an alternate bid? \_\_\_ Yes  X  No

3. Will proposed change alter the physical size of the project? \_\_\_ Yes  X  No  
If "Yes", explain.

4. Effect of this change on other prime contractors: **N/A**

5. Has consent of surety been obtained? \_\_\_ Yes  X  Not Necessary

6. Will this change affect expiration or extent of insurance coverage? \_\_\_ Yes  X  No  
If "Yes", will the policies be extended? \_\_\_ Yes \_\_\_ No

7. Effect on operation and maintenance costs: **N/A**

8. Effect on contract completion date: **N/A**

\_\_\_\_\_  
Mayor                      Date \_\_\_\_\_