

**LEXINGTON-FAYETTE URBAN COUNTY
GOVERNMENT CONTRACT CHANGE ORDER**
Page 1 of 2

Date:	March 29, 2022																		
Project:	Restroom Building																		
Location:	Woodland Park																		
TO: E.C. Matthews Co. Inc. 1218 S. Broadway #375 Lexington, KY 40504	<table border="1"> <tr> <td>Contract No.</td> <td>73-2021</td> <td></td> </tr> <tr> <td>Original Contract Amt.</td> <td>\$379,950.00</td> <td></td> </tr> <tr> <td>Cumulative Amount of Previous Change Orders</td> <td>\$147,600.00</td> <td></td> </tr> <tr> <td>Percent Change - Previous Change Orders</td> <td></td> <td>38.85%</td> </tr> <tr> <td>Total Contract Amount Prior to this Change Order</td> <td>\$527,550.00</td> <td></td> </tr> <tr> <td>Change Order No.</td> <td>2</td> <td></td> </tr> </table>	Contract No.	73-2021		Original Contract Amt.	\$379,950.00		Cumulative Amount of Previous Change Orders	\$147,600.00		Percent Change - Previous Change Orders		38.85%	Total Contract Amount Prior to this Change Order	\$527,550.00		Change Order No.	2	
Contract No.	73-2021																		
Original Contract Amt.	\$379,950.00																		
Cumulative Amount of Previous Change Orders	\$147,600.00																		
Percent Change - Previous Change Orders		38.85%																	
Total Contract Amount Prior to this Change Order	\$527,550.00																		
Change Order No.	2																		

You are hereby requested to comply with the following changes from the contract plans and specification;

Current Change Order

Item No.	Description of changes-quantities, unit prices, change in completion date, etc.	Decrease in contract price	Increase in contract price	
1	Insulated nail base substitution for siding due to supply shortage.		\$4,259.39	
	Total decrease	\$0.00		
	Total increase		\$4,259.39	
	Net Amount of this Change Order	\$4,259.39		
	New Contract Amount Including this Change Order	\$531,809.39		
	Percent Change - This Change Order			1.12%
	Percent Change - All Change Orders			39.97%

The time provided for the completion in the contract and all provisions of the contract will apply hereto.

Recommended by Anthony R. Williams (Proj. Mngr.) Date 3/29/22
 Accepted by [Signature] (Contractor) Date 4-5-22
 Approved by [Signature] (Director) Date 4/11/22
 Approved by _____ (Commissioner) Date _____
 Approved by _____ (Mayor or CAO) Date _____

JUSTIFICATION FOR CHANGE

Woodland Park Restroom building

CONTRACT NO. 73-2021

CHANGE ORDER: 2

1. Necessity for change: The lead time for the specified nailbase product used for the fiber cement siding is not compatible with the current schedule. The substitution is a siding manufacturer approved solution.
2. Is proposed change an alternate bid? ___Yes ___X No
3. Will proposed change alter the physical size of the project? ___Yes ___X No
4. Effect of this change on other prime contractors: N/A
5. Has consent of surety been obtained? ___Yes ___X Not Necessary
6. Will this change affect expiration or extent of insurance coverage? ___Yes ___X No
If "Yes", will the policies be extended? ___Yes ___No
7. Effect on operation and maintenance costs: None.
8. Effect on contract completion date: None.

Mayor_____
Date