

**LEXINGTON-FAYETTE URBAN COUNTY
GOVERNMENT CONTRACT CHANGE ORDER**
Page 1 of 2

Date:	March 30, 2015		
Project:	West Hickman WWTP Administration Building Expansion/Improvements (Design)		
Location:	West Hickman WWTP		
To (Consultant): GRW 801 Corporate Drive Lexington, KY 40503	Contract No.	707-2014	
	Original Contract Amt.	\$95,870.00	
	Cumulative Amount of Previous Change Orders	\$0.00	
	Percent Change - Previous Change Orders		0.00%
	Total Contract Amount Prior to this Change Order	\$95,870.00	
	Change Order No.	1	

You are hereby requested to comply with the following changes from the contract plans and specification;

Current Change Order

Item No.	Description of changes-quantities, unit prices, change in completion date, etc.	Decrease in contract price	Increase in contract price	
1	Decreased design fee due to budget limitations.	\$54,690.00		
	Total decrease	\$54,690.00		
	Total increase		\$0.00	
	Net Amount of this Change Order	(\$54,690.00)		
	New Contract Amount Including this Change Order	\$41,180.00		
	Percent Change - This Change Order			-132.81%
	Percent Change - All Change Orders			-57.05%

The time provided for the completion in the contract and all provisions of the contract will apply hereto.

Recommended by [Signature] (Proj. Engr.) Date 3/30/2015
 Accepted by [Signature] (Consultant) Date 4/2/2015
 Approved by [Signature] (Director) Date 4/20/15
 Approved by _____ (Commissioner) Date _____
 Approved by _____ (Mayor or CAO) Date _____