

**LEXINGTON-FAYETTE URBAN COUNTY
GOVERNMENT CONTRACT CHANGE ORDER**
Page 1 of 2

Date:	April 18, 2016	
Project:	Jacobson Playground	
Location:	Jacobson Park	
To: Gametime C/O Williams and Associates, Inc. South Sawburg Ave., Alliance, OH 44601	David 741	
Contract No.	746-15	
Original Contract Amt.	\$295,000.00	
Cumulative Amount of Previous Change Orders	\$0.00	
Percent Change - Previous Change Orders		0.00%
Total Contract Amount Prior to this Change Order	\$295,000.00	
Change Order No.	1	

You are hereby requested to comply with the following changes from the contract plans and specification;

Current Change Order

Item No.	Description of changes-quantities, unit prices, change in completion date, etc.	Decrease in contract price	Increase in contract price	
1	Add additional play equipment, installation and expanded pour in place rubber surfacing		\$84,775.25	
2	Design of addiitonal play equipment & site work		\$4,800.00	
	Total decrease	\$0.00		
	Total increase		\$89,575.25	
	Net Amount of this Change Order	\$89,575.25		
	New Contract Amount Including this Change Order	\$384,575.25		
	Percent Change - This Change Order			23.29%
	Percent Change - All Change Orders			23.29%

The time provided for the completion in the contract and all provisions of the contract will apply hereto.

Recommended by Nichelle Wosniak (Proj. Mngr.) Date 4-18-16
 Accepted by Robert H. Stein (Contractor) Date 4-18-2016
 Approved by [Signature] (Director) Date 4.25.16
 Approved by [Signature] (Commissioner) Date 4.25.16
 Approved by _____ (Mayor or CAO) Date _____

JUSTIFICATION FOR CHANGE

PROJECT: Jacobson Park Playground Design Build Services

CONTRACT NO. 746-12015

CHANGE ORDER: 001

1. Necessity for change: Additional funding provided by Councilmember Scutchfield after project initiated in order to include additional play equipment.
2. Is proposed change an alternate bid? ___ Yes X No
3. Will proposed change alter the physical size of the project? X Yes ___ No
If "Yes", explain. The additional play equipment expands the original boundaries of the playground design.
4. Effect of this change on other prime contractors: N/A
5. Has consent of surety been obtained? ___ Yes X Not Necessary
6. Will this change affect expiration or extent of insurance coverage? ___ Yes X No
If "Yes", will the policies be extended? ___ Yes ___ No
7. Effect on operation and maintenance costs: Maintenance will be increased, but only minimally with no financial impact.
8. Effect on contract completion date: N/A

Mayor_____
Date