

**LEXINGTON-FAYETTE URBAN COUNTY
GOVERNMENT CONTRACT CHANGE ORDER**

Page 1 of 2

To (Contractor):

Date:	11.28.2022	
Project:	Splash!	
Location:	Charles Young Park	
Contract No.	100-2022	
Original Contract Amt.	\$1,249,200.00	
Cumulative Amount of Previous Change Orders	\$212,111.13	
Percent Change - Previous Change Orders		16.98%
Total Contract Amount Prior to this Change Order	\$1,461,311.13	
Change Order No.	3	

You are hereby requested to comply with the following changes from the contract plans and specification;

Current Change Order

Item No.	Description of changes-quantities, unit prices, change in completion date, etc.	Decrease in contract price	Increase in contract price	
1	New water service line		\$3,661.35	
2	Revised storm sewer tie-in		\$16,943.85	
3	Bond adjustment		\$185.52	
4	Masonry	\$2,053.70		
	Total decrease	\$2,053.70		
	Total increase		\$20,790.72	
	Net Amount of this Change Order	\$18,737.02		
	New Contract Amount Including this Change Order	\$1,480,048.15		
	Percent Change - This Change Order			1.27%
	Percent Change - All Change Orders			18.48%

The time provided for the completion in the contract and all provisions of the contract will apply hereto.

Recommended by Elin Hathaway (Proj. Engr.) Date 11.29.22

Accepted by Tate Hatfield (Contractor) Date 11/29/22

Approved by [Signature] (Director) Date 11.29.22

Approved by [Signature] (Commissioner) Date 11.29.22

Approved by [Signature] (Mayor or CAO) Date 12/15/2022

Digitally signed by Elin Hathaway, DN: cn=Elin Hathaway, o=Lexington-Fayette Urban County Government, ou=Engineering, email=ehathaw@lfurc.org, c=US