

**LEXINGTON-FAYETTE URBAN COUNTY  
GOVERNMENT CONTRACT CHANGE ORDER**  
Page 1 of 2

To (Contractor): CDP Engineers, 3250 Blazer Parkway Lexington, KY 40509	Date:		
	Project:	Coldstream Park Stream Corridor Restoration and Preservation Engineering Services	
	Location:		
	Contract No.	89-2012	
	Original Contract Amt.	\$250,000.00	
	Cumulative Amount of Previous Change Orders	\$0.00	
	Percent Change - Previous Change Orders		0.00%
	Total Contract Amount Prior to this Change Order	\$250,000.00	
	Change Order No.	1	

You are hereby requested to comply with the following changes from the contract plans and specification;

**Current Change Order**

Item No.	Description of changes-quantities, unit prices, change in completion date, etc.	Decrease in contract price	Increase in contract price	
1	Engineering Services to complete project per accepted EPA design concept.		\$90,000.00	
2	Extension of contract by 36 months			
	Total decrease	\$0.00		
	Total increase		\$90,000.00	
	Net Amount of this Change Order	\$90,000.00		
	New Contract Amount Including this Change Order	\$340,000.00		
	Percent Change - This Change Order			36.00%
	Percent Change - All Change Orders			36.00%

The time provided for the completion in the contract and all provisions of the contract will apply hereto.

Recommended by \_\_\_\_\_ (Proj. Engr.) Date \_\_\_\_\_  
 Accepted by \_\_\_\_\_ (Contractor) Date \_\_\_\_\_  
 Approved by *[Signature]* (Director) Date 1-7-16  
 Approved by \_\_\_\_\_ (Commissioner) Date \_\_\_\_\_  
 Approved by \_\_\_\_\_ (Mayor or CAO) Date \_\_\_\_\_

**JUSTIFICATION FOR CHANGE**

PROJECT: Coldstream Park Stream Corridor Restoration and Preservation Engineering Services

CONTRACT NO. 89-2012

CHANGE ORDER: 1

1. Necessity for change: Change order covers costs for design modifications recommended by EPA. The revised design concept has been accepted by the EPA with approval to proceed with preparing final contract documents, bidding, and construction given via letter on November 25, 2015.
2. Is proposed change an alternate bid? \_\_\_Yes XNo
3. Will proposed change alter the physical size of the project? \_\_\_Yes XNo  
If "Yes", explain.
4. Effect of this change on other prime contractors: N/A
5. Has consent of surety been obtained? \_\_\_Yes XNot Necessary
6. Will this change affect expiration or extent of insurance coverage? \_\_\_Yes XNo  
If "Yes", will the policies be extended? \_\_\_Yes \_\_\_No
7. Effect on operation and maintenance costs: N/A
8. Effect on contract completion date: Extension 36 months.

\_\_\_\_\_  
Mayor\_\_\_\_\_  
Date