

LEXINGTON-FAYETTE

URBAN COUNTY GOVERNMENT

CONTRACT CHANGE ORDER

Page 1 of 2

Date: June 18, 2012

Project: Police Equipment Storage

Location: 2265 Frankfort Ct.

To (Contractor)
Sensabaugh Construction
2993 Calico Road
Berea, KY 40403

Contract No. Ord. #101-2011

Change Order No.2

You are hereby requested to comply with the following changes from the contract plans and specification;

Item No. (1)	Description of changes-quantities, unit prices, change in completion, etc. (2)	Decrease in contract price (3)	Increase in contract price (4)
	Extra post & truss material-agreement		\$5000
	Change in contract price due to this Change Order:		
	Total decrease		XXXXXXXXXXXX.XX
	Total increase	XXXXXXXXXXXX.XX	
	Net (increase) contract price		

The sum of (\$192,275.00) hereby from the total contract price, and the total adjusted contract price to date thereby is (\$197,275.00).

The time provided for completion in the contract and all provisions of the contract will apply hereto.

Recommended by Mark A. Arnold _____ (Project Engr.) Date 6/18/2012
 Accepted by John Sensabaugh _____ (Contractor) Date _____
 Approved by Mark A. Arnold _____ (Urban Co. Engr.) Date _____
 Approved by _____ (Commissioner) Date _____
 Approved by _____ (Mayor or CAO) Date _____

JUSTIFICATION FOR CHANGE**PROJECT: Police Equipment Storage****CONTRACT NO. Ord. #101-2011****CHANGE ORDER: 2**

1. **Necessity for change:**
2. **Is proposed change an alternate bid? ___ Yes X No**
3. **Will proposed change alter the physical size of the project?**
___ Yes X No
If "Yes", explain.
4. **Effect of this change on other prime contractors: N/A**
5. **Has consent of surety been obtained? __ Yes X Not Necessary**
6. **Will this change affect expiration or extent of insurance coverage?**
__ Yes X No
If "Yes", will the policies be extended? __ Yes __ No
7. **Effect on operation and maintenance costs: None**
8. **Effect on contract completion date: Yes, this is work that is required to be done in order to complete project.**

Mayor**Date**