

**LEXINGTON-FAYETTE URBAN COUNTY
GOVERNMENT CONTRACT CHANGE ORDER**

Page 1 of 4

To (Contractor):

LAGCO Excavation
PO BOX 12510
Lexington, Kentucky 40583

Date:	June 16, 2015		
Project:	MNA-5C		
Location:	Carlisle Ave.		
Contract No.	375-2014		
Original Contract Amt.	\$702,880.00		
Cumulative Amount of Previous Change Orders	\$23,042.00		
Percent Change - Previous Change Orders			3.28%
Total Contract Amount Prior to this Change Order	\$725,922.00		
Change Order No.	2 - FINAL		

You are hereby requested to comply with the following changes from the contract plans and specification:

Current Change Order

Item No.	Description of changes-quantities, unit prices, change in completion date, etc.	Decrease in contract price	Increase in contract price	
	See Attached Sheets (pages 2 and 3)			
	Total decrease	\$68,106.56		
	Total increase		\$156,726.60	
	Net Amount of this Change Order	\$88,620.04		
	New Contract Amount Including this Change Order	\$814,542.04		
	Percent Change - This Change Order			12.61%
	Percent Change - All Change Orders			15.89%

The time provided for the completion in the contract and all provisions of the contract will apply hereto.

Recommended by [Signature] [Name] (Proj. Engr.) Date 6/16/2015

Accepted by [Signature] [Name] (Contractor) Date 6/16/15

Approved by [Signature] [Name] (Director) Date 6/16/15

Approved by [Signature] [Name] (Commissioner) Date 6/17/15

Approved by [Signature] [Name] (Mayor or CAO) Date 7/17/15

**LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT
CONTRACT MODIFICATION**

DATE:	June 16, 2015
Change Order #:	2 - Final
CONTRACT #:	375-2014

Project: MNA-5C - Carlisle Ave.

You are hereby requested to comply with the following changes from the contract plans and specifications:

Item No.	ADD / DEL	Description of changes	Units	Quantity	Unit Price	CDBG ITEMS	
						Decrease in contract price	Increase in contract price
5	DEL	Asphalt Concrete Surface-Residential Driveway Reconstruction	TON	12.62	\$ 123.00	\$ 1,552.26	\$ -
6	ADD	6" Concrete-Residential Driveway Reconstruction	SY	75.45	\$ 48.00	\$ -	\$ 3,621.60
7	ADD	Dense Graded Aggregate-Residential Driveway Reconstruction	TON	7.70	\$ 33.00	\$ -	\$ 254.10
8	DEL	LFUCG Curb & Gutter Type 1-Public Street Reconstruction	LF	49.00	\$ 16.00	\$ 784.00	\$ -
9	ADD	Asphalt Concrete Surface-Public Street Reconstruction	TON	87.76	\$ 92.00	\$ -	\$ 8,073.92
10	ADD	Asphalt Concrete Base-Public Street Reconstruction	TON	11.48	\$ 80.00	\$ -	\$ 918.40
11	ADD	Dense Graded Aggregate-Public Street Reconstruction	TON	836.88	\$ 22.00	\$ -	\$ 18,411.36
12	DEL	No. 2 Stone-Public Street Reconstruction	TON	1,626.74	\$ 25.00	\$ 40,668.50	\$ -
13	DEL	Step Handrail	LF	98.00	\$ 112.00	\$ 10,976.00	\$ -
14	ADD	Concrete Steps	CY	4.00	\$ 865.00	\$ -	\$ 3,460.00
15	ADD	4 1/2" Concrete Sidewalk (Residential)	SY	18.33	\$ 41.00	\$ -	\$ 751.53
16	ADD	4 1/2" Concrete Sidewalk (Public Street)	SY	49.77	\$ 39.00	\$ -	\$ 1,941.03
17	DEL	6" Concrete Entrance Aprons	SY	60.45	\$ 44.00	\$ 2,659.80	\$ -
19	DEL	Reinforced Concrete Pipe (15")	LF	15.00	\$ 61.00	\$ 915.00	\$ -
20	DEL	Reinforced Concrete Pipe (18")	LF	58.00	\$ 81.00	\$ 4,698.00	\$ -
21	ADD	Concrete Retaining Wall	CY	82.00	\$ 698.00	\$ -	\$ 57,236.00

**LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT
CONTRACT MODIFICATION**

DATE:	June 16, 2015
Change Order #:	2 - FINAL
CONTRACT #:	375-2014

Project: MNA-5C - Carlisle Ave.

You are hereby requested to comply with the following changes from the contract plans and specifications;

Item No.	ADD / DEL	Description of changes	Units	Quantity	Unit Price	Decrease in contract price	Increase in contract price	
22	ADD	Sod	SY	1,549.00	7.25	-	\$ 11,230.25	
22B	ADD	New Style Handrail	LF	192.00	196.00	-	\$ 37,632.00	
22C	ADD	Remove Curb and Gutter	LF	18.00	21.00	-	\$ 378.00	
22D	ADD	Fence and Gate	LS	1.00	3,168.00	-	\$ 3,168.00	
22E	ADD	Stone Liner for retaining wall	SF	478.39	19.00	-	\$ 9,089.41	
TOTAL CDBG ITEMS							\$ 62,253.56	\$ 156,165.60


SANITARY SEWER ITEMS								
Item No.	ADD / DEL	Description of changes	Units	Quantity	Unit Price	Decrease in contract price	Increase in contract price	
28	DEL	8" DI Sanitary Sewer	LF	13	146.00	\$ 1,898.00	\$ -	
29	ADD	6" PVC Laterals	LF	17	33.00	\$ -	\$ 561.00	
31	DEL	Exterior LFUCG Cleanouts	EA	5	791.00	\$ 3,955.00	\$ -	
TOTAL SANITARY SEWER ITEMS							\$ 5,853.00	\$ 561.00

Total decrease							\$ 68,106.56	
Total increase								\$ 156,726.60
Net Difference in contract price								\$ 88,620.04

JUSTIFICATION FOR CHANGE

PROJECT:	MNA-5C
CONTRACT NO.	375-2014
CHANGE ORDER:	2

1. Necessity for change: To Adjust Quantities To The Amount Used.
2. Is proposed change an alternate bid? ___ Yes X No
3. Will proposed change alter the physical size of the project? ___ Yes X No
If "Yes", explain.
4. Effect of this change on other prime contractors: N/A
5. Has consent of surety been obtained? ___ Yes X Not Necessary
6. Will this change affect expiration or extent of insurance coverage? ___ Yes X No
If "Yes", will the policies be extended? ___ Yes ___ No
7. Effect on operation and maintenance costs: N/A
8. Effect on contract completion date: N/A


Mayor _____ Date 2/17/15