

JUSTIFICATION FOR CHANGE

PROJECT: Audiovisual Systems for Public Safety Operations Center

CONTRACT NO. 44-2016

CHANGE ORDER: 1

1. Necessity for change: Per M3 Change Order #1, additional fiber optic cable between the Press Room and the main electronic rack was added and additional connectivity of fiber optic transition for \$3,531.00. Per M3 Change Order #2, the EOC Room increased from 2 to 3 cameras requiring swap in equipment, and Policy Room reduced from Group 700 to 500 series due to less cameras for \$11,213.00. Per M3 Change Order #3, displays were swapped out per the attached quote for \$11,844.25.

2. Is proposed change an alternate bid? ___Yes X No
3. Will proposed change alter the physical size of the project? ___Yes X No
If "Yes", explain.

4. Effect of this change on other prime contractors: N/A

5. Has consent of surety been obtained? ___Yes X Not Necessary
6. Will this change affect expiration or extent of insurance coverage? ___Yes X No
If "Yes", will the policies be extended? ___Yes ___No
7. Effect on operation and maintenance costs: N/A
8. Effect on contract completion date: N/A

Mayor_____
Date