

**LEXINGTON-FAYETTE URBAN COUNTY
GOVERNMENT CONTRACT CHANGE ORDER**
Page 1 of 2

Date:	February 22, 2017	
Project:	Town Branch WWTP Headworks Improvement	
Location:	Town Branch WWTP	
To (Contactor): Judy Construction Company PO Box 457 Cynthiana, KY 41031	Contract No.	Res # 20-2016
	Original Contract Amt.	\$968,000.00
	Cumulative Amount of Previous Change Orders	\$0.00
	Percent Change - Previous Change Orders	0.00%
	Total Contract Amount Prior to this Change Order	\$968,000.00
	Change Order No.	1

You are hereby requested to comply with the following changes from the contract plans and specification;

Current Change Order

Item No.	Description of changes-quantities, unit prices, change in completion date, etc.	Decrease in contract price	Increase in contract price	
1	Protective coating added to Roof Top HVAC Unit		\$5,325.00	
4	Equipment modification to Coarse Bar Rack Panel		\$7,689.00	
5	Relocation of Coarse Bar Rack Panel		\$7,511.00	
6	Credit for exchanging 12 valves	\$645.00		
	Total decrease	\$645.00		
	Total increase		\$20,525.00	
	Net Amount of this Change Order	\$19,880.00		
	New Contract Amount Including this Change Order	\$987,880.00		
	Percent Change - This Change Order			2.05%
	Percent Change - All Change Orders			2.05%

The time provided for the completion in the contract and all provisions of the contract will apply hereto.

Recommended by Tyler R... (Proj. Engr.) Date 3/7/2017
 Accepted by [Signature] (Contractor) Date 3/6/17
 Approved by [Signature] (Director) Date 3/13/17
 Approved by _____ (Commissioner) Date _____
 Approved by _____ (Mayor or CAO) Date _____

JUSTIFICATION FOR CHANGE

PROJECT: Town Branch WWTP Headworks Improvement

CONTRACT NO. 20-2016

CHANGE ORDER: 1

1. Necessity for change: Miscellaneous items found during the renovation in need of modification.
2. Is proposed change an alternate bid? ___ Yes X No
3. Will proposed change alter the physical size of the project? ___ Yes X No
If "Yes", explain.
4. Effect of this change on other prime contractors: N/A
5. Has consent of surety been obtained? ___ Yes X Not Necessary
6. Will this change affect expiration or extent of insurance coverage? ___ Yes X No
If "Yes", will the policies be extended? ___ Yes ___ No
7. Effect on operation and maintenance costs: N/A
8. Effect on contract completion date: None

Mayor_____
Date