

PROJECT: Town Branch Trail Phase 3 CONTRACT NO.: 100-2012 CONTRACT MOD: 5	
JUSTIFICATION FOR CHANGE	
1. Necessity for change: To perform floodplain modeling, design, and easement revisions. 2. Is proposed change an alternate bid? Yes <input checked="" type="checkbox"/> No 3. Will proposed change alter the physical size of the project? Yes <input checked="" type="checkbox"/> No If "Yes", explain. 4. Effect of this change on other prime contractors: N/A 5. Has consent of surety been obtained? Yes <input type="checkbox"/> Not Necessary 6. Will this change affect expiration or extent of insurance coverage? Yes <input checked="" type="checkbox"/> No If "Yes", will the policies be extended? Yes <input type="checkbox"/> No 7. Effect on operation and maintenance costs: N/A 8. Effect on contract completion date: N/A	Mayor _____ Date 12/15/2007 <i>Shirley Boston</i>

CONTRACT HISTORY FORM

GM 45

Project Name: Town Branch Trail Phase 3

Contractor: CDP Engineers, Inc.

Contract Number and Date: 100-2012 April 26, 2012

Responsible LFUCG Division: Engineering

SIGNATURES

Division Director:



Reviewed by:



Project Manager:



Date: 11/2/22

Date: 10/31/22

Date: 10-28-22

CONTRACT AND MODIFICATION DETAILS

A. Original Contract Amount: 71,450.00
Next Lowest Bid Amount: NA

B. Amount of Selected Alternate or Phase: \$ _____

C. Cumulative Amount of All Previous Alternates or Phases: \$ _____

D. Amended Contract Amount: \$ 71,450.00

E. Cumulative Amount of All Previous Change Orders: \$ 66,430.00

(Line E / Line D) 93.0%

F. Amount of This Change Order: \$ 86,000.00

(Line F / Line D) 120.4%

G. Total Contract Amount: \$ 223,880.00
