




TO: Mayor Linda Gorton
Urban County Council

FROM: 
Charles H. Martin, P.E., Director
Division of Water Quality

DATE: August 11, 2020

SUBJECT: Change Order #6 for Banks Engineering to provide Add Alternate – Yuma Court Pipe Alternate Design for the Southland Area Stormwater Project.

Request

The purpose of this memorandum is to request approval of Change Order #6 to the Southland Area Stormwater Project agreement with Banks Engineering. This change order is to provide Add Alternate – Yuma Court Pipe Alternate Design, in accordance with Banks Engineering’s Proposal dated August 11th, 2020.

Purpose of Request

Banks Engineering is currently performing design and construction administration assistance services for the WGPL portion of the Southland Area Stormwater Project agreement. Two properties on Yuma Court were presented offers to purchase, but both properties declined, and as such creates the need for the Alternate Alignment Design. The scope of the additive alternate is to perform additional field surveying and design services for a storm sewer on a new alignment on Wichita Drive and Topeka Road, from Pasadena Drive to Southland Park

Banks Engineering has conducted all of the initial outreach, analysis and mitigation concept development for the Southland Area Stormwater Project improvements, and is very familiar with the issues in this area.

Project Cost in FY20 and in Future Budget Years

Banks Engineering has provided a fee quote of \$20,000 for the proposed work. The total amount of this contract is \$674,815.

Are Funds Budgeted

Funds are budgeted in: 4052-303204-3334-92211 WR_SOUTHLAND CONSENT_DE Bud Reference 2019

Director/Commissioner

Martin/Albright

Cc: Gregory S. Lubeck, P.E., Deputy Director

