

**LEXINGTON-FAYETTE URBAN COUNTY  
GOVERNMENT CONTRACT CHANGE ORDER**  
Page 1 of 2

Date:	July 28, 2017
Project:	Program Management - Town Branch Commons
Location:	Midland, Vine, Manchester
Contract No.	005-2016
Original Contract Amt.	\$679,922.00
Cumulative Amount of Previous Change Orders	\$1,688,441.50
Percent Change - Previous Change Orders	248.33%
Total Contract Amount Prior to this Change Order	\$2,368,363.50
Change Order No.	2

You are hereby requested to comply with the following changes from the contract plans and specification;

**Current Change Order**

Item No.	Description of changes-quantities, unit prices, change in completion date, etc.	Decrease in contract price	Increase in contract price
1	New services to provide R/W Aquistion in Zone 6 by Lochner (sub). New WO#11.		\$223,046.00
2	Additional Phase II Review services by Scape (sub). Current WO#7 to be increased.		\$78,060.00
3	Additional NEPA/Environmental Services by Lochner (sub). Current WO#3 to be increased.		\$30,000.00
	Total decrease	\$0.00	
	Total increase		\$331,106.00
	Net Amount of this Change Order	\$331,106.00	
	New Contract Amount Including this Change Order	\$2,699,469.50	
	Percent Change - This Change Order		12.27%
	Percent Change - All Change Orders		297.03%

The time provided for the completion in the contract and all provisions of the contract will apply hereto.

Recommended by [Signature] (Proj. Engr.) Date 8/10/17  
 Accepted by [Signature] (Contractor) Date 8/10/2017  
 Approved by [Signature] (Director) Date 8-10-17  
 Approved by [Signature] (Commissioner) Date \_\_\_\_\_  
 Approved by [Signature] (Mayor or CAO) Date 8/10/17