

**LEXINGTON-FAYETTE URBAN COUNTY
GOVERNMENT CONTRACT CHANGE ORDER**
Page 1 of 2

Bell Engineers 2480 Fortune Dr., Suite 350, Lexington, KY 40505	Date:	November 17, 2015	
	Project:	Blue Sky Pump Station Design	
	Location:	CD 12	
	Contract No.	#242-2012	
	Original Contract Amt.	\$157,495.00	
	Cumulative Amount of Previous Change Orders	\$66,500.00	
	Percent Change - Previous Change Orders		42.22%
Total Contract Amount Prior to this Change Order	\$223,995.00		
Change Order No.	2		

You are hereby requested to comply with the following changes from the contract plans and specification;

Current Change Order

Item No.	Description of changes-quantities, unit prices, change in completion date, etc.	Decrease in contract price	Increase in contract price	
1	Additional Geotechnical Analysis		\$2,127.79	
2	Force Main Rock Soundings	\$1,248.00		
	Total decrease	\$1,248.00		
	Total increase		\$2,127.79	
	Net Amount of this Change Order	\$879.79		
	New Contract Amount Including this Change Order	\$224,874.79		
	Percent Change - This Change Order			0.39%
	Percent Change - All Change Orders			42.78%

The time provided for the completion in the contract and all provisions of the contract will apply hereto.

Recommended by Steve Farmer (Proj. Engr.) Date 11-18-2015
 Accepted by ROSSO (Design Engineer) Date 11/17/15
 Approved by [Signature] (Director) Date 11-18-15
 Approved by _____ (Commissioner) Date _____
 Approved by _____ (Mayor or CAO) Date _____