

JUSTIFICATION FOR CHANGE

PROJECT: Replacement Doors at Lyric Theater

CONTRACT NO. Resolution No 148-2017

CHANGE ORDER: 1

1. Necessity for change: ADD Hardware to provide Desk Release Button with Power Supply per HARDware Group No. 01B (alternate option) as shown on Spec Section 087100, page 087100-9 in the Bid Documents for \$955.00.

2. Is proposed change an alternate bid? ___Yes X No
3. Will proposed change alter the physical size of the project? ___Yes X No
If "Yes", explain.
4. Effect of this change on other prime contractors: N/A
5. Has consent of surety been obtained? ___Yes X Not Necessary
6. Will this change affect expiration or extent of insurance coverage? ___Yes X No
If "Yes", will the policies be extended? ___Yes ___No
7. Effect on operation and maintenance costs: N/A
8. Effect on contract completion date: N/A

Mayor_____
Date