

JUSTIFICATION FOR CHANGE

PROJECT: Renovation at Kentucky Theater

CONTRACT NO. 218-2017

CHANGE ORDER #: 2

1. Necessity for change: The existing restroom floor tile was reworked to an acceptable condition. In lieu of replacing that floor tile, the contractor has proposed a reasonable credit. See attached proposal for the credit breakdown. The proposed credit is \$1,740.92 and will not require a change to the construction schedule.

2. Is proposed change an alternate bid? ___Yes X No

3. Will proposed change alter the physical size of the project? ___Yes X No
If "Yes", explain.

4. Effect of this change on other prime contractors: N/A

5. Has consent of surety been obtained? ___Yes X Not Necessary

6. Will this change affect expiration or extent of insurance coverage? ___Yes X No
If "Yes", will the policies be extended? ___Yes ___No

7. Effect on operation and maintenance costs: N/A

8. Effect on contract completion date: The completion date will not be effected.

Mayor_____
Date