

CONTRACT DOCUMENTS AND SPECIFICATIONS

FOR

St. Martin's Pump Station Elimination

**Wastewater System Improvements
Division of Water Quality
Lexington Fayette Urban County Government**



Michael L. Davis
07/10/2025

LFUCG Bid No. 53-2025

Date: July 10, 2025

PREPARED BY:

**STRAND ASSOCIATES, INC.®
651 Perimeter Drive, Suite 220
Lexington, KY 40517
www.strand.com**

Edition: Bid

Updated 7/27/2016

TABLE OF CONTENTS

<u>Division</u>	<u>Section</u>	<u>Title</u>	<u>Pages</u>
0		<u>PROCUREMENT AND CONTRACTING REQUIREMENTS</u>	
	00100	Advertisement for Bids	1-3
	00300	Information Available to Bidders	1-16
	00320	Geotechnical Data	1-26
	00410	Bid Form	1-33
	00510	Notice of Award	1
	00520	Agreement (Contract)	1-3
	00550	Notice to Proceed	1
	00600	Bonds and Certificates	1-18
	00700	General Conditions	1-62
	00800	Supplementary Conditions	1-15
	00820	Wage Determination Schedule	1
	00890	Permits	1-4
	00910	Addenda	1
1		<u>GENERAL REQUIREMENTS</u>	
	01010	Summary of Work	1-7
	01025	Measurement and Payment	1-8
	01040	Coordination	1
	01200	Project Meetings	1
	01210	Allowances	1-3
	01300	Submittals	1-5
	01320	Progress Schedules	1-2
	01323	Third Party Professional Pre-Construction Photographic Documentation	1-3
	01400	Quality Control	1-2
	01510	Temporary Utilities	1
	01520	Maintenance of Utility Operations During Construction	1-2
	01530	Protection of Existing Utilities	1-2
	01540	Demolition and Removal of Existing Structures and Equipment	1
	01550	Site Access and Storage	1-2
	01560	Temporary Environmental Controls	1-4
	01631	Products and Substitutions	1-4
	01731	Cutting and Patching	1-2
	01740	Cleaning	1-2
	01770	Project Closeout	1-4

	01782	Warranties and Bonds	1-2
	01785	Project Record Documents	1-2
2		<u>SITE CONSTRUCTION</u>	
	02223	Structural Fill and Embankment	1-7
	02225	Excavating, Backfilling, and Compacting for Sewers	1-2
	02240	Dewatering	1
	02260	Excavation Support and Protection	1-3
	02370	Erosion and Sediment Control	1-31
	02371	Storm Water Pollution Prevention Plan (SWPPP)	1
	02374	ESC Permitting, Inspection, and Permitting Procedures	1-9
	02532	Sewage Collection Lines	1-7
	02540	Pipe Abandonment	1
	02608	Manholes	1-7
	02650	Sewer Line Cleaning	1-3
	02651	Television Inspection	1-2
	02700	Asphaltic Concrete Paving	1-2
	02775	Sidewalks	1-2
3		<u>CONCRETE</u>	
	03300	Cast-In-Place Concrete	1-9
	03600	Grout	1-3

SECTION 00100 - ADVERTISEMENT FOR BIDS

1.01 INVITATION

Sealed proposals for the following work will be received by the Lexington-Fayette Urban County Government (LFUCG) via Ion Wave (<https://lexingtonky.ionwave.net>) until 2:00 pm, local time, July 29, 2025 for furnishing all labor and/or materials and performing all work as set forth in the Contract Documents prepared by and for Lexington-Fayette Urban County Government, Division of Water Quality (OWNER). All forms and Contract Documents normally filled out and attached with bid submission may be downloaded from Lynn Imaging's Planroom and may be viewed on Ion Wave. All notary requirements are waived for this solicitation. A copy of bid bond must be included with submission. Immediately following the scheduled closing time for reception of Bids, all proposals which have been submitted in accordance with the above will be opened electronically and a bid tab sheet will be posted on Ion Wave within approximately 30 minutes.

LFUCG will only be accepting bids on-line through Ion Wave for this solicitation. Base bid and alternate totals (if required) should be provided on the appropriate line items tab on Ion Wave. Submissions without line item totals (if required) may be rejected and deemed non-responsive. THESE INSTRUCTIONS SUPERSEDE ALL OTHER BID SUBMISSION INSTRUCTIONS PROVIDED IN THIS PACKAGE. PLEASE SUBMIT ALL QUESTIONS VIA THE Q&A MODULE ON ION WAVE.

1.02 DESCRIPTION OF WORK

The project includes providing all construction supervision, labor, materials, tools, test equipment necessary for the St. Martin's Pump Station Elimination:

- Approximately 2,340 linear feet of sewer open excavation.
- 16 manholes.
- Demolition of 1 existing pump station.
- Miscellaneous related sewer construction.

1.03 OBTAINING PLANS, SPECIFICATIONS, AND BID DOCUMENTS

Plans, Specifications, and Contract Documents shall be obtained from Lynn Imaging, 328 Old Vine Street, Lexington, KY 40507, (859) 255-1021 or (www.lynnimaging.com) and click on planroom for a non-refundable price of reproduction for each full set of plans and documents. Bids must be submitted through LFUCG's Ion Wave. Due to current environment and recommendations for social distancing, no Contract Documents may be examined in person.

1.04 METHOD OF RECEIVING BIDS

Bids will be received from Prime Contracting firms on a line item unit price basis. Bids shall be submitted in the manner and subject to the conditions as set forth and described in the Information Available to Bidders and Bid Form.

Bids should be submitted online via Ion Wave.

1.05 METHOD OF AWARD

Determination of the successful Bid will be based on the lowest responsive and responsible Bidder whose qualifications indicate the award will be in the best interest of the Owner and whose Bid/proposal complies with all the prescribed requirements. No Notice of Award will be given until the Owner has concluded such investigation as deemed necessary to establish the responsibility, qualifications and financial ability of Bidders to do the work in accordance with the Contract Documents to the satisfaction of the Owner within the time prescribed. The Owner reserves the

right to reject the Bid of any Bidder who does not pass such investigation to the Owner's satisfaction. The Owner reserves the right to reject the Bid of any Bidder that is deemed to be unbalanced or front loaded. In analyzing Bids, the Owner may take into consideration alternate and unit prices, if requested by the Bid forms.

1.06 BID WITHDRAWAL

No Bidder may withdraw his Bid for a period of ninety (90) calendar days after the closing date for receipt of Bids. Errors and omissions will not be cause for withdrawal of Bid without forfeit of Bid Bond.

1.07 BID SECURITY

All Bids shall be accompanied by a Bid Bond of not less than five percent (5%) of the amount of the Bid executed by a Surety Company authorized to do business in the Commonwealth of Kentucky and countersigned by a licensed Kentucky Resident Agent, representing the Surety Company. Certified Check or Bid Bond shall be payable to Lexington-Fayette Urban County Government. Bid Bonds are not required for bids under \$50,000. A cashier's check or irrevocable letter of credit is an acceptable form of bid security.

A scanned copy of the bid bond is acceptable and must be uploaded with the bid through Ion Wave.

1.08 SUBMISSION OF BIDS

Contractors shall submit their Bids via Ion Wave not later than 2:00 p.m. (local time), July 29, 2025. Bids will remain sealed until 2:00 p.m. (local time), July 29, 2025, the official Bid closure time. Bids received after the scheduled closing time for receipt of Bids will not be considered.

1.09 RIGHT TO REJECT

The Owner reserves the right to reject any and all Bids and to waive all informalities and/or technicalities where the best interest of the Owner may be served.

1.10 NOTIFICATION TO THE LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT FOR AFFIRMATIVE ACTION PLAN AND CURRENT WORKFORCE

The successful bidder must submit the following to the OWNER:

1. Affirmative Action Plan for his/her firm.
2. Current Workforce Analysis Form

Failure to submit this as required herein may result in disqualification of the Bidder from the award of the contract.

1.11 NOTICE CONCERNING MWDBE and Veteran Goals

Notice of requirement for Affirmative Action to ensure Equal Employment Opportunities and Disadvantaged Business Enterprises (DBE) Contract participation. Disadvantaged Business Enterprises (DBE) consists of Minority-Owned Business Enterprises (MBE) and Woman-Owned Business Enterprises (WBE).

The Owner has set a goal that not less than ten percent (10%) of the total value of this Contract be subcontracted to Disadvantaged Business Enterprises, which is made up of MBEs and WBEs, and set a goal that not less than three percent (3%) of the total value of this Contract be subcontracted to Veteran-Owned Small Businesses. The goals for the utilization of Disadvantaged Business Enterprises and Veteran-Owned Small Businesses as subcontractors are recommended goals. Contractor(s) who fail to meet such goals will be expected to provide written explanations to the Director of the Division of Purchasing of efforts they have made to accomplish the recommended goal, and the extent to which they are successful in accomplishing the recommended goal will be a consideration in the procurement process. Depending on the funding source, other DBE goals may apply.

For assistance in locating Disadvantaged Business Enterprise and Veteran-Owned Small Businesses as Subcontractors contact:

Sherita Miller, Division of Central Purchasing
LFUCG
200 East Main Street, 3rd Floor, Room 338
Lexington, Kentucky 40507
859-258-3323
smiller@lexingtonky.gov

1.12 PRE-BID MEETING AND SITE VISIT

A non-mandatory pre-bid meeting will be held at **10:00 am local time, July 21, 2025** at Lexington-Fayette Urban County Government, Division of Water Quality, 125 Lisle Industrial Avenue, Suite 180, Lexington, Kentucky 40511.

END OF SECTION

SECTION 00300 – INFORMATION AVAILABLE TO BIDDERS

1.01 RECEIPT AND OPENING OF BIDS

The Lexington-Fayette Urban County Government (herein called the Owner) invites Bids from firms on the project described in the Advertisement for Bids. The Owner will receive Bids online through Ion Wave (<https://lexingtonky.ionwave.net>) at the time and in the manner set forth in the Advertisement for Bids, at which time the bids will be opened electronically. The Owner may consider informal any Bid not prepared and submitted in accordance with the provisions hereof and may waive any informalities or reject any and all Bids. Any Bid may be withdrawn prior to the scheduled time for the opening of Bids or authorized postponement thereof. Any Bid received after the time and date specified shall not be considered. No Bidder may withdraw a Bid within ninety (90) days after the actual time and date of the Bid opening, but Owner may, in its sole discretion, release any Bid and return the Bid Security prior to that date.

The Owner assumes no responsibility for Bids that are not submitted electronically as indicated above. Bids that are not submitted online by the stated time and date will be rejected.

1.02 PREPARATION OF BID

Each Bid must be submitted on the prescribed digital Bid Form within Ion Wave. All blank spaces for the Bid prices must be filled in or the bid will be considered incomplete. Each Bid must be submitted online via Ion Wave.

1.03 SUBCONTRACTS

The Bidder is specifically advised that any person, firm, or other party to whom it is proposed to award a subcontract under this Contract must be acceptable to the Owner. All proposed subcontractors must be identified on Bid Form. Prior to the award of Contract, the Owner or the Owner's representative will advise the Contractor of the acceptance and approval thereof or of any action necessary to be taken. Should any Subcontractor be rejected by the Owner, the Contractor shall present a new name and/or firm to the Owner at no change in the Contract Price.

1.04 QUALIFICATIONS OF BIDDER

The Owner may make such investigations as the Owner deems necessary to determine the ability of the Bidder to perform the Work, and the Bidder shall furnish to the Owner all such information and data for this purpose as the Owner may request. The Owner reserves the right to reject any Bid if the evidence submitted by, or investigation of, such Bidder fails to satisfy the Owner that such Bidder is properly qualified to carry out the obligations of the Agreement (Contract) and to complete the Work contemplated therein. Conditional Bids will not be accepted.

In evaluating Bids, Owner shall consider the qualifications of the Bidders, whether or not the Bids comply with the prescribed requirements, and alternatives and unit or lump sum prices, as requested. Owner may consider maintenance requirements, performance data, and disruption or damage to private property. The contract, if awarded, will be awarded to the lowest, qualified, responsible Bidder based upon Owner's evaluation which indicates that the award will be in the best interest of Owner and the general public.

In the event there is any question as to the Bidder's qualifications and ability to complete the work, a final determination will be made in accordance with a fair evaluation by the Owner of the following listed elements.

- A. If the Owner requires filling out a detailed financial statement, the Bidder may provide its current certified financial statement(s) for the required time interval.

- B. Corporate firms are required to be registered and in good standing with the requirements and provisions of the Office of the Secretary of State, Commonwealth of Kentucky.
- C. Documents Required of Contractor - (1) A sworn statement signed by the President or owner of the Company regarding all current work in progress anywhere; (2) A document showing the percent of completion of each project and the total worth of each project; and (3) Documentation showing the percentage of the DBE employment levels on each project of the Bidder's current work force, and DBE participation levels for Subcontractors.
- D. Optional Owner Requirements - The Owner, at its discretion, may require the Bidder/Contractor to provide: (1) A current detailed financial statement for a period including up to 3 prior years. (2) Financial security or insurance in amounts and kinds acceptable to the Owner to meet the financial responsibility requirements for the Contractor to indemnify the Owner. (3) Additional information and/or DBE work force data, as well as DBE participation data.
- E. Each Bidder agrees to waive any claim it has or may have against the Owner, the Architect/Engineer, and their respective employees, arising out of or in connection with the administration, evaluation, or recommendation of any Bid.

1.05 BID SECURITY

- A. Each Bid must be accompanied by a Bid bond prepared on a Form of Bid Bond and attached thereto, duly executed by the Bidder as principal and having as surety thereon a surety company approved by the Owner, in the amount of 5% of the Bid. Such Bid bond will be returned to the unsuccessful Bidder(s) only upon written request to the Director of Central Purchasing within seven (7) days of opening of Bids. Bid bond shall be made payable to the Lexington-Fayette Urban County Government. Bid security is not required for projects under \$50,000.
- B. Bonds shall be placed with an agent licensed in Kentucky with surety authorized to do business within the state. When the premium is paid for such coverage, the full commission payable shall be paid to such local agent who shall not divide such commission with any person other than a duly licensed resident local agent.
- C. Electronic, scanned Bid bond(s) will be accepted and shall be uploaded to Ion Wave prior to close of bids.

1.06 LIQUIDATED DAMAGES FOR FAILURE TO ENTER INTO CONTRACT

The successful Bidder, upon his failure or refusal to execute and deliver the Contract and bonds required within fifteen (15) days after he has received notice of the acceptance of his Bid, shall forfeit to the Owner, as liquidated damages for such failure or refusal, the security deposited with his Bid.

1.07 TIME OF COMPLETION AND LIQUIDATED DAMAGES

Bidder must agree to commence work on or before a date to be specified in a written "Notice to Proceed" from the Owner and to fully complete the Project within the time as specified in the Contract Documents. Bidder must agree also to pay liquidated damages for each consecutive calendar day thereafter as specified in the Contract Documents.

1.08 EXAMINATION OF CONTRACT DOCUMENTS AND SITE

- A. It is the responsibility of each Bidder before submitting a Bid, to (a) examine the Contract Documents thoroughly, (b) visit the site(s) to become familiar with local conditions that may affect cost, progress, performance or furnishing of the work, (c) consider Federal, State and Local laws and regulations that may affect cost, progress, performance or furnishing of the work, (d) study and carefully correlate Bidder's observations with the Contract Documents, and (e) notify Engineer of all conflicts, errors or discrepancies in the Contract Documents.
- B. Bidders should examine the requirements of the General Conditions for information pertaining to subsurface conditions, underground structures, underground facilities, and availability of lands, easements, and rights-of-way. The completeness of data, presented in the Contract Documents, pertaining to subsurface conditions, underground structures, and underground facilities for the purposes of bidding or construction is not assured. The Bidder will, at Bidder's own expense, make or obtain any additional examinations, investigations, explorations, tests and studies and obtain any additional information and data which pertain to the physical conditions (surface and subsurface) which may affect cost, progress, performance or furnishing of the Work and which Bidder deems necessary to determine its Bid for performing and furnishing the Work in accordance with the time, price, and other terms and conditions of the Contract Documents. On request in advance, Owner will provide access to the site to conduct such explorations and tests as each Bidder deems necessary for submission of a Bid. Bidder shall fill all holes, clean up and restore the site to its former condition upon completion of such explorations.
- C. The submission of a Bid will constitute an incontrovertible representation by the Bidder that Bidder has complied with every requirement of this Article; that without exception the Bid is premised upon furnishing and performing the Work required by the Contract Documents and such means, methods, techniques, sequences or procedures of construction as may be indicated in or required by the Contract Documents; and that the Contract Documents are sufficient in scope and detail to indicate and convey understanding of all terms and conditions for performance and furnishing of the Work.

1.09 ADDENDA AND INTERPRETATIONS

No interpretation of the meaning of the Contract Documents will be made to any Bidder orally. Every request for such interpretation should be submitted in writing via the Q&A module on Ion Wave. Addenda will be issued by the Owner through Lynn Imaging's Planroom posted to Ion Wave as needed. Any and all such interpretations and any supplemental instructions will be in the form of written addenda to the specifications. Acknowledgement of the receipt of addenda must be included with all submitted Bids. Failure of any Bidder to receive any such addendum or interpretation shall not relieve such Bidder from any obligation under his Bid as submitted. All addenda so issued shall become part of the Contract Documents.

1.10 SECURITY FOR FAITHFUL PERFORMANCE

- A. Simultaneously with the delivery of the executed Contracts, the Contractor shall furnish Performance, Payment, and Erosion and Sediment Control Bonds as security for the faithful performance of this Contract and for payment of all persons performing labor on the Project under this Contract and furnishing materials in connection with this Contract. The surety on such bond or bonds shall be a duly authorized surety company satisfactory to the Owner and authorized to do business in the Commonwealth of Kentucky.
- B. The Contractor shall furnish the Warranty Bond upon completion of the Work, prior to the Owner's release of the final payment.
- C. All bonds required by this Contract and laws of this State shall be placed with agents licensed in the State of Kentucky. When the premium is paid for such coverage's, the full commission

shall be paid to such local agent who shall not divide such commission with any person other than a duly licensed resident local agent.

- D. Contractor shall use standard Performance, Payment, Warranty, and Erosion and Sediment Control Bond forms such as documents provided with the Contract Documents or AIA form A312 (latest edition), for the Performance and Payment Bonds only.
- E. The Performance Bond shall be in the amount of one hundred percent (100%) of the Agreement (Contract) amount. The Payment Bond shall be in the amount of one hundred percent (100%) of the Agreement (Contract) amount. The Warranty Bond shall be in the amount of five percent (5%) of the final construction cost amount (based on contractor's final pay request). The Erosion and Sediment Control Performance Bond shall be in the amount of the Erosion and Sediment Control lump sum price in the Bid Form.

1.11 POWER OF ATTORNEY

Attorney-in-fact who signs Bid bonds or Contract bonds must file with each bond a certified and effectively dated copy of their Power of Attorney.

1.12 TAXES AND WORKMEN'S COMPENSATION

The Contractor and subcontractor will be required to accept liability for payment of all payroll taxes, sales and use tax, and all other taxes or deductions required by local, state or federal law, such as social security measured by wages. Each shall carry Workmen's Compensation Insurance to the full amounts as required by Statutes and shall include the cost of all foregoing items in the Bid. The Contractor will not otherwise be reimbursed or compensated for such tax payments. The Contractor is urged to ascertain at his own risk his actual tax liability in connection with the execution or performance of this Contract.

1.13 LAWS AND REGULATIONS

The Bidder's attention is directed to the fact that all applicable state laws, municipal ordinances, and the rules and regulations of all authorities having jurisdiction over construction of the Project shall apply to the Contract throughout, and they will be deemed to be included in the Contract, the same as though herein written out in full.

1.14 EROSION AND SEDIMENT CONTROL AND PERMITS

The Contractor and Subcontractors performing Work on projects on behalf of the Owner shall also comply with all applicable federal, state, and local environmental regulations and all requirements and conditions set forth in specifications herein.

1.15 PREVAILING WAGE LAW AND MINIMUM HOURLY RATES

There are no Federal or State prevailing wage rates for this Project.

1.16 AFFIRMATIVE ACTION PLAN

The successful Bidder must submit with their bid the following items to the Urban County Government (see section 00410 – Bid Form):

- A. Affirmative Action Plan of the firm

- B. Current Work Force Analysis Form
- C. Good Faith Effort Documentation to meet the MWDBE goals.
- D. List of Disadvantaged Business Enterprise Subcontractors and the Dollar Value of each Subcontract

A Work Force Analysis on the prescribed form shall be submitted for each Contract. Failure to submit these items as required herein may result in disqualification of the Bidder from award of the Contract.

All submissions should be attached to the Bidder's bid submission on Ion Wave.

1.17 CONTRACT TIME

The number of calendar days within which the Work is to be substantially completed and ready for final payment (the Contract Time) is set forth in the Bid Form and the Agreement (Contract).

1.18 SUBSTITUTE OR "OR-EQUAL" ITEMS

The Contract, if awarded, will be on the basis of materials and equipment described in the Drawings or specified in the Specifications without consideration of possible substitute or "or-equal" items. Whenever it is indicated in the Drawings or specified in the Specifications that a substitute or "or-equal" item of material or equipment may be furnished or used by the Contractor if acceptable to the Engineer and Owner, application for such acceptance will not be considered by the Engineer and Owner until after the effective date of the Agreement (Contract). The procedure for submission of any such application by the Contractor and consideration by the Engineer and Owner is set forth in the General Conditions.

1.19 ALTERNATE BIDS

Bidders shall submit alternate Bids/proposals only if and when such alternate Bids/proposals have been specifically requested in an Advertisement for Bids. If alternate Bids/proposals are requested in an Advertisement for Bids, the form of submission of such alternate Bid and the conditions under which such alternate Bids will be considered for award of a contract will be established in the Advertisement.

Any Bidder who submits a Bid incorporating an alternate proposal when alternate Bids/proposals have not been requested in the Advertisement for Bids shall have his/her Bid rejected as non-responsive.

Any Bidder who submits a Bid incorporating two (2) or more prices for an item or groups of items (unless such method of pricing is requested in the Advertisement for Bids), or which imposes conditions for acceptance other than those established in the Advertisement for Bids, shall have their Bid rejected as non-responsive.

1.20 SIGNING OF AGREEMENT (CONTRACT)

When Owner gives a Notice of Award to the successful Bidder, it will be accompanied by the required number of unsigned counterparts of the Agreement (Contract) with all other written Contract Documents attached. Within ten days thereafter, Contractor shall sign and deliver the required number of counterparts of the Agreement (Contract) and attached documents to Owner with the required Bonds, Certificate of Insurance, and Power of Attorney. The Owner will deliver one fully signed counterpart to Contractor at such time as it has been signed by the Mayor.

1.21 ASSISTANCE TO BE OFFERED TO DISADVANTAGED BUSINESS ENTERPRISE (MWDBE) CONTRACTORS

A. Outreach for MWDBE(s)

The Lexington-Fayette Urban County Government (LFUCG) maintains a database of MWDBE contractors and organizations. When a LFUCG construction project is advertised for bidding, notices are sent to companies registered at <https://lexingtonky.ionwave.net>. The notices describe the project and indicate the deadline for submitting bids.

If you wish to be added to the LFUCG MWDBE contractor database, please contact:

Sherita Miller, Division of Central Purchasing
Lexington-Fayette Urban County Government
200 East Main Street, Room 338
Lexington, Kentucky 40507
859-258-3323
smiller@lexingtonky.gov

B. Bid Bond Assistance for MWDBE(s)

For those MWDBE contractors who wish to bid on LFUCG project, bid bond assistance is available. This bid bond assistance is in the form of a "Letter of Certification" which is accepted by the LFUCG's Division of Purchasing, in lieu of a bid bond. The "Letter of Certification" must be included in the bid package when it is submitted to the Division of Purchasing electronically. The "Letter of Certification" will reference the specific project for which the bid is being submitted, and the time and date on which the bid is due. Bid bond assistance must be requested from the Lexington-Fayette Urban County Government's Division of Central Purchasing.

C. Eligibility for Bid Bond Assistance for MWDBE(s)

In order to be eligible for any Bid bonding assistance, a MWDBE construction company must be owned or controlled at the level of 51% or more by a member or members of a minority group or females. Prior to receiving assistance, a statement providing evidence of ownership and control of the company by a member or members of a minority group or females must be signed by the Owner or corporate officer and by an attorney or accountant submitted to:

Sherita Miller, Division of Central Purchasing
Lexington-Fayette Urban County Government
200 East Main Street, Room 338
Lexington, Kentucky 40507
859-258-3323
smiller@lexingtonky.gov

D. MWDBE and Veteran Subcontractors

The LFUCG will, upon request, assist prime contractors in the procurement of eligible DBE and veteran subcontractors in an effort to achieve 17% minimum MWDBE goal and to achieve 3% minimum veteran goal.

For a list of eligible subcontractors, please contact:

Sherita Miller, Division of Central Purchasing
Lexington-Fayette Urban County Government
200 East Main Street, Room 338
Lexington, Kentucky 40507
859-258-3323
smiller@lexingtonky.gov



LEXINGTON

1.22 MINORITY BUSINESS ENTERPRISE PROGRAM

Sherita Miller, MPA, CPSD
Minority Business Enterprise Liaison
Division of Procurement
Lexington-Fayette Urban County Government
200 East Main Street
Lexington, KY 40507
smiller@lexingtonky.gov
859-258-3323

OUR MISSION: The mission of the Minority Business Enterprise Program (MBEP) is to facilitate the full participation of minority and women owned businesses in the procurement process and to promote economic inclusion as a business imperative essential to the long- term economic viability of Lexington-Fayette Urban County Government.

To that end the urban county council adopted and implemented Resolution 272-2024 – a Certified Minority and Women Business Enterprise seventeen percent (17%) minimum goal including minimum subgoals of five percent (5%) for Minority Business Enterprises (MBE) and a subgoal of twelve percent (12%) for Women Business Enterprises (WBE); a three (3%) minimum goal for Certified Veteran-Owned Small Businesses and/or Certified Service- Disabled Veteran Owned Businesses; and a goal of utilizing Disadvantaged Business Enterprises (DBE), where applicable, for government contracts.

The resolution states the following definitions shall be used for the purposes of reaching these goals:

Certified Disadvantaged Business Enterprise (DBE) – a business in which at least fifty-one percent (51%) is owned, managed and controlled by a person(s) who is socially and economically disadvantaged as define by 49 CFR subpart 26.

Certified Minority Business Enterprise (MBE) – a business in which at least fifty-one percent (51%) is owned, managed and controlled by an ethnic minority (i.e. Black American, Asian American, Hispanic American, Native American)

Certified Women Business Enterprise (WBE) – a business in which at least fifty-one percent (51%) is owned, managed and controlled by a woman.

Certified Veteran-Owned Small Business (VOSB) – a business in which at least fifty-one percent (51%) is owned, managed and controlled by a veteran who served on active duty with the U.S. Army, Air Force, Navy, Marines or Coast Guard.

Certified Service -Disabled Veteran Owned Small Business (SDVOSB) – a business in which at least fifty-one percent (51%) is owned, managed and controlled by a disabled veteran who served on active duty with the U.S. Army, Air Force, Navy, Marines or Coast Guard.

The term “Certified” shall mean the business is appropriately certified, licensed, verified, or validated by an organization or entity recognized by the Division of Procurement as having the appropriate credentials to make a determination as to the status of the business.

The following certifications are recognized and accepted by the MBEP:

Kentucky Transportation Cabinet (KYTC), Disadvantaged Business Enterprise (DBE)
Kentucky Minority and Women Business Enterprise (MWBE)
Women's Business Enterprise National Council (WBENC)
National Women Business Owners Corporation (NWBOC)
National Minority Supplier Development Council (NMSDC)
Tri-State Minority Supplier Development Council (TSMSSDC)
U.S. Small Business Administration Veteran Small Business Certification (VetCert)
Kentucky Service- Disabled Veteran Owned Small Business (SDVOSB)

To comply with Resolution 272-2024, prime contractors, minority and women business enterprises, veteran owned small businesses, and service-disabled veteran owned small businesses must complete monthly contract compliance audits in the Diverse Business Management Compliance system, <https://lexingtonky.diversitycompliance.com/>

A list of organizations that certify and/or maintain lists of certified businesses (i.e. DBE, MBE, WBE, VOSB and/or SDVOSB) is available upon request by emailing, Sherita Miller, smiller@lexingtonky.gov.



LEXINGTON

LFUCG MWDBE PARTICIPATION FORM

Bid/RFP/Quote Reference # 53-275

The MWDBE and/or veteran subcontractors listed have agreed to participate on this Bid/RFP/Quote. If any substitution is made or the total value of the work is changed prior to or after the job is in progress, it is understood that those substitutions must be submitted to the Division of Procurement for approval immediately. Failure to submit a completed form may cause rejection of the bid.

MWBE Company, Name, Address, Phone, Email	DBE/MBE WBE/VOSB/SDVOSB	Work to be Performed	Total Dollar Value of the Work	% Value of Total Contract
1. Cedar Valley Seeding, Susan Redmon 859-749-8006 cvseeding@outlook.com	WBE	Seeding + Erosion Control	34,825.-	1.49 %
2.				
3.				
4.				

The undersigned company representative submits the above list of MWDBE and veteran firms to be used in accomplishing the work contained in this Bid/RFP/Quote. Any misrepresentation may result in the termination of the contract and/or be subject to applicable Federal and State laws concerning false statements and false claims.

Synthesis Construction Co
Company

7.29.25
Date

[Signature]
Company Representative

Vice President
Title



LEXINGTON

LFUCG MWDBE SUBSTITUTION FORM

Bid/RFP/Quote Reference # 93-2025

The substituted MWDBE and/or veteran subcontractors listed below have agreed to participate on this Bid/RFP/Quote. These substitutions were made prior to or after the job was in progress. These substitutions were made for reasons stated below and are now being submitted to the Division of Procurement for approval. By the authorized signature of a representative of our company, we understand that this information will be entered into our file for this project. **Note: Form required if a subcontractor is being substituted on a contract.**

SUBSTITUTED DBE/MBE/WBE/VOSB Company Name, Address, Phone, Email	DBE/MBE/WBE/VOSB/SDVOSB Formally Contracted/ Name, Address, Phone, Email	Work to Be Performed	Reason for the Substitution	Total Dollar Value of the Work	% Value of Total Contract
1.					
2.	none				
3.					
4.					

The undersigned acknowledges that any misrepresentation may result in termination of the contract and/or be subject to applicable Federal and State laws concerning false statements and false claims.

Synesis Construction Co

Company

7-29-25

Date

[Signature]

Company Representative

Title



DOCUMENTATION REQUIRED FOR GOOD FAITH EFFORTS AND OUTREACH PLANS

As affirmed in Resolution Number 272-2024, the Urban County Council has adopted an annual aspirational goal of utilizing at least seventeen percent (17%) of public funds spend from certain discretionary agreements with certified Minority Business Enterprises (MBEs) and certified Woman Business Enterprises (WBEs); utilizing at least three percent (3%) of public funds from certain discretionary agreements with Certified Veteran-Owned Small Business and Certified Service-Disabled Veteran-Owned Small Businesses (VOSBs); and utilizing Disadvantaged Business Enterprises (DBEs) where applicable. Bidders should make every effort to achieve these goals.

Therefore, as an element of the responsiveness of the bid, all Bidders are required to submit documentation of their good faith and outreach efforts to ensure all businesses, including small and disadvantaged businesses such as minority-, woman-, and veteran-owned businesses, have an equal opportunity to compete for and participate in the performance of any subcontracts resulting from this procurement. Examples of good faith and outreach efforts that satisfy this requirement to encourage the participation of, DBEs, MBEs, WBEs, VOSBs and/or SDVOSBs include:

1. Advertised opportunities to participate in the contract in at least two (2) publications of general circulation media; trade and professional association publications; small and minority business or trade publications; and publications or trades targeting minority, women, and disadvantaged businesses not less than fifteen (15) days prior to the deadline for submission of bids to allow, DBEs, MBEs, WBEs, VOSBs and/or SDVOSBs to participate.
2. Attended LFUCG Procurement Economic Inclusion Outreach event(s) within the past year to meet new small businesses, DBEs, MBEs, WBEs, VOSBs and/or SDVOSBs to partner with on LFUCG contracts and procurements.
3. Attended pre-bid/pre-proposal meetings that were scheduled by LFUCG to inform small businesses, DBEs, MBEs, WBEs, VOSBs and/or SDVOSBs of subcontracting opportunities.
4. Sponsored Economic Inclusion event to provide networking opportunities for prime contractors and small businesses, DBEs, MBEs, WBEs, VOSBs and/or SDVOSBs.
5. Requested a list of certified small, DBE, MBE, WBE, VOSB and/or SDVOSB subcontractors or suppliers from LFUCG and showed evidence of contacting the companies on the list(s).
6. Contacted organizations that work with small, DBE, MBE, WBE, and VOSB companies for assistance in finding certified DBEs, MBEs, WBEs, VOSB and/or SDVOSBs to work on this project. Those contacted and their responses must be a part of the bidder's outreach efforts documentation.
7. Sent written notices, by certified mail, email, or facsimile, to qualified, certified small businesses, DBEs, MBEs, WBEs, VOSBs and/or SDVOSBs soliciting their participation in the contract not less than seven (7) days prior to the deadline for submission of bids to allow them to participate effectively.
8. Followed up initial solicitations by contacting small businesses, DBEs, MBEs, WBEs, VOSBs and/or SDVOSBs via tailored communications to determine their level of interest.

9. Provided the interested small businesses, DBEs, MBEs, WBEs, VOSBs and/or SDVOSBs with adequate and timely information about the plans, specifications, and requirements of the contract.
10. Selected portions of the work to be performed by small businesses, DBEs, MBEs, WBEs, VOSBs and/or SDVOSBs in order to increase the likelihood of subcontracting participation. This includes, where appropriate, breaking out contract work items into economically feasible units to facilitate small, DBE, MBE, WBE, VOSB and/or SDVOSB participation, even when the prime contractor may otherwise perform these work items with its own workforce.
11. Negotiated in good faith with interested small businesses, DBEs, MBEs, WBEs, VOSBs and/or SDVOSBs, not rejecting them as unqualified without sound reasons based on a thorough investigation of their capabilities. Any rejection must be so noted in writing with a description as to why an agreement could not be reached.
12. Included documentation of quotations received from interested small businesses, DBEs, MBEs, WBEs, VOSBs and/or SDVOSBs that were not used due to uncompetitive pricing or were rejected as unacceptable and/or copies of responses from firms indicating that they would not be submitting a bid.
 - a. Bidder has to submit sound reasons why the quotations were considered unacceptable. The fact that the bidder has the ability and/or desire to perform the contract work with its own forces will not be considered a sound reason for rejecting a small business', DBE's MBE's, WBE's, VOSB's and/or SDVOSB's quote. Nothing in this provision shall be construed to require the bidder to accept unreasonable quotes in order to satisfy the participation goals.
13. Made an effort to offer assistance to or refer interested small businesses, DBEs, MBEs, WBEs, VOSBs and/or SDVOSBs to obtain the necessary equipment, supplies, materials, insurance and/or bonding to satisfy the work requirements of the bid proposal.
14. Made efforts to expand the search for small businesses, DBEs, MBEs, WBEs, VOSBs and/or SDVOSBs beyond the usual geographic boundaries.
15. Other – any other evidence that the bidder submits that may demonstrate that the bidder has made reasonable efforts to include small, DBE, MBE, WBE, VOSB and/or SDVOSB participation.

Bidder must document, with specificity, each of the efforts it made to include small businesses, DBEs, MBEs, WBEs, VOSBs and/or SDVOSBs as subcontractors in the procurement, including the date on which each effort was made, the medium through which each effort was made, and the outcome of each effort.

Note: Failure to submit the documentation requested in this section may be cause for rejection of bid. Bidders may include any other documentation deemed relevant to this requirement which is subject to review by the MBE Liaison. Documentation of Good Faith and Outreach Efforts must be submitted with the Bid, regardless of the proposed level of small, DBE, MBE, WBE, VOSB and/or SDVOSB participation in the procurement. If the Good Faith and Outreach Effort documentation is not submitted with the bid response, the bid may be rejected.

OUTREACH EFFORTS EVALUATION

Outreach efforts demonstrated by the bidder or respondent will be evaluated on a pass/fail basis.

ATTACHMENT A – SMALL AND DISADVANTAGED, MINORITY-, WOMEN-, AND VETERAN-OWNED BUSINESS OUTREACH PLAN

Proposer Name: Sinesis Construction Co Date: 7-24-25
Project Name: St. Martins Pump Station Project Number: 53-2025
Contact Name: Jason Shaw Telephone: 513-326-6000
Email: estimating@sinesisco.com

The mission of the Minority Business Enterprise Program is to facilitate the full participation of disadvantaged businesses, minority-, women-, veteran-, and service-disabled veteran-owned businesses in the procurement process and to promote economic inclusion as a business imperative essential to the long-term economic viability of Lexington-Fayette Urban County Government.

To that end, small and disadvantaged businesses, including minority-, woman-, veteran-, and service-disabled veteran-owned businesses, must have an equal opportunity to be utilized in the performance of contracts with public funds spent from certain discretionary agreements. By submitting its offer, Bidder/Proposer certifies that it has taken, and if there are further opportunities will take, reasonable steps to ensure that small and disadvantaged businesses, including minority-, woman-, veteran-, and service-disabled veteran-owned businesses, are provided an equal opportunity to compete for and participate in the performance of any subcontracts resulting from this procurement.

The information submitted in response to this clause will not be considered in any scored evaluation. Failure to submit this form may cause the bid or proposal to be rejected.

Is the Bidder/ Proposer a certified firm? Yes ☐ No ☒

If yes, indicate all certification type(s):

DBE ☐

MBE ☐

WBE ☐

SBE ☐

VOSB/SDVOSB ☐

and supply a copy of the certificate and/or certification letter if not currently listed on the city's Minority Business Enterprise Program's (MBEP) certified list.

1. Include a list of firms that Bidder/ Proposer has had a contractual relationship with within the last two years that are minority-owned, woman-owned, veteran-owned or small businesses, regardless of their certification status.

Click or tap here to enter text. UPON REQUEST

2. Does Bidder/Proposer foresee any subcontracting opportunities for this procurement?

Yes ☒ No ☐

If no, please explain why in the field below. Do not complete the rest of this form and submit this first page with your bid and/or proposal. Click or tap here to enter text.

ATTACHMENT A – SMALL and DISADVANTAGED, MINORITY-, WOMEN-, and VETERAN-OWNED BUSINESS OUTREACH PLAN

If yes, please complete the following pages and submit all pages with your bid and/or proposal.

Describe the steps Bidder/Proposer took to solicit small and disadvantaged businesses, including MBEs, WBEs, VOSBs, and SDVOSBs, for subcontracting opportunities for this procurement.

3. Check the good faith and outreach efforts the Bidder/Proposer used to encourage the participation of small and disadvantaged businesses including, MBEs, WBEs, VOSBs and SDVOSBs:

- ☐ Bidder placed advertisements in search of prospective small businesses, DBEs, MBEs, WBEs, VOSBs and/or SDVOSBs for the solicitation.
- ☒ Bidder attended LFUCG Procurement Economic Inclusion Outreach event(s) within the past year.
- ☒ Bidder attended pre-bid and/or pre-proposal meetings for this solicitation.
- ☐ Bidder sponsored an Economic Inclusion Outreach event.
- ☒ Bidder requested a list of certified small, DBE, MBE, WBE, VOSB and/or SDVOSB subcontractors or suppliers from LFUCG.
- ☒ Bidder contacted organizations that work with small, DBE, MBE, WBE, VOSB and/or SDVOSB companies.
- ☒ Bidder sent written notices to certified small, DBE, MBE, WBE, VOSB and SDVOSB businesses.
- ☒ Bidder followed up to initial solicitations with interested small, DBE, MBE, WBE, VOSB and/or SDVOSB.
- ☒ Bidder provided small, DBE, MBE, WBE, VOSB and/or SDVOSB businesses interested in performing the solicited work with prompt access to the plans, specifications, scope of work, and requirements of the solicitation.
- ☒ Bidder made efforts to segment portions of the work to be performed by small businesses, DBEs, MBEs, WBEs, VOSBs and/or SDVOSBs, including dividing sub-bid/partnership opportunities into economically feasible units/parcels, to facilitate participation.
- ☒ Bidder negotiated in good faith with interested small, DBE, MBE, WBE, VOSB and/or SDVOSB businesses.

- ☒ Bidder provided adequate rationale for rejecting any small business', DBEs, MBEs, WBEs, VOSBs or SDVOSBs for lack of qualifications.
- ☐ Bidder offered assistance in obtaining bonding, insurance, financial, equipment, or other resources to small businesses, DBEs, MBEs, WBEs, VOSBs and/or SDVOSBs, in an effort to assist them in meeting project requirements.
- ☒ Bidder made efforts to expand the search for small businesses, DBEs MBEs, WBEs, VOSBs and/or SDVOSBs beyond the usual geographic boundaries.
- ☒ Bidder made other reasonable efforts to include small businesses, DBEs, MBEs, WBEs, VOSBs and/or SDVOSBs participation.

4. Bidder/Proposer must include documentation, including the date each effort was made, the medium through which each effort was made, and the outcome of each effort with this form, regardless of the level of small, DBE, MBE, WBE, VOSB and/or SDVOSB participation. Examples of required documentation include copies of email communications, copies of newspaper advertisements, or copies of quotations received from interested small businesses, DBEs, MBEs, WBEs, VOSBs or SDVOSBs.

Click or tap here to enter text. SEE ATTACHED

For detailed information regarding outreach efforts that satisfy the MBE Program's requirements, please see "Documentation Required for Good Faith Efforts and Outreach Plans" page.

Note: The Bidder/Proposer must be willing to report the identity of each subcontractor and the value of each subcontract to MBEP if awarded a contract from this procurement.

Failure to submit the documentation requested may be cause for rejection of the bid. Bidders may include any other documentation deemed relevant to this requirement, which is subject to review by the MBE Liaison. Documentation of Good Faith and Outreach Efforts must be submitted with the bid, regardless of the proposed level of SBEs, DBEs, MBEs, WBEs, VOSBs and/or SDVOSBs participation in the procurement. If the Good Faith and Outreach Effort Form and associated documentation is not submitted with the bid response, the bid may be rejected.

The undersigned acknowledges that all information is accurate. Any misrepresentations may result in termination of the contract and/or be subject to applicable Federal and State laws concerning false statements and claims.

Synthesis Construction Co
Company
7.29.25
Date

Vic President
Company Representative
Title

1.23 OWNER PERMITS

Bidder shall refer to Section 00890 regarding permits that have been obtained by the OWNER.

1.24 GEOTECHNICAL DATA

Bidder shall refer to Section 00320 regarding available geotechnical data for this Contract.

END OF SECTION

GFE

Bill Saxton

From: Microsoft Outlook
<MicrosoftExchange329e71ec88ae4615bbc36ab6ce41109e@sunesiscc.com>
To: Sherita Miller; adeinc1@aol.com; agradeconstruct@gmail.com;
janice@screenworks.graphics; cory.bailey@baileycgc.com;
mbarrett@buildingandearth.com; caroline@hughesmilling.com;
cvseeding@outlook.com; ldaiber@civildesigninc.com;
info@constructionsonline.com; r.atwell@crowstaffing.com;
davekremzar@gmail.com; gjwebb@dag-cons.com; delmaellc@gmail.com;
rhonda@dosshorky.com; info@fssstaff.com; hoeworx@hotmail.com;
cinshaallah@gmail.com; njavier1@bellsouth.net; JScott@JoashConstruction.com;
kunte@khayeslimited.com; Bpence22@gmail.com; lwatsontrucking@icloud.com;
fermessier@hotmail.com; brenda@metrofenceinc.com;
michael.hunt@groundsguys.com; plsixportapottyrentals@yahoo.com;
rj@reclaimco.com; sdcmtg@gmail.com; bgraf@smprecast.com;
montscruggs@gmail.com; amy@skilledworkforce.com; sbloomin@gmail.com;
klist@decorgroupnky.com; thefencecoofky@gmail.com; dorothy@tktandassociates.com;
sbaker@tobaccorose.com; jeremy@toddjohnsoncontracting.com; austin@tri-a.net;
mtriplett@allterrainpaving.com; gigibacon@windstream.net
Sent: Tuesday, July 22, 2025 8:00 AM
Subject: Relayed: Sunesis Construction-Request for Price Quote - LFUCG St. Martin's Pump
Station Elimination - Bid Date 7/29/2025

Delivery to these recipients or groups is complete, but no delivery notification was sent by the destination server:

Sherita Miller (smiller@lexingtonky.gov)

adeinc1@aol.com (adeinc1@aol.com)

agradeconstruct@gmail.com (agradeconstruct@gmail.com)

janice@screenworks.graphics (janice@screenworks.graphics)

cory.bailey@baileycgc.com (cory.bailey@baileycgc.com)

mbarrett@buildingandearth.com (mbarrett@buildingandearth.com)

caroline@hughesmilling.com (caroline@hughesmilling.com)

cvseeding@outlook.com (cvseeding@outlook.com)

ldaiber@civildesigninc.com (ldaiber@civildesigninc.com)

info@constructionsonline.com (info@constructionsonline.com)

r.atwell@crowstaffing.com (r.atwell@crowstaffing.com)

davekremzar@gmail.com (davekremzar@gmail.com)

gjwebb@dag-cons.com (gjwebb@dag-cons.com)

delmaellc@gmail.com (delmaellc@gmail.com)

rhonda@dosshorky.com (rhonda@dosshorky.com)

info@fssstaff.com (info@fssstaff.com)

hoeworx@hotmail.com (hoeworx@hotmail.com)

cinshaallah@gmail.com (cinshaallah@gmail.com)

njavier1@bellsouth.net (njavier1@bellsouth.net)

JScott@JoashConstruction.com (JScott@JoashConstruction.com)

kunte@khayeslimited.com (kunte@khayeslimited.com)

Bpence22@gmail.com (Bpence22@gmail.com)

lwatsontrucking@icloud.com (lwatsontrucking@icloud.com)

fermessier@hotmail.com (fermessier@hotmail.com)

brenda@metrofenceinc.com (brenda@metrofenceinc.com)

michael.hunt@groundsguys.com (michael.hunt@groundsguys.com)

plsixportapottyrentals@yahoo.com (plsixportapottyrentals@yahoo.com)

rj@reclaimco.com (rj@reclaimco.com)

sdcmt@gmail.com (sdcmt@gmail.com)

bgraf@smprecast.com (bgraf@smprecast.com)

montscruggs@gmail.com (montscruggs@gmail.com)

amy@skilledworkforce.com (amy@skilledworkforce.com)

sbloomin@gmail.com (sbloomin@gmail.com)

klist@decorgroupnky.com (klist@decorgroupnky.com)

thefencecoofky@gmail.com (thefencecoofky@gmail.com)

dorothy@tktandassociates.com (dorothy@tktandassociates.com)

sbaker@tobaccorose.com (sbaker@tobaccorose.com)

jeremy@toddjohnsoncontracting.com (jeremy@toddjohnsoncontracting.com)

austin@tri-a.net (austin@tri-a.net)

mtriplett@allterrainpaving.com (mtriplett@allterrainpaving.com)

gigibacon@windstream.net (gigibacon@windstream.net)

Subject: Sunesis Construction-Request for Price Quote - LFUCG St. Martin's Pump Station Elimination - Bid Date 7/29/2025

Bill Saxton

From: Bill Saxton
Sent: Tuesday, July 22, 2025 8:00 AM
To: Bill Saxton
Cc: Isaac Barr
Subject: Sunesis Construction-Request for Price Quote - LFUCG St. Martin's Pump Station Elimination - Bid Date 7/29/2025

Importance: High

Sunesis Construction-Request for a price quote for this project. Please see the plan and spec link below for further information.

Job – LFUCG St. Martin's Pump Station Elimination

Disadvantaged Business Enterprises Goals

17% MBE/WBE with VBE 3% of the 17%

Project Location – <https://maps.app.goo.gl/dd8WdJnmQ7LFxkom7>

207 Avocado St, Lexington, KY 40511

Plans & specs Link - <https://sunesiscc.box.com/s/k8dd9gu5d1lw7ulsImhqibndufklqac0>


Prevailing Wage – No

Tax Exempt – No

Bid Date – 7/29/2025 – Please send quotes by the day before

Completion date – 270 Days

Thanks,



Bill Saxton
Sr. Estimator, Sunesis Construction Co


☐ 513-326-6000 | ☐ 513-535-2248

☐ sunesisconstruction.com

☐ bsaxton@sunesiscc.com

☐ 2610 Crescentville Rd, West Chester, OH 45069





Disclaimer

The information contained in this communication from the sender is confidential. It is intended solely for use by the recipient and others authorized to receive it. If you are not the recipient, you are hereby notified that any disclosure, copying, distribution or taking action in relation of the contents of this information is strictly prohibited and may be unlawful.

This email has been scanned for viruses and malware, and may have been automatically archived by **Mimecast Ltd**, an innovator in Software as a Service (SaaS) for business. Providing a **safer** and **more useful** place for your human generated data. Specializing in; Security, archiving and compliance. To find out more [Click Here](#).

Bill Saxton

From: Bill Saxton
Sent: Friday, August 8, 2025 8:43 AM
To: Bill Saxton
Subject: FW: Sunesis Construction-Request for Price Quote - LFUCG St. Martin's Pump Station Elimination - Bid Date 7/29/2025

Importance: High

Sherita Miller <smiller@lexingtonky.gov>; adeinc1@aol.com; agradeconstruct@gmail.com; janice@screenworks.graphics; cory.bailey@baileycgc.com; mbarrett@buildingandearth.com; caroline@hughesmilling.com; cvseeding@outlook.com; ldaiber@civildesigninc.com; info@constructionsupplyonline.com; r.atwell@crownstaffing.com; davekremzar@gmail.com; gjwebb@dag-cons.com; delmaellc@gmail.com; rhonda@doshshorky.com; info@fssstaff.com; hoeworx@hotmail.com; cinshaallah@gmail.com; njavier1@bellsouth.net; JScott@JoashConstruction.com; kunte@khayeslimited.com; Bpence22@gmail.com; lwatsontrucking@icloud.com; fermessier@hotmail.com; brenda@metrofenceinc.com; michael.hunt@groundsguys.com; plsixportapottyrentals@yahoo.com; rj@reclaimco.com; sdcmtg@gmail.com; bgraf@smprecast.com; montscruggs@gmail.com; amy@skilledworkforce.com; sbloomin@gmail.com; klist@decorgroupnky.com; thefencecoofky@gmail.com; dorothy@tktandassociates.com; sbaker@tobaccorose.com; jeremy@toddjohnsoncontracting.com; austin@tri-a.net; mtriplett@allterrainpaving.com; gigibacon@windstream.net

Sunesis Construction-Request for a price quote for this project. Please see the plan and spec link below for further information.

Job – LFUCG St. Martin's Pump Station Elimination

Disadvantaged Business Enterprises Goals

17% MBE/WBE with VBE 3% of the 17%

Project Location – <https://maps.app.goo.gl/dd8WdJnmQ7LFxkom7>

207 Avocado St, Lexington, KY 40511

Plans & specs Link - <https://sunesiscc.box.com/s/k8dd9gu5d1lw7ulsImhqibndufklqac0>

Prevailing Wage – No

Tax Exempt – No

Bid Date – 7/29/2025 – Please send quotes by the day before

Completion date – 270 Days

Thanks,



"Improving Our Communities"

Bill Saxton
Sr. Estimator, Sunesis Construction Co

☎ 513-326-6000 | 📠 513-535-2248

🌐 sunesisconstruction.com

✉ bsaxton@sunesiscc.com

📍 2610 Crescentville Rd, West Chester, OH 45069



NOW HIRING
OPERATORS
GPS Dozer, Track hoe
(up to 16ft in Trench Boxes)
CLICK HERE TO APPLY NOW
A Great Place to Work

Disclaimer

The information contained in this communication from the sender is confidential. It is intended solely for use by the recipient and others authorized to receive it. If you are not the recipient, you are hereby notified that any disclosure, copying, distribution or taking action in relation of the contents of this information is strictly prohibited and may be unlawful.

This email has been scanned for viruses and malware, and may have been automatically archived by **Mimecast Ltd**, an innovator in Software as a Service (SaaS) for business. Providing a **safer** and **more useful** place for your human generated data. Specializing in; Security, archiving and compliance. To find out more [Click Here](#).

SECTION 00410 – BID FORM

St. Martin's Pump Station Elimination

Division of Water Quality
Lexington-Fayette Urban County Government

LFUCG Bid No. 53-2025

1.01 GENERAL

Place: Lexington, Kentucky

Date: 7.29.25

The following Bid Form shall be followed exactly in submitting a Bid for this Work.

This Bid Form Submitted by

Synesis Construction Co
2610 Crescentville Rd West Chester, OH 45069
(Name and Address of Bidder)

(Hereinafter called "Bidder"), organized and existing under the laws of the State of Ohio, doing business as Corporation
"a corporation," "a partnership", or an "individual" as applicable

To: Lexington-Fayette Urban County Government
(Hereinafter called "Owner")
Office of the Director of Central Purchasing
200 East Main Street, Room 338
Lexington, KY 40507

The Bidder, in compliance with your Advertisement for Bids for the **St. Martin's Pump Station Elimination**; Lexington, Kentucky, having examined the Contract Documents including the Plans and Specifications with related documents, having examined the site for proposed Work, and being familiar with all of the conditions and any and all addendums surrounding the construction of the proposed Project, including the availability of materials and labor, hereby proposes to furnish all labor, materials, and supplies, and to construct the Project in accordance with the Contract Documents, within the time set forth therein, and at the unit prices stated hereinafter. These prices are to cover all expenses incurred in performing the Work required under the Contract Documents, of which this Bid is a part.

The Bidder hereby agrees to commence Work under this Contract on a date to be specified in a written "Notice to Proceed" of the Owner and to substantially complete the Project within **270** days, consecutive calendar days. Bidder further agrees to pay liquidated damages, the sum of One Thousand Dollars and Zero Cents (\$1,000.00) for each consecutive day thereafter.

The Bidder hereby acknowledges receipt of the following addenda:

Addendum No. <u>1</u> Date <u>7.27.25</u>	Addendum No. <u>5</u> Date <u>8.4.25</u>
Addendum No. <u>2</u> Date <u>7.29.25</u>	Addendum No. ____ Date ____
Addendum No. <u>3</u> Date <u>7.30.25</u>	Addendum No. ____ Date ____
Addendum No. <u>4</u> Date <u>8.5.25</u>	Addendum No. ____ Date ____

Insert above the number and the date of any Addendum issued and received. If none has been issued and received, the word "NONE" should be inserted.

1.02 LEGAL STATUS OF BIDDER

Bidder Sinesis Construction Co
Date 7.29.75

*A. A corporation duly organized and doing business under the laws of the State of

Ohio, for whom Jason Shaw,
bearing the official title of Vice President, whose
signature is affixed to this Bid is duly authorized to execute contracts.

*B. A Partnership, all of the members of which, with addresses are: (Designate general partners as such)

~~_____~~
~~_____~~
~~_____~~
~~_____~~
~~_____~~

*C. An individual, whose signature is affixed to this Bid. (Print name)

~~_____~~
~~_____~~
~~_____~~

* The Bidder shall fill out the appropriate form and strike out the other two.

1.03 BIDDERS AFFIDAVIT

Comes the Affiant, Jason Shaw, and after being first duly sworn, states under penalty of perjury as follows:

- A. His/her name is Jason Shaw and he/she is the individual submitting the Bid or is the authorized representative of Synesis Construction Co, the entity submitting the Bid (hereinafter referred to as "Bidder").
- B. Bidder will pay all taxes and fees, which are owed to the Lexington-Fayette Urban County Government at the time the Bid is submitted, prior to award of the Agreement and will maintain a "current" status in regard to those taxes and fees during the life of the Agreement.
- C. Bidder will obtain a Lexington-Fayette Urban County Government business license, if applicable, prior to award of the Agreement.
- D. Bidder has authorized the Division of Central Purchasing to verify the above-mentioned information with the Division of Revenue and to disclose to the Urban County Council that taxes and/or fees are delinquent or that a business license has not been obtained.
- E. Bidder has not knowingly violated any provision of the campaign finance laws of the Commonwealth of Kentucky within the past five (5) years and the award of an Agreement to the Bidder will not violate any provision of the campaign finance laws of the Commonwealth.
- F. Bidder has not knowingly violated any provision of Chapter 25 of the Lexington-Fayette Urban County Government Code of Ordinances, known as the "Ethics Act."
- G. Bidder acknowledges that "knowingly" for purposes of this Affidavit means, with respect to conduct or to circumstances described by a statute or ordinance defining an offense, that a person is aware or should have been aware that his/her conduct is of that nature or that the circumstance exists.

Further, Affiant sayeth naught.

[Signature]
Affiant Signature

STATE OF Ohio
COUNTY OF Columbus

The foregoing instrument was subscribed, sworn to and acknowledged before me by

Jason Shaw on this the 5 day of Aug, 2025



My Commission expires

6.16.2027
[Signature]
NOTARY PUBLIC, STATE AT LARGE

1.04 BID SCHEDULE

The Bidder agrees to perform all the Work described in the Specifications and shown on the Plans for the following proposed lump sum and/or unit prices, if applicable, which shall include the furnishing of all labor, materials, supplies, equipment and/or vehicle usage, services, all items of cost, overhead, taxes (federal, state, local), and profit for the Contractor and any Subcontractor involved, within the time set forth herein. If unit prices are applicable, Bidder must make the extensions and additions showing the total amount of Bid. In all cases of discrepancies or math errors the amount written in for the unit price of an item shall govern.

If a discrepancy between the unit price and the item total exists, the unit price prevails except:

If the unit price is illegible, omitted, or the same as the item total, item total prevails and the unit price is the quotient of the item total and the quantity.

If the unit price and the item total are illegible or are omitted, the bid may be determined nonresponsive. If a lump sum total price is illegible or is omitted, the bid may be determined nonresponsive.

For a unit price based bid, the sum of the item totals is the bid amount the Owner uses for bid comparison.

The Bidder must indicate the base bid pipe material by circling the selected pipe material at the time of the submission of the Bid.

The Owner's decision on the bid amount is final.

BID SCHEDULE

Item	Description	Qty	Unit	Unit Price	Item Price
1.	Mobilization	1	EA	46,000.	46,000.
2.	Bonds and Insurance	1	EA	20,000.	20,000.
3.	General Requirements	1	EA	49,803. ⁷⁰	49,803. ⁷⁰
4.	Demobilization	1	EA	25,000.	25,000.
5.	Erosion and Sediment Control and Conformance with SWPP	1	EA	15,000.	15,000.
6.1.	6" (SDR 35) Gravity Sewer Lateral, All Depths	5	EA	8,265.	41,325.
6.2.	6" (SDR 26) Gravity Sewer Lateral, All Depths	9	EA	9,242.	83,178.
6.3.	6" (C900) Gravity Sewer Lateral, All Depths	20	EA	13,355.	267,100.
7.1.	12" (DI) Gravity Sewer Pipe, All Depths	121	LF	194.	23,474.
7.2.	12" (PVC SDR 35) Gravity Sewer Pipe, All Depths	77	LF	237. ²⁰	18,264.

Item	Description	Qty	Unit	Unit Price	Item Price
7.3.	10" (PVC SDR 35) Gravity Sewer Pipe, All Depths	1,259	LF	214.	271,944.
7.4.	10" (PVC SDR 26) Gravity Sewer Pipe, All Depths	283	LF	380.30	107,624.90
7.5.	10" (PVC C900 DR 25) Gravity Sewer Pipe, All Depths	601	LF	357.	214,557.
7.6.	Stone Backfill and Concrete Bridge for Pipe Located in Roadway	950	LF	122.	115,900.
7.7.	Stone Backfill Station 21+89 to Station 31+17	928	LF	203.50	188,848.
8.	Connection to Existing 21" Sanitary Sewer	1	EA	8,237.	8,237.
9.	Manhole Abandonment	5	EA	1,122	5,611.
10.1.	Manhole, 4' Diameter, Depth <6.1'	2	EA	5,530.	11,060.
10.2.	Manhole, 4' Diameter, Depth 6.1' to 10'	4	EA	7,602.	30,408.
10.3.	Manhole, 4' Diameter, Depth 10.1' to 15'	8	EA	11,061.	88,488.
10.4.	Manhole, 4' Diameter, Depth >20.1'	2	EA	17,983.	35,966.
10.5.	Manhole Outside Drop, All Depths	2	EA	9,117.	18,234.
11.	Reconnect Existing 8" Gravity Sewer to New Manhole	1	EA	896.	896.
12.	Pipe Abandonment, Plug	1	EA	304.	304.
13.	Plug Manhole Inlet	4	EA	1,451.	5,804.
14.	Video Inspection of New Sewer Pipe	2,341	LF	12.	28,092.
15.	Tree Protection	200	LF	29.	5,800.
16.	Bituminous Concrete: Trench Construction Street	100	LF	122.30	12,230.
17.	Bituminous Concrete: Full Width, Street	3,300	SY	50.10	165,330.
18.	Bituminous Concrete: Private Parking Lots/Driveways	100	SY	85.40	8,540.
19.	Portland Cement Concrete Paving: Parking Lots/Driveways/Aprons	100	SY	116.	11,600.
20.	Asphalt Pavement Patch	100	SY	43.50	4,350.

Item	Description	Qty	Unit	Unit Price	Item Price
21.	Seeding, Temporary, Extra as Directed by Owner	500	SY	2.	1,000.
22.	Site Resotration, Method A	500	SY	31.	15,500.
23.	Site Restoration, Method B	6,000	SY	5.	30,000.
24.	Site Restoration, Method C	500	SY	15.30	7,650.
25.	Flowable (Controlled Density) Fill	200	CY	145.	29,000.
26.	Concrete Sidewalk	20	SY	102.	2,040.
27.	Bypass Pump and Setup	1	LS	42,264.	42,264.
28.	Maintenance of Traffic	1	LS	8,631.	8,631.
30.	Miscellaneous Site Improvements	1	LS	\$150,000.00	\$150,000.00
31.	Abandon Existing Pump Station	1	LS	7,391.	7,391.
32.	Lateral Cleanout	34	EA	1,809.	61,506.
33.	Stream Crossing	1	EA	1,149.	1,149.
TOTAL BID (Items 1. through 33.)				\$ 2,287,100. —	

Note that "29." is omitted.

TOTAL BID AMOUNT:

_____ Dollars (\$ 2,287,100. —)

Respectfully Submitted,

FIRM: Synesis Construction Co
ADDRESS: 2610 Crescentville Rd
CITY/STATE/ZIP: West Chester, OH 45069
DATE: 7.29.25
BY: [Signature] (must be original signature)
TITLE: Vice President
PHONE: 513-326-6000 FAX: 513-326-6000
(area code, number & extension)
EMAIL ADDRESS: estimating@synesiscc.com

OFFICIAL ADDRESS AND PHONE:

513-326-6000
2610 Crescentville Rd
West Chester, OH 45069 (Seal if Bid is by Corporation)

By signing this form you agree to all of the terms and associated forms.

1.05 STATEMENT OF BIDDER'S QUALIFICATIONS

The following statement of the Bidder's qualifications is required to be filled in, executed, and submitted with the Bid:

- A. Name of Bidder: Synesis Construction Co
- B. Permanent Place of Business: 2110 Crescentville Rd West Chester, OH
- C. When Organized: 5-15-1991
- D. Where Incorporated: Ohio
- E. Financial Condition:

If specifically requested by the Owner, the apparent low Bidder is required to submit its latest three (3) years audited financial statements to the Owner's Division of Central Purchasing within seven (7) calendar days following the Bid opening.

- F. In the event the Agreement is awarded to the undersigned, Performance, Payment, Erosion and Sediment Control, and Warranty bonds will be furnished by:

Great American Insurance Co. (Surety)

Signed: Tiffany Gobich (Representative of Surety)
Tiffany Gobich, Attorney-in-Fact

- G. The following is a list of similar projects performed by the Bidder: (Attach separate sheet if necessary).

<u>NAME</u>	<u>LOCATION</u>	<u>CONTRACT SUM</u>
<u>Attached</u>		

- H. The Bidder has now under contract and bonded the following projects:

<u>NAME</u>	<u>LOCATION</u>	<u>CONTRACT SUM</u>

1.20 BID BOND

BID BOND

Bond Number: N/A Bid Bond

KNOW ALL MEN BY THESE PRESENTS, that we Sunesis Construction Co., 2610 Crescentville Road, West Chester, OH 45069

as principal (the "Principal") and Great American Insurance Company

hereinto called Surety, are held and firmly bound unto

LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT
200 East Main Street, Third Floor
Lexington, Kentucky 40507

as obligee (the "Obligee"), in the penal sum of Five Percent (5%) of the Total Bid Amount dollars for the payment of which sum well and truly to be made, the said Principal and the said Surety, bind ourselves, our heirs, executors, administrators, successors and assigns, jointly and severally, firmly by these presents.


WHEREAS, the Principal has submitted a bid for
St. Martin's Pump Station Elimination

NOW, THEREFORE, if the Obligee shall accept the bid of the Principal within the period specified therein, or, if no period be specified, within ninety (90) days after opening, and the Principal shall enter into a contract with the Obligee in accordance with the terms of such bid, and give such bond or bonds as may be specified in the bidding or contract documents, or in the event of the failure of the Principal to enter into such contract and give such bond or bonds, if the Principal shall pay to the Obligee the difference in money not to exceed the penal sum hereof between the amount specified in said bid and such larger amount for which the Obligee may in good faith contract with another party to perform the work covered by said bid, then this obligation shall be null and void; otherwise to remain in full force and effect. In no event shall the liability hereunder exceed the penal sum thereof.

PROVIDED AND SUBJECT TO THE CONDITION PRECEDENT, that any claim by Obligee under this bond must be submitted in writing by registered mail, to the attention of the Surety Law Department at the address above, within 120 days of the date of this bond. Any suit under this bond must be instituted before the expiration of one (1) year from the date of this bond. If the provisions of this paragraph are void or prohibited by law, the minimum period of limitation available to sureties as a defense in the jurisdiction of the suit shall apply.


DATED as of this 5th day of August, 2025.

WITNESS / ATTEST:



Principal (Secretary)


Surety (Secretary)

Sunesis Construction Co.
Principal

By:  (seal)
Name: Jason Shaw
Title: Vice President

Great American Insurance Company
Surety

By:  (seal)
Name: Tiffany Gobich
Title: Attorney-in-Fact

GREAT AMERICAN INSURANCE COMPANY®

Administrative Office: 301 E 4TH STREET • CINCINNATI, OHIO 45202 • 513-369-5000 • FAX 513-723-2740

The number of persons authorized by
this power of attorney is not more than **FOURTEEN**

No. 0 22684

POWER OF ATTORNEY

KNOW ALL MEN BY THESE PRESENTS: That the GREAT AMERICAN INSURANCE COMPANY, a corporation organized and existing under and by virtue of the laws of the State of Ohio, does hereby nominate, constitute and appoint the person or persons named below, each individually if more than one is named, its true and lawful attorney-in-fact, for it and in its name, place and stead to execute on behalf of the said Company, as surety, any and all bonds, undertakings and contracts of suretyship, or other written obligations in the nature thereof; provided that the liability of the said Company on any such bond, undertaking or contract of suretyship executed under this authority shall not exceed the limit stated below.

Name	Address	Limit of Power
MARK NELSON	ALL OF	ALL
TIFFANY GOBICH	CINCINNATI, OHIO	\$100,000,000
RANDAL T. NOAH		
SARAH KELSEY BECKER		
AUDRIA COLEMAN		
LIZ TALBOTT		
KATHRINE KREKELER		
G. DALE DERR		
TRINITY LUKENS		
GLADYS D. ROGERS		
NANCY NEMEC		
TAMMY L. MASTERSON		
MEGHAN SCHRAER		
EVEN R. DERR		

This Power of Attorney revokes all previous powers issued on behalf of the attorney(s)-in-fact named above.

IN WITNESS WHEREOF the GREAT AMERICAN INSURANCE COMPANY has caused these presents to be signed and attested by its appropriate officers and its corporate seal hereunto affixed this 13TH day of MAY, 2025.

Attest

GREAT AMERICAN INSURANCE COMPANY



Assistant Secretary

My L C. B.

John K. Webster

Divisional Senior Vice President

STATE OF OHIO, COUNTY OF HAMILTON - ss:

JOHN K. WEBSTER (877-377-2405)

On this 13TH day of MAY, 2025, before me personally appeared JOHN K. WEBSTER, to me known, being duly sworn, deposes and says that he resides in Cincinnati, Ohio, that he is a Divisional Senior Vice President of the Bond Division of Great American Insurance Company, the Company described in and which executed the above instrument; that he knows the seal of the said Company; that the seal affixed to the said instrument is such corporate seal; that it was so affixed by authority of his office under the By-Laws of said Company, and that he signed his name thereto by like authority.



SUSAN A KOHORST
Notary Public
State of Ohio
My Comm. Expires
May 18, 2030

Susan A Kohorst

This Power of Attorney is granted by authority of the following resolutions adopted by the Board of Directors of Great American Insurance Company by unanimous written consent dated June 9, 2008.

RESOLVED: That the Divisional President, the several Divisional Senior Vice Presidents, Divisional Vice Presidents and Divisional Assistant Vice Presidents, or any one of them, be and hereby is authorized, from time to time, to appoint one or more Attorneys-in-Fact to execute on behalf of the Company, as surety, any and all bonds, undertakings and contracts of suretyship, or other written obligations in the nature thereof; to prescribe their respective duties and the respective limits of their authority; and to revoke any such appointment at any time.

RESOLVED FURTHER: That the Company seal and the signature of any of the aforesaid officers and any Secretary or Assistant Secretary of the Company may be affixed by facsimile to any power of attorney or certificate of either given for the execution of any bond, undertaking, contract of suretyship, or other written obligation in the nature thereof, such signature and seal when so used being hereby adopted by the Company as the original signature of such officer and the original seal of the Company, to be valid and binding upon the Company with the same force and effect as though manually affixed.

CERTIFICATION

I, STEPHEN C. BERAHA, Assistant Secretary of Great American Insurance Company, do hereby certify that the foregoing Power of Attorney and the Resolutions of the Board of Directors of June 9, 2008 have not been revoked and are now in full force and effect.

Signed and sealed this

5th

day of

August

2025



Assistant Secretary

My L C. B.

I. List Key Bidder Personnel who will work on this Project.

<u>NAME</u>	<u>POSITION DESCRIPTION</u>	<u>NO. OF YEARS WITH BIDDER</u>
<i>Attached</i>		

J. MWDBE Participation on current bonded projects under contract:

<u>SUBCONTRACTORS (LIST)</u>	<u>PROJECT (SPECIFIC TYPE)</u>	<u>MWDBE</u>	<u>% of WORK</u>
<i>NONE</i>			

(USE ADDITIONAL SHEETS IF NECESSARY)

K. We acknowledge that, if we are the apparent low Bidder, we may be required to submit to the Owner within seven (7) calendar days following the Bid Opening, a sworn statement regarding all office management and field management personnel. Additionally, if requested by the Owner, we will within seven (7) days following the request submit audited financial statements and loss history for insurance claims for the three (3) most recent years (or a lesser period if stipulated by the Owner)

1.06 LIST OF PROPOSED SUBCONTRACTORS

The following list of proposed subcontractors is required by the Owner to be executed, completed and submitted with the Bid Form. All subcontractors are subject to approval of the Lexington-Fayette Urban County Government. Failure to submit this list completely filled out may be cause for rejection of Bid.

BRANCH OF WORK** (List each major item)	SUBCONTRACTOR	MWDBE (yes/no)	% of WORK
1. <u>Asphalt Paving</u>	Name: <u>C + R Asphalt</u>	<u>NO</u>	<u>3.75%</u>
	Address: <u>415 Rebmanna Lane</u> <u>Lexington, Ky 40504</u>		
2. <u>Seeding + Erosion Control</u>	Name: <u>Cedar Valley Seeding</u>	<u>Yes</u>	<u>1.49%</u>
	Address: <u>851 Redmon Rd</u> <u>Pont, Ky 40361</u>		
3. _____	Name: _____	_____	_____
	Address: _____ _____		
4. _____	Name: _____	_____	_____
	Address: _____ _____		
5. _____	Name: _____	_____	_____
	Address: _____ _____		
6. _____	Name: _____	_____	_____
	Address: _____ _____		

** Such as: Grading, bituminous paving, concrete, seeding and protection, construction staking, etc.

1.07 AUTHENTICATION OF BID AND STATEMENT OF NON-COLLUSION AND NON-CONFLICT OF INTEREST

I hereby swear (or affirm) under the penalty for false swearing:

- A. That I am the Bidder (if the Bidder is an individual), a partner of the Bidder (if the Bidder is a partnership), or an officer or employee of the Bidding corporation having authority to sign on its behalf (if the Bidder is a corporation);
- B. That the attached Bid has been arrived at by the Bidder independently, and has been submitted without collusion with, and without any agreement, understanding or planned common course of action, with any other contractor, vendor of materials, supplies, equipment or services described in the Advertisement for Bid, designed to limit independent bidding or competition;
- C. That the contents of the Bid or Bids have not been communicated by the Bidder or its employees or agents to any person not an employee or agent of the Bidder or its surety on any bond furnished, with the Bid or Bids, and will not be communicated to any such person, prior to the official opening of the Bid or Bids;
- D. That the Bidder is legally entitled to enter into the contracts with the Lexington-Fayette Urban County Government, and is not in violation of any prohibited conflict of interest;
- E. (Applicable to corporation only) That as a foreign corporation, we are registered with the Secretary of State, Commonwealth of Kentucky, and authorized to do business in the State Ohio or, that as a domestic corporation, we are in good standing with the Secretary of State, Commonwealth of Kentucky ✓. [Check the statement applicable.]
- F. This offer is for ninety (90) calendar days from the date this Bid is opened. In submitting the above, it is expressly agreed that, upon proper acceptance by the Lexington-Fayette Urban County Government of any or all items Bid above, an Agreement shall thereby be created with respect to the items accepted.
- G. That I have fully informed myself regarding the accuracy of the statements made in this statement.
- H. That I certify that Subcontractors have not and will not be awarded to any firm(s) that have been debarred from noncompliance with the Federal Labor Standards, Title VI of the Civil Rights Act of 1964 As Amended, Executive Order 11246 As Amended or any other Federal Law.

Synesis Construction Co
Company

7-29-25
Date

[Signature]
Representative

1.08 STATEMENT OF EXPERIENCE

NAME OF INDIVIDUAL:

Attached

POSITION/TITLE:

STATEMENT OF EXPERIENCE:

NAME OF INDIVIDUAL:

POSITION/TITLE:

STATEMENT OF EXPERIENCE:

NAME OF INDIVIDUAL:

POSITION/TITLE:

STATEMENT OF EXPERIENCE:

NAME OF INDIVIDUAL:

POSITION/TITLE:

STATEMENT OF EXPERIENCE:

* Include all officers, office management, Affirmative Action officials, and field management personnel.
Attach separate sheets if necessary.

1.09 EQUAL OPPORTUNITY AGREEMENT

The Law

- * Title VII of the Civil Rights Act of 1964 (amended 1972) states that it is unlawful for an employer to discriminate in employment because of race, color, religion, sex, age (40-70 years) or national origin.
- * Executive Order No. 11246 on Nondiscrimination under Federal contract prohibits employment discrimination by contractor and subcontractor doing business with the Federal Government or recipients of Federal funds. This order was later amended by Executive Order No. 11375 to prohibit discrimination on the basis of sex.
- * Section 503 of the Rehabilitation Act of 1973 States:

The Contractor will not discriminate against any employee or applicant for employment because of physical or mental handicap.

- * Section 2012 of the Vietnam Era Veterans Readjustment Act of 1973 requires Affirmative Action on behalf of disabled veterans and veterans of the Vietnam Era by contractors having Federal Contracts.
- * Section 206 (A) of Executive Order 12086, Consolidation of Contract Compliance Functions for Equal Employment Opportunity, states:


The Secretary of Labor may investigate the employment practices of any Government contractor or sub-contractor to determine whether or not the contractual provisions specified in Section 202 of this order have been violated.

The Lexington-Fayette Urban County Government practices Equal Opportunity in recruiting, hiring and promoting. It is the Government's intent to affirmatively provide employment opportunities for those individuals who have previously not been allowed to enter into the mainstream of society. Because of its importance to the local Government, this policy carries the full endorsement of the Mayor, Commissioners, Directors, and all supervisory personnel. In following this commitment to Equal Employment Opportunity and because the Government is the benefactor of the Federal funds, it is both against the Urban County Government policy and illegal for the Government to let contracts to companies which knowingly or unknowingly practice discrimination in their employment practices. Violation of the above mentioned ordinances may cause an Agreement to be canceled and the contractor may be declared ineligible for future consideration.

Please sign this statement in the appropriate space acknowledging that you have read and understand the provisions contained herein. Return this document as part of your application packet.

Bidders

I/We agree to comply with the Civil Rights Laws listed above that govern employment rights of minorities, women, Vietnam veterans, handicapped, and aged persons.



Signature



Name of Business

The Entity (regardless of whether construction Contractor, non-construction Contractor or supplier) agrees to provide equal opportunity in employment for all qualified persons, to prohibit discrimination in employment because of race, color, creed, national origin, sex or age, and to promote equal employment through a positive, continuing program from itself and each of its sub-contracting agents. This program of equal employment opportunity shall apply to every aspect of its employment policies and practices.

The Kentucky Equal Employment Opportunity Act of 1978 (KRS 45.560-45.640) requires that any county, city, town, school district, water district, hospital district, or other political subdivision of the state shall include in directly or indirectly publicly funded contracts for supplies, materials, services, or equipment hereinafter entered into the following provisions:

During the performance of this contract, the contractor agrees as follows:

- (1) The contractor will not discriminate against any employee or applicant for employment because of race, color, religion, sex, age or national origin;*
- (2) The contractor will state in all solicitations or advertisements for employees placed by or on behalf of the contractors that all qualified applicants will receive consideration for employment without regard to race, color, religion, sex, age or national origin;*
- (3) The contractor will post notices in conspicuous places, available to employees and applicants for employment, setting forth the provisions of the non-discrimination clauses required by this section; and*
- (4) The contractor will send a notice to each labor union or representative of workers with which he has a collective bargaining agreement or other contract or understanding advising the labor union or workers' representative of the contractor's commitments under the nondiscrimination clauses.*

The Act further provides:

KRS 45.610. Hiring minorities - Information required

- (1) For the length of the contract, each contractor shall hire minorities from other sources within the drawing area, should the union with which he has collective bargaining agreements be unwilling to supply sufficient minorities to satisfy the agreed upon goals and timetable.*
- (2) Each contractor shall, for the length of the contract, furnish such information as required by KRS 45.560 to KRS 45.640 and by such rules, regulations and orders issued pursuant thereto and will permit access to all books and records pertaining to his employment practices and work sites by the contracting agency and the department for purposes of investigation to ascertain compliance with KRS 45.560 to 45.640 and such rules, regulations and orders issued pursuant thereto.*

KRS 45.620. Action against contractor - Hiring of minority contractor or subcontractor

- (1) If any contractor is found by the department to have engaged in an unlawful practice under this chapter during the course of performing under a contract or subcontract covered under KRS 45.560 to 45.640, the department shall so certify to the contracting agency and such certification shall be binding upon the contracting agency unless it is reversed in the course of judicial review.*
- (2) If the contractor is found to have committed an unlawful practice under KRS 45.560 to 45.640, the contracting agency may cancel or terminate the contract, conditioned upon a program for future compliance approved by the contracting agency and the department. The contracting agency may declare such a contractor ineligible to bid on further contracts with that agency until such time as the contractor complies in full with the requirements of KRS 45.560 to 45.640.*
- (3) The equal employment provisions of KRS 45.560 to 45.640 may be met in part by a contractor by subcontracting to a minority contractor or subcontractor. For the provisions of KRS 45.560 to 45.640, a minority contractor or subcontractor shall mean a business that is owned and controlled by one or more persons disadvantaged by racial or ethnic circumstances.*

KRS 45.630 Termination of existing employee not required, when

Any provision of KRS 45.560 to 45.640 notwithstanding, no contractor shall be required to terminate an existing employee upon proof that that employee was employed prior to the date of the contract.

KRS 45.640 Minimum skills

Nothing in KRS 45.560 to 45.640 shall require a contractor to hire anyone who fails to demonstrate the minimum skills required to perform a particular job.

In the case of an Agreement exceeding \$250,000, the Contractor will be required within seven (7) days following the Bid Opening to furnish evidence that its work-force in Kentucky is representative of the available work-force in the area from which it draws employees, or to supply an Affirmative Action plan which will achieve such representation during the life of the Contract.



LEXINGTON

MINORITY BUSINESS ENTERPRISE PROGRAM

Sherita Miller, MPA, CPSD
Minority Business Enterprise Liaison
Division of Procurement
Lexington-Fayette Urban County Government
200 East Main Street
Lexington, KY 40507
smiller@lexingtonky.gov
859-258-3323

OUR MISSION: The mission of the Minority Business Enterprise Program (MBEP) is to facilitate the full participation of minority and women owned businesses in the procurement process and to promote economic inclusion as a business imperative essential to the long- term economic viability of Lexington-Fayette Urban County Government.

To that end the urban county council adopted and implemented Resolution 272-2024 – a Certified Minority and Women Business Enterprise seventeen percent (17%) minimum goal including minimum subgoals of five percent (5%) for Minority Business Enterprises (MBE) and a subgoal of twelve percent (12%) for Women Business Enterprises (WBE); a three (3%) minimum goal for Certified Veteran-Owned Small Businesses and/or Certified Service- Disabled Veteran Owned Businesses; and a goal of utilizing Disadvantaged Business Enterprises (DBE), where applicable, for government contracts.

The resolution states the following definitions shall be used for the purposes of reaching these goals:

Certified Disadvantaged Business Enterprise (DBE) – a business in which at least fifty-one percent (51%) is owned, managed and controlled by a person(s) who is socially and economically disadvantaged as define by 49 CFR subpart 26.

Certified Minority Business Enterprise (MBE) – a business in which at least fifty-one percent (51%) is owned, managed and controlled by an ethnic minority (i.e. Black American, Asian American, Hispanic American, Native American)

Certified Women Business Enterprise (WBE) – a business in which at least fifty-one percent (51%) is owned, managed and controlled by a woman.

Certified Veteran-Owned Small Business (VOSB) – a business in which at least fifty-one percent (51%) is owned, managed and controlled by a veteran who served on active duty with the U.S. Army, Air Force, Navy, Marines or Coast Guard.

Certified Service -Disabled Veteran Owned Small Business (SDVOSB) – a business in which at least fifty-one percent (51%) is owned, managed and controlled by a disabled veteran who served on active duty with the U.S. Army, Air Force, Navy, Marines or Coast Guard.

The term “Certified” shall mean the business is appropriately certified, licensed, verified, or validated by an organization or entity recognized by the Division of Procurement as having the appropriate credentials to make a

determination as to the status of the business.

The following certifications are recognized and accepted by the MBEP:

Kentucky Transportation Cabinet (KYTC), Disadvantaged Business Enterprise (DBE)
Kentucky Minority and Women Business Enterprise (MWBE)
Women's Business Enterprise National Council (WBENC)
National Women Business Owners Corporation (NWBOC)
National Minority Supplier Development Council (NMSDC)
Tri-State Minority Supplier Development Council (TSMSSDC)
U.S. Small Business Administration Veteran Small Business Certification (VetCert)
Kentucky Service- Disabled Veteran Owned Small Business (SDVOSB)

To comply with Resolution 272-2024, prime contractors, minority and women business enterprises, veteran owned small businesses, and service-disabled veteran owned small businesses must complete monthly contract compliance audits in the Diverse Business Management Compliance system, <https://lexingtonky.diversitycompliance.com/>

A list of organizations that certify and/or maintain lists of certified businesses (i.e. DBE, MBE, WBE, VOSB and/or SDVOSB) is available upon request by emailing, Sherita Miller, smiller@lexingtonky.gov.

1.11 LFUCG MWDBE PARTICIPATION FORM



LEXINGTON

LFUCG MWDBE PARTICIPATION FORM

Bid/RFP/Quote Reference # 23-2025

The MWDBE and/or veteran subcontractors listed have agreed to participate on this Bid/RFP/Quote. If any substitution is made or the total value of the work is changed prior to or after the job is in progress, it is understood that those substitutions must be submitted to the Division of Procurement for approval immediately. **Failure to submit a completed form may cause rejection of the bid.**

MWBE Company, Name, Address, Phone, Email	DBE/MBE WBE/VOSB/SDVOSB	Work to be Performed	Total Dollar Value of the Work	% Value of Total Contract
1 Cedar Valley Seeding Susan Redman 859-748-8006 cvseeding@outlook.com	WBE	seeding + erosion control	34,825.-	1.49%
2.				
3.				
4.				

The undersigned company representative submits the above list of MWDBE and veteran firms to be used in accomplishing the work contained in this Bid/RFP/Quote. Any misrepresentation may result in the termination of the contract and/or be subject to applicable Federal and State laws concerning false statements and false claims.

Sonata Construction

Company

8/8/25

Date

Company Representative

VP Construction

Title



LEXINGTON

LFUCG MWDBE SUBSTITUTION FORM

Bid/RFP/Quote Reference # _____

The substituted MWDBE and/or veteran subcontractors listed below have agreed to participate on this Bid/RFP/Quote. These substitutions were made prior to or after the job was in progress. These substitutions were made for reasons stated below and are now being submitted to the Division of Procurement for approval. By the authorized signature of a representative of our company, we understand that this information will be entered into our file for this project. **Note: Form required if a subcontractor is being substituted on a contract.**

SUBSTITUTED DBE/MBE/WBE/VOSB Company Name, Address, Phone, Email	DBE/MBE/WBE/VOSB/SDVOSB Formerly Contracted/ Name, Address, Phone, Email	Work to Be Performed	Reason for the Substitution	Total Dollar Value of the Work	% Value of Total Contract
1.					
2.					
3.					
4.					

The undersigned acknowledges that any misrepresentation may result in termination of the contract and/or be subject to applicable Federal and State laws concerning false statements and false claims.

Company

Company Representative

Date

Title



LEXINGTON

DOCUMENTATION REQUIRED FOR GOOD FAITH EFFORTS AND OUTREACH PLANS

As affirmed in Resolution Number 272-2024, the Urban County Council has adopted an annual aspirational goal of utilizing at least seventeen percent (17%) of public funds spend from certain discretionary agreements with certified Minority Business Enterprises (MBEs) and certified Woman Business Enterprises (WBEs); utilizing at least three percent (3%) of public funds from certain discretionary agreements with Certified Veteran-Owned Small Business and Certified Service-Disabled Veteran-Owned Small Businesses (VOSBs); and utilizing Disadvantaged Business Enterprises (DBEs) where applicable. Bidders should make every effort to achieve these goals.

Therefore, as an element of the responsiveness of the bid, all Bidders are required to submit documentation of their good faith and outreach efforts to ensure all businesses, including small and disadvantaged businesses such as minority-, woman-, and veteran-owned businesses, have an equal opportunity to compete for and participate in the performance of any subcontracts resulting from this procurement. Examples of good faith and outreach efforts that satisfy this requirement to encourage the participation of, DBEs, MBEs, WBEs, VOSBs and/or SDVOSBs include:

1. Advertised opportunities to participate in the contract in at least two (2) publications of general circulation media; trade and professional association publications; small and minority business or trade publications; and publications or trades targeting minority, women, and disadvantaged businesses not less than fifteen (15) days prior to the deadline for submission of bids to allow, DBEs, MBEs, WBEs, VOSBs and/or SDVOSBs to participate.
2. Attended LFUCG Procurement Economic Inclusion Outreach event(s) within the past year to meet new small businesses, DBEs, MBEs, WBEs, VOSBs and/or SDVOSBs to partner with on LFUCG contracts and procurements.
3. Attended pre-bid/pre-proposal meetings that were scheduled by LFUCG to inform small businesses, DBEs, MBEs, WBEs, VOSBs and/or SDVOSBs of subcontracting opportunities.
4. Sponsored Economic Inclusion event to provide networking opportunities for prime contractors and small businesses, DBEs, MBEs, WBEs, VOSBs and/or SDVOSBs.
5. Requested a list of certified small, DBE, MBE, WBE, VOSB and/or SDVOSB subcontractors or suppliers from LFUCG and showed evidence of contacting the companies on the list(s).
6. Contacted organizations that work with small, DBE, MBE, WBE, and VOSB companies for assistance in finding certified DBEs, MBEs, WBEs, VOSB and/or SDVOSBs to work on this project. Those contacted and their responses must be a part of the bidder's outreach efforts documentation.
7. Sent written notices, by certified mail, email, or facsimile, to qualified, certified small businesses, DBEs, MBEs, WBEs, VOSBs and/or SDVOSBs soliciting their participation in the contract not less than seven (7) days prior to the deadline for submission of bids to allow them to participate effectively.

8. Followed up initial solicitations by contacting small businesses, DBEs, MBEs, WBEs, VOSBs and/or SDVOSBs via tailored communications to determine their level of interest.
9. Provided the interested small businesses, DBEs, MBEs, WBEs, VOSBs and/or SDVOSBs with adequate and timely information about the plans, specifications, and requirements of the contract.
10. Selected portions of the work to be performed by small businesses, DBEs, MBEs, WBEs, VOSBs and/or SDVOSBs in order to increase the likelihood of subcontracting participation. This includes, where appropriate, breaking out contract work items into economically feasible units to facilitate small, DBE, MBE, WBE, VOSB and/or SDVOSB participation, even when the prime contractor may otherwise perform these work items with its own workforce.
11. Negotiated in good faith with interested small businesses, DBEs, MBEs, WBEs, VOSBs and/or SDVOSBs, not rejecting them as unqualified without sound reasons based on a thorough investigation of their capabilities. Any rejection must be so noted in writing with a description as to why an agreement could not be reached.
12. Included documentation of quotations received from interested small businesses, DBEs, MBEs, WBEs, VOSBs and/or SDVOSBs that were not used due to uncompetitive pricing or were rejected as unacceptable and/or copies of responses from firms indicating that they would not be submitting a bid.
 - a. Bidder has to submit sound reasons why the quotations were considered unacceptable. The fact that the bidder has the ability and/or desire to perform the contract work with its own forces will not be considered a sound reason for rejecting a small business', DBE's MBE's, WBE's, VOSB's and/or SDVOSB's quote. Nothing in this provision shall be construed to require the bidder to accept unreasonable quotes in order to satisfy the participation goals.
13. Made an effort to offer assistance to or refer interested small businesses, DBEs, MBEs, WBEs, VOSBs and/or SDVOSBs to obtain the necessary equipment, supplies, materials, insurance and/or bonding to satisfy the work requirements of the bid proposal.
14. Made efforts to expand the search for small businesses, DBEs, MBEs, WBEs, VOSBs and/or SDVOSBs beyond the usual geographic boundaries.
15. Other – any other evidence that the bidder submits that may demonstrate that the bidder has made reasonable efforts to include small, DBE, MBE, WBE, VOSB and/or SDVOSB participation.

Bidder must document, with specificity, each of the efforts it made to include small businesses, DBEs, MBEs, WBEs, VOSBs and/or SDVOSBs as subcontractors in the procurement, including the date on which each effort was made, the medium through which each effort was made, and the outcome of each effort.

Note: Failure to submit the documentation requested in this section may be cause for rejection of bid. Bidders may include any other documentation deemed relevant to this requirement which is subject to review by the MBE Liaison. Documentation of Good Faith and Outreach Efforts must be submitted with the Bid, regardless of the proposed level of small, DBE, MBE, WBE, VOSB and/or SDVOSB participation in the procurement. If the Good Faith and Outreach Effort documentation is not submitted with the bid response, the bid may be rejected.

OUTREACH EFFORTS EVALUATION

Outreach efforts demonstrated by the bidder or respondent will be evaluated on a pass/fail basis.

ATTACHMENT A – SMALL AND DISADVANTAGED, MINORITY-, WOMEN-, AND VETERAN-OWNED BUSINESS OUTREACH PLAN

Proposer Name: Snopsis Construction Co. Date: 8.7.25
Project Name: St. Martin's Pump Station Project Number: 53-2025
Contact Name: Jason Shaw Telephone: 513-326-6000
Email: estimating@snopsiscc.com

The mission of the Minority Business Enterprise Program is to facilitate the full participation of disadvantaged businesses, minority-, women-, veteran-, and service-disabled veteran-owned businesses in the procurement process and to promote economic inclusion as a business imperative essential to the long-term economic viability of Lexington-Fayette Urban County Government.

To that end, small and disadvantaged businesses, including minority-, woman-, veteran-, and service-disabled veteran-owned businesses, must have an equal opportunity to be utilized in the performance of contracts with public funds spent from certain discretionary agreements. By submitting its offer, Bidder/Proposer certifies that it has taken, and if there are further opportunities will take, reasonable steps to ensure that small and disadvantaged businesses, including minority-, woman-, veteran-, and service-disabled veteran-owned businesses, are provided an equal opportunity to compete for and participate in the performance of any subcontracts resulting from this procurement.

The information submitted in response to this clause will not be considered in any scored evaluation. Failure to submit this form may cause the bid or proposal to be rejected.

Is the Bidder/ Proposer a certified firm? Yes ☐ No ☒

If yes, indicate all certification type(s):

DBE ☐ MBE ☐ WBE ☐ SBE ☐ VOSB/SDVOSB ☐

and supply a copy of the certificate and/or certification letter if not currently listed on the city's Minority Business Enterprise Program's (MBEP) certified list.

1. Include a list of firms that Bidder/ Proposer has had a contractual relationship with within the last two years that are minority-owned, woman-owned, veteran-owned or small businesses, regardless of their certification status.

Click or tap here to enter text. UPON REQUEST

2. Does Bidder/Proposer foresee any subcontracting opportunities for this procurement?

Yes ☒ No ☐

If no, please explain why in the field below. Do not complete the rest of this form and submit this first page with your bid and/or proposal. Click or tap here to enter text.

ATTACHMENT A – SMALL and DISADVANTAGED, MINORITY-, WOMEN-, and VETERAN-OWNED BUSINESS OUTREACH PLAN

If yes, please complete the following pages and submit all pages with your bid and/or proposal.

Describe the steps Bidder/Proposer took to solicit small and disadvantaged businesses, including MBEs, WBEs, VOSBs, and SDVOSBs, for subcontracting opportunities for this procurement.

3. Check the good faith and outreach efforts the Bidder/Proposer used to encourage the participation of small and disadvantaged businesses including, MBEs, WBEs, VOSBs and SDVOSBs:

- ☐ Bidder placed advertisements in search of prospective small businesses, DBEs, MBEs, WBEs, VOSBs and/or SDVOSBs for the solicitation.
- ☒ Bidder attended LFUCG Procurement Economic Inclusion Outreach event(s) within the past year.
- ☒ Bidder attended pre-bid and/or pre-proposal meetings for this solicitation.
- ☐ Bidder sponsored an Economic Inclusion Outreach event.
- ☒ Bidder requested a list of certified small, DBE, MBE, WBE, VOSB and/or SDVOSB subcontractors or suppliers from LFUCG.
- ☒ Bidder contacted organizations that work with small, DBE, MBE, WBE, VOSB and/or SDVOSB companies.
- ☒ Bidder sent written notices to certified small, DBE, MBE, WBE, VOSB and SDVOSB businesses.
- ☒ Bidder followed up to initial solicitations with interested small, DBE, MBE, WBE, VOSB and/or SDVOSB.
- ☒ Bidder provided small, DBE, MBE, WBE, VOSB and/or SDVOSB businesses interested in performing the solicited work with prompt access to the plans, specifications, scope of work, and requirements of the solicitation.
- ☒ Bidder made efforts to segment portions of the work to be performed by small businesses, DBEs, MBEs, WBEs, VOSBs and/or SDVOSBs, including dividing sub-bid/partnership opportunities into economically feasible units/parcels, to facilitate participation.
- ☒ Bidder negotiated in good faith with interested small, DBE, MBE, WBE, VOSB and/or SDVOSB businesses.

- ☒ Bidder provided adequate rationale for rejecting any small business', DBEs, MBEs, WBEs, VOSBs or SDVOSBs for lack of qualifications.
- ☐ Bidder offered assistance in obtaining bonding, insurance, financial, equipment, or other resources to small businesses, DBEs, MBEs, WBEs, VOSBs and/or SDVOSBs, in an effort to assist them in meeting project requirements.
- ☒ Bidder made efforts to expand the search for small businesses, DBEs MBEs, WBEs, VOSBs and/or SDVOSBs beyond the usual geographic boundaries.
- ☒ Bidder made other reasonable efforts to include small businesses, DBEs, MBEs, WBEs, VOSBs and/or SDVOSBs participation.

4. Bidder/Proposer must include documentation, including the date each effort was made, the medium through which each effort was made, and the outcome of each effort with this form, regardless of the level of small, DBE, MBE, WBE, VOSB and/or SDVOSB participation. Examples of required documentation include copies of email communications, copies of newspaper advertisements, or copies of quotations received from interested small businesses, DBEs, MBEs, WBEs, VOSBs or SDVOSBs.

Click or tap here to enter text. **SEE ATTACHED**

For detailed information regarding outreach efforts that satisfy the MBE Program's requirements, please see "Documentation Required for Good Faith Efforts and Outreach Plans" page.

Note: The Bidder/Proposer must be willing to report the identity of each subcontractor and the value of each subcontract to MBEP if awarded a contract from this procurement.

Failure to submit the documentation requested may be cause for rejection of the bid. Bidders may include any other documentation deemed relevant to this requirement, which is subject to review by the MBE Liaison. Documentation of Good Faith and Outreach Efforts must be submitted with the bid, regardless of the proposed level of SBEs, DBEs, MBEs, WBEs, VOSBs and/or SDVOSBs participation in the procurement. If the Good Faith and Outreach Effort Form and associated documentation is not submitted with the bid response, the bid may be rejected.

The undersigned acknowledges that all information is accurate. Any misrepresentations may result in termination of the contract and/or be subject to applicable Federal and State laws concerning false statements and claims.

Sensis Construction Co.
Company
8.8.25
Date

[Signature]
Company Representative
VP CONSTRUCTION
Title

1.14 EQUAL EMPLOYMENT OPPORTUNITY AFFIRMATIVE ACTION POLICY

It is the policy of _____

Synesis Construction Co

(Name of Bidder)

to assure that all applicants for employment and all employees are treated on a fair and equitable basis without regard to their race, religion, sex, color, handicap, natural origin or age.

Such action shall include employment, promotion, demotion, recruitment or recruitment advertising, layoff or termination, rates of pay and other forms of compensation, and selection for training, whether apprenticeship and/or on-the-job-training.

Furthermore, this company agrees to make special recruitment efforts to hire the protected class whenever feasible. This company also agrees to adhere to all applicable federal, state, and local laws relating to Equal Employment Opportunity for all individuals.

1.15 WORKFORCE ANALYSIS FORM

Soney's Construction Co

Name of Organization:

Categories	Total		White (not Hispanic or Latino)		Hispanic or Latino		Black or African-American (not Hispanic or Latino)		Native Hawaiian and other Pacific Islander (not Hispanic or Latino)		Asian (not Hispanic or Latino)		American Indian or Alaskan Native (not Hispanic or Latino)		Two or more races (not Hispanic or Latino)		Total	
	M	F	M	F	M	F	M	F	M	F	M	F	M	F	M	F	M	F
Administrators																	6	3
Professionals	4	3															27	6
Superintendents	2	6															4	
Supervisors	8																8	
Foremen	24	1															24	1
Technicians																		
Protective Service																		
Para-Professionals																		
Office/Clerical	1	1															1	1
Skilled Craft	125	10																
Service/Maintenance	13																	
Total																		

Prepared By:

Jonathan King

Date

7/24/25

1.16 EVIDENCE OF INSURABILITY

LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT CONSTRUCTION PROJECT (Use separate form for each Agency or Brokerage agreeing to provide coverage)

Names Insured:

Address:

Project to be insured:

Summis Construction Co
4100 Crescentville Rd West Chester, OH 45669
St. Martin's Pump Station Elimination

In lieu of obtaining certificates of insurance at this time, the undersigned agrees to provide the above Named Insured with the minimum coverage listed below. These are outlined in the Insurance and Risk Management of Section 00600 - Bonds and Certifications, including all requirements, and conditions:

Article Items	Coverage	Minimum Limits and Policy Requirements	Limits Provided to Insured	Name of Insurer	A.M. Best's	
					Code	Rating
1.05.D.1	CGL	\$1,000,000/per occ., \$2,000,000/aggregate or \$2,000,000 combined single limit Requirements (a) through (e)	\$1,000,000 per occ. \$2,000,000 aggregate	The Cincinnati Insurance Co.	10677	A+
1.05.D.1	Auto	Combined single \$1,000,000/per occ. aggregate Requirements (a) through (c)	\$1,000,000 CSL	The Cincinnati Insurance Co.	10677	A+
1.05.D.1	WC	\$ Statutory				XV
1.05.D.1	Employer's Liability	\$500,000	\$1,000,000	The Cincinnati Insurance Co.	10677	A+
						XV

Section 00600 includes required provisions, statements regarding insurance requirements, and the undersigned agrees to abide by all provisions for the coverage's checked above unless stated otherwise when submitting

USI Insurance Services, LLC

Agency or Brokerage

312 Elm St.

Street Address

Cincinnati, OH

City

(513)-852-6300

Telephone Number

Joseph St. John

Name of Authorized Representative

Senior Account Manager

Title

Joseph St. John

Authorized Signature

7-21-2025

Date

NOTE: Authorized signatures may be the agent's if agent has placed insurance through an agency agreement with the insurer. If insurance is brokered, authorized signature must be that of authorized representative of insurer.

IMPORTANT: CONTRACT MAY NOT BE AWARDED IF A COMPLETED AND SIGNED COPY OF THIS FORM FOR ALL COVERAGES LISTED ABOVE IS NOT PROVIDED.

1.17 DEBARRED FIRMS

PROJECT NAME: St. Martin's Pump Station Elimination

LFUCG BID NO.: 53-2025

LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT
LEXINGTON, KY

All prime Contractors shall certify that Subcontractors have not and will not be awarded to any firms that has been debarred for noncompliance with the Federal Labor Standards, Title VI of the Civil Rights Act of 1964 As Amended, Executive Order 11246 As Amended or any other Federal Law.

All Bidders shall complete the Debarment Certification in duplicate and submit both copies to the Owner with the Bid Form. The Owner (grantee) shall transmit one copy to the Lexington-Fayette Urban County Government, Division of Community Development within fourteen (14) days after Bid opening.

The undersigned hereby certifies that the firm of Sunesis Construction Co has not and will not award a subcontract, in connection with any Agreement award to it as the result of this bid, to any firm that has been debarred for noncompliance with the Federal Labor Standards, Title VI of the Civil Rights Act of 1964, Executive Order 11246 As Amended or any Federal Law.

Sunesis Construction Co
Name of Firm Submitting Bid

[Signature]
Signature of Authorized Official

Vice President
Title

7.29.25
Date

1.18 DEBARMENT CERTIFICATION

All Contractors/Subcontractors shall complete this certification.

The Contractor/Subcontractor certifies in accordance with Executive Order 12549 (Debarment and Suspension 2/18/86) that to the best of its knowledge and belief, that it and its principals:

- 1) Are not presently debarred, suspended, proposed for debarment, declared negligible, or voluntarily excluded from covered transactions or contract by any Federal department or agency for noncompliance with the Federal Labor Standards, Title VI of the Civil Rights Act of 1964 As Amended, Executive Order 11246 As Amended or any other Federal Law.
 - a) Have not within a three year period preceding this Bid been convicted of or had a civil judgment rendered against them for commission of fraud or a criminal offense in connection with obtaining, attempting to obtain, or performing a public (Federal, State or local) transaction or contract under a public transaction; violation of Federal or State antitrust statutes or commission of embezzlement, theft, forgery, bribery, falsification or destruction of records, making false statements or receiving stolen property;
 - b) Are not presently indicted for or otherwise criminally or civilly charged by a government entity (Federal, State or local) with commission of any of the offenses enumerated in paragraph (1)(a) of this certification; and
 - c. Have not within a three (3) year period preceding this Bid has one or more public (Federal, State or local) transactions or contracts terminated for cause or default.
- 2) Where the Contractor is unable to certify to any of the statements in this certification, such prospective contractors shall attach an explanation to this certification form.

Firm Name:

Suresis Construction Co

Project:

St. Martins Pump Station Elimination

Printed Name:

Jason Shaw

Title of Authorized Representative:

Vice President

Signature:

Date:

7.29.25

1.19 CERTIFICATION REGARDING LOBBYING

Certification for Contracts, Grants, Loans, and Cooperative Agreements

The undersigned certifies, to the best of his or her knowledge and belief, that:

- (1) No Federal appropriated funds have been paid or will be paid, by or on behalf of the undersigned, to any person for influencing or attempting to influence an officer or employee of an agency, a Member of Congress, an officer or employee of Congress, or an employee of a Member of Congress in connection with the awarding of any Federal contract, the making of any Federal grant, the making of any Federal loan, the entering into of any cooperative agreement, and the extension, continuation, renewal, amendment, or modification of any Federal contract, grant, loan, or cooperative agreement.
- (2) If any funds other than Federal appropriated funds have been paid or will be paid to any person for influencing or attempting to influence an officer or employee of any agency, a Member of Congress, an officer or employee of Congress, or an employee of a Member of Congress in connection with this Federal contract, grant, loan, or cooperative agreement, the undersigned shall complete and submit Standard Form-LLL, "Disclosure Form to Report Lobbying," in accordance with its instructions.
- (3) The undersigned shall require that the language of this certification be included in the award documents for all sub-awards at all tiers (including subcontracts, sub-grants, and contracts under grants, loans, and cooperative agreements) and that all sub-recipients shall certify and disclose accordingly.

This certification is a material representation of fact upon which reliance was placed when this transaction was made or entered into. Submission of this certification is a prerequisite for making or entering into this transaction imposed by Section 1352, Title 31, U.S. Code. Any person who fails to file the required certification shall be subject to a civil penalty for not less than \$10,000 and not more than \$100,000 for each such failure.

Jason Shaw Vice President

Typed Name & Title of Authorized Representative

[Signature]

Signature of Authorized Representative

7.29.25

Date

 I am unable to certify to the above statements. My explanation is attached.



ADDENDUM No. 1

Bid Number: **#53-2025**

Date: July 22, 2025

Subject: St. Martins Pump Station Elimination

Address inquiries to:
Q&A Module on Ion Wave

Brian Marcum
brianm@lexingtonky.gov
(859) 258-3325

TO ALL PROSPECTIVE SUBMITTERS:

Please be advised of the following clarifications to the above referenced Bid.

1. CLARIFICATIONS

A. None at this time.

2. DRAWINGS

A. None at this time.

3. SPECIFICATIONS

A. Section 00100 - ADVERTISEMENT FOR BIDS

1.01 INVITATION

REPLACE first sentence with the following:

"Sealed proposals for the following work will be received by the Lexington-Fayette Urban County Government (LFUCG) via Ion Wave (<https://lexingtonky.ionwave.net>) until 2:00 pm, local time, August 5, 2025 for furnishing all labor and/or materials and performing all work as set forth in the Contract Documents prepared by and for Lexington-Fayette Urban County Government, Division of Water Quality (OWNER)."





1.03 OBTAINING PLANS, SPECIFICATIONS

REPLACE entire paragraph with the following:

"Plans, Specifications, and Contract Documents shall be obtained from LFUCG's Ion Wave (<https://lexingtonky.ionwave.net>) Bids must be submitted through LFUCG's Ion Wave."

1.08 SUBMISSION OF BIDS

REPLACE entire paragraph with the following:

"Contractors shall submit their Bids via Ion Wave not later than 2:00 p.m. (local time), August 5, 2025. Bids will remain sealed until 2:00 p.m. (local time) August 5, 2025, the official Bid closure time. Bids received after the scheduled closing time for receipt of Bids will not be considered."

Todd Slatin, Director
Division of Central Purchasing

All other terms and conditions of the Bid and specifications are unchanged.
This letter should be signed, attached to and become a part of your Bid.

COMPANY NAME: Sunexis Construction Co

ADDRESS: 2140 Crescentville Rd West Chester, OH

SIGNATURE OF BIDDER: [Handwritten Signature]



**ADDENDUM No. 2**Bid Number: **#53-2025**

Date: July 29, 2025

Subject: St. Martins Pump Station Elimination

Address inquiries to:
Q&A Module on Ion WaveBrian Marcum
brianm@lexingtonky.gov
(859) 258-3325**TO ALL PROSPECTIVE SUBMITTERS:**

Please be advised of the following clarifications to the above referenced Bid.

1. CLARIFICATIONS

Please be advised of the following clarifications to the above referenced Bid:

	Questions	Answers
1.	What type of pipe is existing 21" sewer?	Existing 21" sewer is vitrified clay pipe with cure-in-place interior liner.
2.	Page C-07 has a plan note 9 that reads "Note the new 10" pipe will not match crown of existing pipe." Please clarify what this means.	The note should read "Note the new 12" pipe will not match crown of existing pipe." This is a deviation to LFUCG's Standard Drawings 216, note #8. The new incoming pipe will match the invert of the existing 21" line.
3.	Can you please provide the invert elevation for the existing 21" sewer at manhole A-1?	An exact existing elevation is not available. Contractor will confirm when existing pipe is excavated.
4.	What is the Opinion of Probable Construction Cost for this project?	LFUCG does not publish cost opinions prior to opening bids.
5.	Is flow data available for the 21" pipe or the pump station?	Average daily flow for the pump station is 24,000 gpd. Peak pumping rate is 100 gpm.





6.	Is blasting allowed?	Blasting is not allowed.
7.	Were rock cores taken as part of the geotechnical investigation?	Available geotechnical information is provided in the specifications. No rock cores were taken.
8.	Does LFUCG want to salvage any equipment or materials from the pump station?	Contractor to provide five business day notice to LFUCG prior to starting demolition. LFUCG will remove any pump station equipment and materials selected for salvage.
9.	The drawings show two creek crossing details. Which detail should be used?	Use the detail on Sheet C-06, not the detail on Sheet SD-05.
10.	According to the bid specs for this project the owner will be responsible for quality control. Will there be a solicitation for these services?	No solicitation for quality control is planned.
11.	We respectfully ask your consideration for a 1-week bid deadline extension, to August 5, 2025.	Bid date is revised to August 5, 2025.
12.	Bid Form Item 16 is Bituminous Concrete: Trench Construction Street with Unit of "LF". Should this be "SY"?	The unit is "LF" and is based on linear foot of trench construction and asphalt repair.
13.	Spec section 01210, Allowances, 1.01, C-1, states there should be a \$150,000.00 allowance included. Will a bid item be created for this allowance? If not, what item should this allowance be included in?	This allowance is the "Miscellaneous Site Improvements" item in the bid form. Include \$150,000 for Bid Item 29. The Bid Form is revised to reflect the \$150,000 amount.
14.	Spec section 01025-5, 2.15, tree protection, states this will be paid for at the unit price per linear foot. Bid item	Payment will be per linear foot. The Bid Form is revised to reflect payment method.





	15, Tree Protection, the unit is lump sum. Please clarify which is correct?	
15.	Bid item 29, Miscellaneous Site Improvements. Should this item have a dollar amount to include in our bid? If not, please clarify what work is to be included in this item.	The Bid Form is revised to reflect the \$150,000 amount.
16.	Can the proposed manhole A-1 be a doghouse manhole? What type of pipe is the existing 21" sanitary sewer that this manhole will connect to?	Doghouse manhole substitution is not acceptable. Provide manhole in compliance with LFUCG standards including base and pipe entrance boots. Existing 21" pipe is vitrified clay with cured-in-place internal lining.
17.	Will a licensed plumber be required to extend the existing laterals to the new cleanouts?	Yes.
18.	What size are the existing laterals that will need to be extended and connected to the new cleanouts?	Existing lateral sizes are not known. Contractor to confirm size during construction. New laterals from sanitary sewer pipe to clean-out to be 6" diameter and comply with LFUCG standards. Pipe shall transition to existing size beyond the clean-out.
19.	The legend at the very bottom of the profile, stating pipe type (DIP, Sdr35, Sdr26), does not match what is shown in the profile where the lineal foot of pipe between each manhole is listed. Please clarify which is correct?	Pipe type is to be as noted at the bottom of the profile with types and quantities in the Bid Form.
20.	The proposed lateral that will connect the new office building to proposed manhole A-4 shows the cleanout being installed up close to the building. Is this correct or will the cleanout be installed at the easement line and extend the	Locate clean-out at the edge of easement.





	existing lateral to it like all the other ones are shown on the plans?	
21.	Bid item 7.7, Stone Backfill Station 21+89 to 31+17. Is this item for full depth stone backfill? If not, please clarify what it is for.	This bid item is for full depth stone backfill with earth and top soil cover.
22.	Should keynote #1 on plan sheet C-08 refer to MH A-14 not MH A-9?	Yes.
23.	Is bid item 11 for re-connecting the existing pipe to proposed MH A-14?	Yes.
24.	Bid item 9, Manhole Abandonment. Should this item be 5 each?	Yes. Bid Form is revised to reflect this quantity.
25.	Plan sheet C-07, keynote #3. Is this work incidental to the installation of the proposed manhole's or can a bid item be added?	Work included in Key Note 3 is incidental to the manhole bid price.
26.	Can you show, on the plans, where the work is located for the following bid items? Bid items 13, 16, 18, 19, 20, 25, & 26.	The quantities for these items are not shown on the Drawings, but are estimated quantities.
27.	Bid item 17. Can you show, on the plans, the limits of this work? Will the street need to be milled and resurfaced or resurfaced?	Bituminous full width paving is shown on Sheet C-07 on the profile from station 11+00 to station 20+30. The existing street will require milling and resurfacing.
28.	Is Xypex Bio-San an acceptable admixture for manhole construction?	Yes.
29.	Existing curb is located on Betsy Lane that will be impacted by lateral connections.	Replacement of curb damaged by construction is incidental to the pipe installation Pay Item.





30.	Existing fence and sheds located adjacent to trailer units that will be impacted by lateral connections.	Temporary removal of sheds is incidental to the pipe installation Pay Item. Re-installation of existing fence required by pipe and lateral installation is incidental to the pipe installation Pay Item.
-----	--	--

2. DRAWINGS

A. SHEET C-07 LINE A PLAN AND PROFILE SHEET STA 10+00 TO 19+00

REPLACE Key Note 2 with the following:

"INTERCEPT EXISTING 21" SEWER AND INSTALL PROPOSED MANHOLE MH A-1. CONTRACTOR SHALL OBTAIN ACTUAL ELEVATION OF PIPE INVERT PRIOR TO INITIATING MANHOLE INSTALLATION. EXISTING 21" SEWER IS VITRIFIED CLAY PIPE WITH CURED IN PLACE INTERIOR LINER."

REPLACE Key Note 9 with the following:

"NOTE THAT 12" PIPE CROWN DOES NOT MATCH CROWN OF EXISTING 21" PIPE."

B. SHEET C-08 LINE A PLAN AND PROFILE SHEET STA 19+00 TO 28+82

REPLACE Key Note 1 with the following:

"INTERCEPT EXISTING PRIVATE SEWER AND INSTALL PROPOSED MH A-14 TO COLLECTION WASTEWATER FROM EXISTING PRIVATE SYSTEM".

3. SPECIFICATIONS

A. Section 00100 - ADVERTISEMENT FOR BIDS

1.11 NOTICE CONCERNING MWDBE AND VETERAN GOALS

REPLACE with the following:

"Notice of requirement for Affirmative Action to ensure Equal Employment Opportunities and Disadvantaged Business Enterprises (DBE) Contract participation. Disadvantaged Business Enterprises (DBE) consists of Minority-Owned Business Enterprises (MBE) and Woman-Owned Business Enterprises (WBE).





The Owner has set a goal that not less than seventeen percent (17%) of the total value of this Contract be subcontracted to certified Minority Business Enterprises not less than five percent (5%) and to certified Women Business Enterprises not less than twelve (12%) and set a goal that not less than three percent (3%) of the total value of this Contract be subcontracted to certified Veteran-Owned Small Businesses (VOSBs). The goals for the utilization of Minority Business Enterprises, Women Business Enterprises and Veteran-Owned Small Businesses as subcontractors are recommended goals. Contractor(s) who fail to meet such goals will be expected to complete Attachment A, Documentation Required for Good Faith Efforts and Outreach Plans Forms with their bid submissions.

For assistance in locating Disadvantaged, Minority and Women Business Enterprises and Veteran-Owned Small Businesses as Subcontractors contact, Sherita Miller, MPA, Division of Procurement, smiller@lexingtonky.gov or at 859-258-3323.

B. Section 00410 - BID FORM

CHANGE Quantity for Pay Item 9. to "5".

CHANGE Quantity and Unit for Pay Item 15. to "200 LF".

DELETE Unit Price and Item Price for Pay Item 28.

CHANGE Unit Price and Item Price for Pay Item 29 to "\$150,000 \$150,000".

Todd Slatin, Director
Division of Central Purchasing

All other terms and conditions of the Bid and specifications are unchanged.
This letter should be signed, attached to and become a part of your Bid.

COMPANY NAME:

Synesis Construction Co

ADDRESS:

2400 Crescentville Rd West Chester OH 43081

SIGNATURE OF BIDDER:





ADDENDUM No. 3

Bid Number: **#53-2025**

Date: July 30, 2025

Subject: St. Martins Pump Station Elimination

Address inquiries to:
Q&A Module on Ion Wave

Brian Marcum
brianm@lexingtonky.gov
(859) 258-3325

TO ALL PROSPECTIVE SUBMITTERS:

Please be advised of the following clarifications to the above referenced Bid.

1. CLARIFICATIONS

2.

A. See Below

SPECIFICATIONS SECTION 01025 - MEASUREMENT AND PAYMENT

2.17 BITUMINOUS CONCRETE: FULL WIDTH PAVING, STREET

REPLACE with the following:

"Payment for bituminous concrete relating to full width paving in streets shall be paid for at the Contract unit price per square yard, which shall include milling of existing surface, placement of bituminous concrete, proper grading, taper of new pavement into existing pavement, and all appurtenance necessary for a completion installation."

Todd Slatin, Director
Division of Central Purchasing

All other terms and conditions of the Bid and specifications are unchanged.
This letter should be signed, attached to and become a part of your Bid.

COMPANY NAME: Schex Construction Co.

ADDRESS: 2610 Crescentville Rd. West Chester, OH 45069

SIGNATURE OF BIDDER: [Handwritten Signature]



MAYOR LINDA GORTON



LEXINGTON

TODD SLATIN
DIRECTOR
CENTRAL PURCHASING

ADDENDUM No. 3

Bid Number: **#53-2025**

Date: August 5, 2025

Subject: St. Martins Pump Station Elimination

Address inquiries to:
Q&A Module on Ion Wave

Brian Marcum
brianm@lexingtonky.gov
(859) 258-3325

TO ALL PROSPECTIVE SUBMITTERS:

Please be advised of the following clarifications to the above referenced Bid.

1. **Item 28 Maintenance of Traffic added to line items**

Todd Slatin, Director
Division of Central Purchasing

All other terms and conditions of the Bid and specifications are unchanged.
This letter should be signed, attached to and become a part of your Bid.

COMPANY NAME: Sunesis Construction Co.

ADDRESS: 2410 Crescentville Rd. West Chester, OH 48069

SIGNATURE OF BIDDER: [Handwritten Signature]





ADDENDUM No. 5

Bid Number: **#53-2025**

Date: August 4, 2025

Subject: St. Martins Pump Station Elimination

Address inquiries to:
Q&A Module on Ion Wave

Brian Marcum
brianm@lexingtonky.gov
(859) 258-3325

TO ALL PROSPECTIVE SUBMITTERS:

Please be advised of the following clarifications to the above referenced Bid.

1. CLARIFICATIONS

None.

2. DRAWINGS

None.

3. SPECIFICATIONS

A. Section 00100 - ADVERTISEMENT FOR BIDS

1.01 INVITATION

REPLACE first sentence with the following:

"Sealed proposals for the following work will be received by the Lexington-Fayette Urban County Government (LFUCG) via Ion Wave (<https://lexingtonky.ionwave.net>) until 2:00 pm, local time, August 8, 2025 for furnishing all labor and/or materials and performing all work as set forth in the Contract Documents prepared by and for Lexington-Fayette Urban County Government, Division of Water Quality (OWNER)."





1.08 SUBMISSION OF BIDS

REPLACE entire paragraph with the following:

"Contractors shall submit their Bids via Ion Wave not later than 2:00 p.m. (local time), August 8, 2025. Bids will remain sealed until 2:00 p.m. (local time) August 8, 2025, the official Bid closure time. Bids received after the scheduled closing time for receipt of Bids will not be considered."

B. Section 00410 - BID FORM

REPLACE BID SCHEDULE with the attached Revised BID SCHEDULE.

CLARIFICATION Ion Wave is revised to show quantity of "2" for Bid Item 10.1.

Todd Slatin, Director
Division of Central Purchasing

All other terms and conditions of the Bid and specifications are unchanged.
This letter should be signed, attached to and become a part of your Bid.

COMPANY NAME: Sunco's Construction Co.

ADDRESS: 2610 Crescentville Rd. West Chester, OH 41069

SIGNATURE OF BIDDER: Bill Slatin





Equal Employment Opportunity Policy Statement

The employment policies and practices of Sunesis Construction Co are to recruit, hire and treat employees without discrimination because of a person's race, religion, color, sex, sexual orientation, gender identity, national origin, age or disability. Our company is committed to providing Equal Employment Opportunity with respect to hiring, termination, compensation, advancement, upgrading and promotion, and transfer.

This company seeks to ensure compliance with the Civil Rights Act of 1964 as amended, the Federal Highway Act of 1968, the Executive Orders 11246 and 11375 and other Federal and State laws and regulations pertaining to Equality of Opportunity and Affirmative Action policies.

Our company is committed to leadership within the community and to achieving full employment and utilization of capabilities and productivity of all qualified individuals without regard to race, religion, color, national origin, age or disability. Sunesis Construction Co will continue to make understood to the employment sources/agencies with which it deals, and in employment opportunity announcements/ads, the above mentioned EEO/AA Policy.

This company further recognizes that the effective application of a policy of Equal Employment Opportunity involves more than just a policy statement, and is committed to the promotion of Affirmative Action. Sunesis Construction Co will take affirmative action to ensure that the EEO/AA Policy is implemented with particular regard to: advertising, application procedures, compensation, demotion, employment, fringe benefits, job assignment, job classification, layoff, leave, promotion, recruitment, rehire, social activities, termination, transfer, upgrade, working conditions, rates of pay or other forms of compensation, and selection for training to include apprenticeship, pre-apprenticeship and on-the-job training.

Finally, it is the policy of Sunesis Construction Co to ensure and maintain a working environment free of coercion, harassment and intimidation at all job sites, and in all facilities at which employees are assigned to work. Any violation of the policy should be immediately reported to your supervisor or the Company EEO Officer, who is identified below.

**Karissa Schmidt
EEO Officer
2610 Crescentville Road
West Chester, OH 45069
513-326-6000**

EQUAL

OPPORTUNITY

EMPLOYER

Commonwealth of Kentucky
Michael G. Adams, Secretary of State

Michael G. Adams
Secretary of State
P. O. Box 718
Frankfort, KY 40602-0718
(502) 564-3490
<http://www.sos.ky.gov>

Certificate of Authorization

Authentication number: 332272
Visit <https://web.sos.ky.gov/ftshow/certvalidate.aspx> to authenticate this certificate.

I, Michael G. Adams, Secretary of State of the Commonwealth of Kentucky, do hereby certify that according to the records in the Office of the Secretary of State,

Sunesis Construction Company
adopting, in Kentucky, the fictitious name of
SUNESIS CONSTRUCTION CO.

, a corporation organized under the laws of the state of Ohio, is authorized to transact business in the Commonwealth of Kentucky, and received the authority to transact business in Kentucky on October 31, 2016.

I further certify that all fees and penalties owed to the Secretary of State have been paid; that an application for certificate of withdrawal has not been filed; and that the most recent annual report required by KRS 14A.6-010 has been delivered to the Secretary of State.

IN WITNESS WHEREOF, I have hereunto set my hand and affixed my Official Seal at Frankfort, Kentucky, this 10th day of April, 2025, in the 233rd year of the Commonwealth.



Michael G. Adams

Michael G. Adams
Secretary of State
Commonwealth of Kentucky
332272/0966911



ADDENDUM No. 1

Bid Number: **#53-2025**

Date: July 22, 2025

Subject: St. Martins Pump Station Elimination

Address inquiries to:
Q&A Module on Ion Wave

Brian Marcum
brianm@lexingtonky.gov
(859) 258-3325

TO ALL PROSPECTIVE SUBMITTERS:

Please be advised of the following clarifications to the above referenced Bid.

1. CLARIFICATIONS

A. None at this time.

2. DRAWINGS

A. None at this time.

3. SPECIFICATIONS

A. Section 00100 - ADVERTISEMENT FOR BIDS

1.01 INVITATION

REPLACE first sentence with the following:

"Sealed proposals for the following work will be received by the Lexington-Fayette Urban County Government (LFUCG) via Ion Wave (<https://lexingtonky.ionwave.net>) until 2:00 pm, local time, August 5, 2025 for furnishing all labor and/or materials and performing all work as set forth in the Contract Documents prepared by and for Lexington-Fayette Urban County Government, Division of Water Quality (OWNER)."





1.03 OBTAINING PLANS, SPECIFICATIONS

REPLACE entire paragraph with the following:

"Plans, Specifications, and Contract Documents shall be obtained from LFUCG's Ion Wave (<https://lexingtonky.ionwave.net>) Bids must be submitted through LFUCG's Ion Wave."

1.08 SUBMISSION OF BIDS

REPLACE entire paragraph with the following:

"Contractors shall submit their Bids via Ion Wave not later than 2:00 p.m. (local time), August 5, 2025. Bids will remain sealed until 2:00 p.m. (local time) August 5, 2025, the official Bid closure time. Bids received after the scheduled closing time for receipt of Bids will not be considered."

Todd Slatin, Director
Division of Central Purchasing

All other terms and conditions of the Bid and specifications are unchanged.
This letter should be signed, attached to and become a part of your Bid.

COMPANY NAME: Synesis Construction Co

ADDRESS: 2610 Crescentville Rd West Chester, OH 45069

SIGNATURE OF BIDDER: [Handwritten Signature]



DIRECTOR AUTHORIZATION

SUNESIS CONSTRUCTION CO.


The undersigned, being the sole director of Sunesis Construction Co. authorizes the following action in lieu of holding an annual meeting of directors:

Electing the following as the corporation's officers:

Andrew Argo
Richard E. Jones Jr.
Jason Shaw
Helene Karissa Schmidt
Robert Doyle

Controller
President
Vice President
Secretary
Treasurer

Effective Date: August 1, 2022


Richard E. Jones Jr.



Schedule

Sunesis Construction Co. – Credit References

Sunesis Construction Co.
2610 Creseentville Rd.
West Chester, OH 45069
513-326-6000 phone
513-326-60001 fax
FEIN # 31-1323837
Inception – May 15, 1991, Incorporated in the State of Ohio
AP: Sandra Taylor staylor@sunesiscc.com

Richard E. Jones, Jr. – President
7 Hill & Hollow Ln.
Cincinnati, OH. 45208

Bank Reference

Northside Bank & Trust
ATTN: Brianne Wanner
8615 Shepherd Farm Dr.
West Chester, OH 45069
513-551-5000
Acct# 20081320
briannew@nbsbt.net

Bonding Company

Great American Insurance
Assured Partners
ATTN: Tiffiany Gobich
5905 East Galbraith Rd., Ste. 5000
Cincinnati, OH 45236
513-624-1742
tiffiany.gobich@assuredpartners.com

Trade References/Credit

Southeast Equipment
ATTN: Gary Ford
PO Box 536
Cambridge, OH 45439
740-432-6303 phone
740-432-3303 fax
email:
gford@southeastequip.com

TriState Concrete Sawing
ATTN: Bill Telles
Po Box 278
Miami town, OH 45041
513-353-2468 phone
513-353-2471 fax

Ohio CAT
ATTN: Melanie Roth
PO Box 931029
Cleveland, OH 44193
800-837-6200 phone
440-526-9513 fax
email: mroth@ohiocat.com

NAPA
ATTN: Brent Willing
5211 Bardes Rd.
Mason, OH 45040
513-239-2025 phone
513-563-9205 fax

2610 Crescentville Road, West Chester, OH 45069
Phone: 513-326-6000 Fax: 513-326-6001



About

Rob Doyle joined Sunesis Construction Co. in 2005 as laborer in the field before graduating from the University of Toledo with a Bachelor of Science in Construction Engineering Technology. Upon graduation in December 2005, Rob joined the Project Management team with Sunesis Construction. Over the course of the next 9 years, Rob gained experience in both Project Management and Estimating of many different types of heavy civil construction projects. In 2015, Rob was promoted to Director of Operations overseeing the field operations, project management team, and logistics department. In 2021, Rob became the VP of Operations and Treasurer adding involvement with accounting, business development, estimating, recruiting, and other Sunesis entities. Rob resides on his farm in Williamsburg, Ohio with his wife and two children.

Skills

- Project Management
- Estimating
- Contract Negotiation
- Team Building
- Problem Solving
- Value Engineering
- Public Speaking
- Employee Talent Acquisition/Development
- Asset Purchasing/Management
- Business Development
- Business Acquisition
- Property Acquisition/Development

Contact

E: rdoyle@sunesiscc.com

P: 513-326-6000

W: www.sunesisconstruction.com



Robert M. Doyle

VP of Operations/Treasurer

Experience

Sunesis Construction Co., 2005 to Present

VP of Operations/Treasurer 2021 to Present

Involvement with financial accounting, business acquisition, property acquisition and development, business development, and talent acquisition for both field and office positions.

Director of Operations, 2015 to 2020

Oversee the daily operations of 200 employees that encompasses the field staff, project management team, and logistics department.

Senior Project Manager, 2011 to 2014

Manage large and complex projects ranging in size from \$5MM to \$33MM. Projects included cast-in place concrete structures, underground utility installations, dam rehabilitations, and flood control mitigation.

Estimator, 2009 – 2010

Estimate projects ranging in size from \$50K to \$3MM. Perform quantity takeoffs, solicit quotes, and compile crew utilization to formalize estimate. Projects were for both the public in private sectors and included roadways, earthen retention, and underground utility installation.

Project Manager, 2006 to 2008

Manage projects from \$5K to \$8MM including roadways, underground utility install, large concrete pavement pours, and flood control mitigation.

Laborer - Bridge Construction and Pipe Installation, 2005

Education

The University of Toledo

Bachelor of Science in Construction Engineering Technology, 2001-2005



About

Matt Ventura has dedicated 26 years to Sunesis Construction Co., progressing from an entry-level role to his current position as Vice President of the Structure Division. Throughout his tenure, he has excelled in various roles, including Lead Laborer, Estimating, Project Management, Construction Manager, and Project Executive. Mr. Ventura's extensive experience primarily focuses on Heavy Civil structural and earthen retention projects with a financial range of \$15,000 to \$17,000,000. Additionally, he possesses expertise in diverse areas such as roadway construction, underground utilities, cofferdams, causeways, and stream/environmental remediation projects.

Skills

- Construction Expertise
- Problem Solving
- Communication
- Team Building
- Leadership
- Risk Management
- Decision-making
- Quality Assurance and Safety
- Team Collaboration
- Budgeting
- Technical Proficiency

Contact

E: mventura@sunesiscc.com

P: 513-326-6000

W: www.sunesisconstruction.com



Matthew Ventura

Vice President- Structure Division

Experience

Vice President- Structure Division

Sunesis Construction Co.,

2023 to Present

In September 1997, Matt Ventura commenced his journey with Sunesis Construction Co. as a laborer. Demonstrating a commitment to professional development, he enrolled in Cincinnati State's Civil Engineering program in January 2000. While pursuing his education, Matt's potential was recognized, leading to his induction into Sunesis's Lead Labor Program in 2002, a program designed to identify future Foremen.

In early 2003, Matt transitioned to the Estimating Department, showcasing his versatility within the company. He continued his academic pursuits and graduated from Cincinnati State in 2005, subsequently enrolling at Northern Kentucky University. Matt's dedication and academic excellence were evident when he graduated with honors in 2007, marking the beginning of his role in Project Management, leading his way to becoming Vice President of the Structure Division.

Currently residing in Mainville, OH, Matt Ventura shares his life with his wife, son, and Meemaw, reflecting a journey of professional growth and personal fulfillment during his tenure with Sunesis Construction Co.

Education

Northern Kentucky University

Bachelor of Science, Construction Management

Cincinnati State

Associates of Science, Civil Engineering Technologies



About

Jason Shaw joined Sunesis Construction in 2003. He holds a Bachelor of Science degree from Sinclair University in Dayton, Ohio. Jason is married and has two daughters. When Jason is not working, he is active in his community in Dayton, Ohio.

Skills

- Management / Leadership
- Estimating
- Project Procurement
- Financial Forecasting
- Cost Savings
- Effective Communication
- Risk Management
- Time Management and Planning
- Quantity Takeoffs

Contact

E: jshaw@sunesiscc.com

P: 513-309-9983

W: www.sunesisconstruction.com



Jason Shaw

Vice President Civil Division

Experience

Jason has more than twenty years of Civil Construction experience that requires him to daily estimate job costs including labor hours, material and equipment requirements and subcontractor evaluations. He provides initial theory for construction of projects that take into consideration all job issues including sequence, schedule, safety issues, logistics, special engineering considerations and contract issues. He supports Project Managers with information on awarded jobs. He manages all aspects of construction projects including vendor buyout, subcontractor negotiations, project scheduling, budget control and reporting, expediting materials, remediation of field issues, customer relations and job site safety.

Education

Sinclair University, Dayton OHIO

Bachelor of Science, Construction Management

40 Hour OSHA Construction Safety and Health

50 Hour OSHA Construction Safety and Health

Basic First Aid and CPR Training



About

1996- Present

Byrnes & Conway

Foreman | 1991 - 1996

Sunesis Construction Co. | West Chester,
OH

Laborer | Foreman | Superintendent 1996 -
Present

Contact

E: twilson@sunesiscc.com

P: 513-384-6560

W: www.sunesisconstruction.com



Tim Wilson

General Superintendent

Experience

Mr. Wilson has 25+ years of experience in the heavy construction business. He has risen in this time from laborer to foreman to now Project Superintendent. His knowledge of how to execute and perform all aspects of heavy construction projects along with his leadership skills make him a tremendous asset to Sunesis Construction Co. Mr. Wilson oversees the Foreman on all jobsites to ensure that work is accomplished in a safe and timely manner. He verifies all work done daily is to spec and that all Foreman are working at optimum efficiency.

Education

- 30 Hour OSHA Construction Safety and Health
- OSHA First Responder Awareness
- Basic First Aid and CPR Training



About

Jeremy Rayburn has dedicated 29 years to Sunesis Construction Co., progressing from an entry-level role to his current position as General Superintendent of the Structure Division. Throughout his many years with Sunesis he has steadily taken on additional responsibilities from welding, to crane operation to traveling wherever the company has needed him. Jeremy is a wealth of knowledge due to his extensive experience and range of expertise.

Skills

- Construction Expertise
- Problem Solving
- Communication
- Team Building
- Leadership
- Jobsite Safety Analysis
- Decision-making
- Quality Assurance
- Team Collaboration
- Budgeting
- Technical Proficiency

Contact

E: jrayburn@sunesiscc.com

P: 513-326-6000

W: www.sunesisconstruction.com



Jeremy Rayburn

General Superintendent- Structure Division

Experience

General Superintendent- Structure Division
Sunesis Construction Co., 1995 to Present

In 1995, Jeremy Rayburn joined Sunesis Construction Co as a carpenter on the structure side of our business. He brought with him experienced gained from his years working for Interbay Marine Construction in Tampa, Florida.

In early 2002, Jeremy transitioned to a structure foreman. In this position he was responsible for the day to day leadership; building bridges, earthen retention systems and marine infrastructure projects.

In 2015, Jeremy was promoted to the position of general superintendent for the structure division. His role involves problem solving, project planning, resource allocation and direct oversight over foreman who are building the individual projects.

Currently residing in Bethel , Ohio and Cherokee, North Carolina Jeremy shares his life with his family.

Education

OSHA 30 Hour -Trench Safety Competent Person-Certified
Rigging-Fall Protection Competent Person



About

Keith Thomas, Sr. has dedicated 33 years to Sunesis Construction Co., progressing from an entry-level role to his current position as Foreman of the Structure Division. Throughout his many years with Sunesis he has pushed the limits of the capabilities of Sunesis Construction. Keith is a visionary who keeps his eye on new techniques and uses them to improve processes.

Skills

- Construction Expertise
- Problem Solving
- Communication
- Team Building
- Leadership
- Jobsite Safety Analysis
- Decision-making
- Quality Assurance
- Team Collaboration
- Budgeting
- Technical Proficiency

Contact

E: kthomas@sunesiscc.com

P: 513-326-6000

W: www.sunesisconstruction.com



Keith Thomas Sr.

Foreman - Structure Division

Experience

Foreman- Structure Division

Sunesis Construction Co., 1991 to Present

In 1991, Keith Thomas joined Sunesis Construction Co as a carpenter on the bridge crew of our business. He brought with him experienced gained from his years working for Dick Jones at Walter Randolph prior to joining Sunesis at its conception in 1991.

In early 1999, Keith transitioned to a structure foreman. In this position he was responsible for the day to day leadership; building bridges, earthen retention systems specifically associated with drilled shafts and marine infrastructure projects.

Over the years, Keith has pushed the limits of what Sunesis Construction can do. Under his leadership we became competent in the utilization of drilling equipment. This capability allows us to self-perform all of our drilling needs on projects.

Keith is a visionary and under his leadership we are developing the future of Sunesis Construction.

Currently residing in Lynchburg, Ohio with his wife Dawn.

Education

OSHA 30 Hour-Trench Safety Competent Person-Certified
Rigging-Fall Protection Competent Person



About

Bill is an experienced Construction Project Manager with 10+ years' experience and a demonstrated history of overseeing concurrent multi-million dollar civil and environmental construction projects. Actively involved in all aspects of each project's life-cycle and can deliver high-valued projects where the highest standards are routinely demanded. He currently resides in Loveland Ohio with his wife and son.

Skills

- Project & Operations Management
- Talent Acquisition & Team Building
- Project Estimating & Contract Negotiation
- Value Engineering
- Construction Safety
- Project Controls & Scheduling
- Site Surveying
- Customer Service & Support

Contact

E:

P: 513-326-6000

W: www.sunesisconstruction.com



Bill Pond
Project Manager

Experience

Project Manager / Sr. Project Manager
Sunesis Construction Co.

November 2019 - Current

Bill has been a member of the Project Management team at Sunesis since November of 2019 and has successfully managed many heavy civil construction projects ranging in value from \$10,000 to \$45,000,000. These projects routinely consist of a variety of heavy civil work scopes such as deep utility pipe, roadways, structural concrete, bridges, trenching & shoring, paving, curb and gutters.

Sr. Operations Manager
Trans Ash, Inc.

March 2009 – November 2019

While working at Trans Ash, Bill started out in the Engineering and Surveying department and worked his way up through the Project Management Department, eventually overseeing a team of project managers in a multi-state region. The projects at Trans Ash were typically located on active coal fired power plants and consisted of new landfill construction, landfill expansion, mass earthwork, geomembrane liner installation, filter systems, pump stations, gravity and force main storm piping systems, and structural concrete.

Education

The Ohio State University
Bachelors of Science – Construction Systems Management



Skills

- Proven problem solver
- Excels in field project management.
- Technically proficient
- Team collaborator
- Adaptive to changing environments.
- Maintains excellent customer relations.

Certifications

- OSHA 30 HR
- 8 HR Trench Safety
- Worksite Traffic Supervisor

Contact

E: JParker@sunesiscc.com
P: 513-326-6000
W: www.sunesisconstruction.com



J. Jason Parker

Foreman

Experience

Sunesis Construction Co. 2019 - Present

Project Foreman

Lead and development crew members of up to 10 employees while completing successful site development projects. Knowledgeable in the installation of earthen retention systems, utility installation in rock, mass earthwork, rock blasting, and other site amenities. Develops trustworthy relationships with Owner's by completing quality work while allowing other trades to work simultaneously. All projects are completed within the project budget and overall schedule constraints set forth by the Owner. Successful projects include Lexington Convention Center, UK Memorial Hall, and Berea College CMIT Building.

ATS Construction 2015 - 2019

Project Foreman

Lead successful projects including the planning, procurement of materials, crew size, equipment needs, and adherence to the project budget constraints. Projects include deep sanitary sewer in rock, complete roadway construction, and UK Baseball and Softball fields. All work was completed in accordance with the project budget and schedule constraints.

Sequoia Energy 2011-2015

Project Foreman

Reclamation of coals site and construction of new settling/retaining ponds at active coal mining sites. Work performed in strict compliance with coal mining guidelines, project budgets, and project schedules.

DAVID M. PONDER CSP, CHST

3427 Sunbrite Drive
Covington, KY 41015

Phone: 859-628-9876
Email: ponder06@gmail.com

Health and Safety Director

A top-performing Health and Safety Director credited with combining safety knowledge, project management, procedures expertise and leadership to deliver timely and thorough inspections and fatality and/or incident investigations. Ability to perform outreach training and regulations compliance to ensure proper guidelines of Federal and State Regulations.

Areas of Expertise

- | | | |
|---------------------------|----------------------------|-------------------------------|
| ▪ Federal Regulations | ▪ Project Management | ▪ Safety & Health Culture |
| ▪ Inspections | ▪ Documentation | ▪ OSHA Compliance |
| ▪ Incident Investigations | ▪ Training Development | ▪ Construction Best Practices |
| ▪ Training | ▪ Presentation Development | ▪ Estimation |

Key Skills Assessment

SAFETY COMPLIANCE – Performs safety inspections of job sites to ensure Federal Regulations and guidelines are being maintained. Performs complex fatality and incident investigations and performs outreach to organizations on OSHA updates.

SAFETY CULTURE – Work to instill a positive safety culture throughout the organization, from the top-down. Accomplish this through training, positive reinforcement and audits.

PROJECT MANAGEMENT – Managed construction of homes and commercial structures, planned and estimated large value projects and ensured safety and compliance measures were met.

Professional Experience

SUNESIS CONSTRUCTION CO., SUNESIS ENVIRONMENTAL LLC., CINCINNATI, OH 2016 – 2021/ 2023- present **HEALTH AND SAFETY DIRECTOR**

- Develop and initiate safety program for companies of 400 plus employees in heavy civil construction and environmental/demolition fields.
- Conduct companywide training; including OSHA 10 and 30-hour certification, excavation competent person, fall protection, aerial work platform and confined space training.
- Supervise a staff of safety and health professionals with the purpose of reducing incidents within the company to zero.
- Conduct on-site project audits to ensure company employees and subcontractors are performing work in a safe manner.
- Develop Company Safety and Health Manual and make updates as necessary as new laws and regulations are introduced.
- Develop Site Specific Safety and Health plans for each individual project.
- Participate on the Allied Construction Industries (ACI) Safety Committee, the Tri-State Safety Council and the Ohio Valley Associated Builders and Contractors (OVABC) safety committee.
- Conduct speeches and training sessions at industry safety conferences.

U.S. DEPARTMENT OF LABOR/OSHA, CINCINNATI, OH **COMPLIANCE SAFETY & HEALTH OFFICER**

2008-2013/2014 – 2016/ 2021-2023

- Perform inspections of work sites and companies to ensure compliance of Federal Regulations.

- Perform fatality and incident investigations to determine the cause of the fatality or incident.
- Document legally sufficient inspections including but not limited to; photographs, interviews and penalty calculations and citations that the company received.
- Perform outreach to Construction Alliances and trade organizations on OSHA updates, new crane standards, trenching and excavating hazards, new silica standard and other pertinent topics.
- Lead teams or participate with teams on complex and difficult inspections sometimes involving more than one fatality or injury.
- Mentoring new Compliance Officers in conducting inspections, case file documentation and Duty Officer duties and responsibilities.
- Assist Area Office with performing Informal Conferences.
- Assist Area Office with compiling and tracking the Area Office operations goals.
- Conducted over 500 on site OSHA inspections.
- Conducted over 20 Fatality Investigations.
- Participated on VPP teams for three VPP certifications or recertifications.
- Participated in the 2023-2024 CSHO development program.

MESSER CONSTRUCTION COMPANY, CINCINNATI, OH
ENVIRONMENTAL HEALTH & SAFETY MANAGER

2013-2014

- Developed Safety and Health programs for construction sites.
- Conducted on-site project audits to ensure company employees and subcontractors are performing work in a safe manner.
- Conducted outreach to company employees and subcontractors, instructing them on safe procedures and reducing risk.
- Conducted training classes for Fall Protection, Trenching and other topics as needed.

PAUL HEMMER COMPANIES, FT. MITCHELL, KY
PROJECT MANAGER

2007-2008

- Plan and estimate projects up to \$500,000.00, then schedule and manage the project from start to completion.
- All projects managed on time and under budget.

RYAN HOMES, CINCINNATI, OH
PROJECT MANAGER

2005-2007

- Managed the construction activity and budget for new home construction.
- Managed all homes in two separate communities with zero lost time incidents, projects completed on time and under budget.

UNITED STATES NAVY
HONORABLE DISCHARGE, DISABLED VETERAN

1997-2005

- Squad leader; train, mentor, and lead troops.
- Planned, estimated, and managed construction projects from start to finish.
- Control and manage safety, scheduling, and budget issues on the projects.
- Train and teach newer troops in construction techniques and processes.
- Train and teach troops in safety guidelines and procedures for all construction activities.

Education

- **Bachelor of Arts, Organizational Leadership with a Construction Management Area of Concentration**, Northern Kentucky University, Highland Heights, KY | 2010

Training & Certifications

- CSP (Certified Safety Professional), Board of Certified Safety Professionals (BCSP)
- CHST (Construction Health & Safety Technician), BCSP
- OSHA Authorized Trainer for construction (OSHA 500)
- OSHA Authorized Trainer for construction update (OSHA 502)
- Mobile Crane Inspector from Crane Institute of America
- Electrical Standards from OSHA Training Institute (OTI)
- Machinery and Machine Guarding from OTI
- Principles of Scaffolding from OTI
- Trenching and excavating from OTI
- Incident Investigation from OTI
- Criminal Investigation from OTI
- Evaluation of Safety Management Systems from OTI
- Construction Standards from OTI
- Trenching and Excavating Competent Person from Terracon
- Traffic Control Technician from American Traffic Safety Services Association (ATSSA)
- Traffic Control Supervisor from ATSSA
- Incident Command Systems (ICS) 100 from FEMA
- ICS 200 from FEMA
- IS 700 from FEMA
- IS 800 from FEMA
- 32-hour Chemical Emergency Response (HAZWOPER) from ICWU

Presentations Conducted

- | | |
|---|-------------|
| ▪ Cranes in Construction, Allied Construction Industries | 2010 |
| ▪ Competent vs. Qualified Persons According to OSHA, Allied Construction Industries | 2013 |
| ▪ Trenching and excavating, Mid-America OSHA Training Center | 2017 |
| ▪ Trenching and excavating, Ohio Safety Congress | 2018 |
| ▪ Trenching and excavating, City of Fairfield Wastewater Department | 2018 |
| ▪ Case Study of Recent Trenching Fatalities, Ohio Safety Congress | 2019 |
| ▪ Fall Protection, Deer Park Roofing | 2022 |
| ▪ Trenching and excavating, Ohio Safety Congress | 2023 |
| ▪ Trenching and excavating, Neyer Plumbing | 2023 |

Training Conducted

- | | |
|---|------------------|
| ▪ OSHA Construction 10 Hour, Sunesis Construction Co | 2016-2021 |
| ▪ OSHA Construction 30 Hour, Sunesis Construction Co | 2016-2021 |
| ▪ Incident Investigation, OSHA #7505, Great Lakes OSHA Training Institute (OTI) | 2017-2021 |
| ▪ Fall Hazard Awareness, OSHA #7405, Great Lakes OTI | 2017-2021 |
| ▪ Safety and Health Management Systems, OSHA #7500, Great Lakes OTI | 2017-2021 |
| ▪ Fall Protection, OSHA #3115, Great Lakes OTI | 2017-2021 |
| ▪ Construction Standards, OSHA #510, Great Lakes OTI | 2017-2021 |
| ▪ Lockout/Tagout, OSHA #7115, Great Lakes OTI | 2017-2021 |
| ▪ Scaffolding Training, Ohio OSHA Consistency Meeting | 2022 |

Consulting

- | | |
|--|------------------|
| ▪ American National Standards Institute/
American Society of Safety Professionals (ANSI/ASSP)
Voting Member of A10 standards writing committee | 2019-2021 |
| ▪ ESCO Corporation
Fall Protection Consultation and Training | 2017-2021 |
| ▪ Rendigs, Fry, Kiely & Dennis, LLP
MPW Industrial Services, Inc. v. ESM Group, Inc.
Expert witness report for the defendant, ESM Group, fall protection incident | 2017-2018 |
| ▪ Cincinnati Reds
Safety Consultation for two concert stage erections | 2018 |
| ▪ Board of Certified Safety Professionals
Construction Health and Safety Technician exam writing panel | 2018 |



Project Resume

Project Name : ENV Kirwan - Blanding Sidewalk and Tunnel Abandon
Owner : Sunesis Environmental
Owner Contact :
Contract Amount : \$237,422.00
Completion Date :
Project Description : Underground Infrastructure

Project Name : Blanchet Road Bridge - KYTC 191002
Owner : Kentucky Transportation Cabinet
Owner Contact : Jerry Keith
Contract Amount : \$2,219,067.00
Completion Date : 10/01/2019
Project Description : Bridge reconstruction over active railroad

Project Name : Mariemont High School Addition and Renovation
Owner : Turner Construction Company, Cincinnati
Owner Contact : Nick Aldemeyer
Contract Amount : \$912,481.00
Completion Date :
Project Description : Repurpose existing athletic field into parking lot including storm retention and drainage.

Project Name : Wasson Way Trail Phase 2A
Owner : City of Cincinnati, OH
Owner Contact : Brandon Lechrone
Contract Amount : \$2,200,387.00
Completion Date :
Project Description : Convert existing railroad bridges over I-71 to be used as pedestrian traffic

Project Name : Woodlands Backyard - Phase 1
Owner : Five Buddies, LLC
Owner Contact : Todd Henderly
Contract Amount : \$368,393.00
Completion Date :
Project Description : Site improvement for new volleyball facility

Project Name : Water Main Break Repair
Owner : City of Dayton, OH
Owner Contact :
Contract Amount : \$799,203.00
Completion Date :
Project Description : Repair of 60 LF of 36" PCCP located in the Great Miami River. Installation of sheeting cofferdam and associated dewatering.

Project Name : Woodland Trails Storm Shelter
Owner : Arcon Builders
Owner Contact : Ray Mervar
Contract Amount : \$16,900.00
Completion Date :
Project Description : Modify existing access bridge to allow for new construction traffic

Project Name : Mariemont School Pipe Repair
Owner : Turner Construction Company, Cincinnati
Owner Contact : Nick Aldemeyer
Contract Amount : \$70,518.00
Completion Date :
Project Description : Replace failing storm pipe

Project Name : Kennedy Ave Bridge over IN OH Railway
Owner : Cincinnati Water Works
Owner Contact : Brandon Lecrone
Contract Amount : \$2,717,790.00
Completion Date :
Project Description : Bridge reconstruction over active railroad

Project Name : ODOT 190313 - HAM - CR 251 Minor Reconstruction ODOT 190313
Owner : Ohio Department of Transportation
Owner Contact : BJ Jetter
Contract Amount : \$3,964,450.00
Completion Date : 06/01/2021
Project Description : Street scape in the heart of Deerpark including lighting and utility update

Project Name : Slope Reconstruction - Elda Landfill
Owner : Waste Management of OH
Owner Contact : Robin Jones
Contract Amount : \$140,536.00
Completion Date : 11/01/2019
Project Description : Slide remediation and drainage improvement

Project Name : Colonel Glenn Highway-Kauffman Ave. Widening Project (Part 2)
Owner : City of Fairborn, OH
Owner Contact : Lee Harris
Contract Amount : \$4,406,238.00
Completion Date : 06/14/2020
Project Description : Project consisted of construction of new roundabout, full depth concrete pavement repairs, storm and sanitary sewer, water main, asphalt pavement walking path, pavement markings, traffic signals

Project Name : Cafe Valley Bakery - Waste Water Treatment
Owner : Mehall Contracting, Inc.
Owner Contact : Todd Mehall
Contract Amount : \$132,556.00
Completion Date :
Project Description : Installation of Pump Station

Project Name : Antioch Road and Moore Road Intersection
Owner : Clinton Co. Engineer, OH
Owner Contact : Adam Fricke
Contract Amount : \$666,522.00
Completion Date : 11/15/2019
Project Description : Improvement of line of site by road construction

Project Name : Oxford Area Trails System Phase 2
Owner : City of Oxford, OH
Owner Contact : Scott Otto
Contract Amount : \$2,416,529.00
Completion Date : 10/16/2020
Project Description : 3.5 miles of bike path including new concrete retaining walls and two pedestrian bridges

Project Name : Newport Riverfront Commons Pedestrian Bridge
Owner : City of Newport, KY
Owner Contact : Larisa Sims
Contract Amount : \$1,323,796.00
Completion Date : 12/01/2019
Project Description : New pedestrian bridges connecting Newport on the Levee to Riverfront Commons bike path

Project Name : Huffman Dam Recreation Trail
Owner : Miami Conservancy District
Owner Contact : Don O'Conner
Contract Amount : \$340,830.00
Completion Date :
Project Description : Remove existing concrete pavement and install meandering bike trail on top of dam.

Project Name : Sheet Piling and Shoring, New Carlisle, Ohio
Owner : AST Environmental
Owner Contact : Zach Zawila
Contract Amount : \$147,600.00
Completion Date :
Project Description : Installation of Sheet Piling

Project Name : Darke County Airport Access Drive and Rehabilitate Taxilane A & A1
Owner : Darke Country Commissioners
Owner Contact : Ben Cooley
Contract Amount : \$222,197.00
Completion Date :
Project Description : New access installed to hangers and improvements to taxilane

Project Name : Miami Erie Canal Six Mile Aqueduct Restoration
Owner : Ohio Department of Transportation
Owner Contact : Jacob Bench
Contract Amount : \$1,110,601.00
Completion Date : 12/31/2019
Project Description : Restoration of historic aqueduct structure including replacing failed wingwall and stone channel lining improvements

Project Name : Renovation of Green River Lock and Dam No. 3
Owner : Rochester Dam Regional Water Commission
Owner Contact :
Contract Amount : \$2,977,645.00
Completion Date :
Project Description : Complete fortification of existing dam and lock structure (Rochester Green River Lock and Dam No.3), stabilizing the water pool elevation for the water district of the neighboring communities. Scope includes: installation of concrete weirs to cut off existing mill race, 200lf sheeting installation across the river, 16x16x4 grout bags (qty 16) placement along the crest of the dam, as well as bulkhead installation to secure and close off existing lock for historical preservation. To perform this work multiple approaches are needed not only from heavily restricted land access, but from in water and on water in order to complete all scopes. Causeway installation was required to redirect the flow of the river during weir installation, barge mounted excavators will be used for all the in river sheeting and grout bag installations, and divers to finalize the connection point to the lock. A very challenging project, with unforgiven river conditions make it fairly unpredictable and requires quick adaptation for whatever the conditions present.

Project Name : Dam Removal - East Fork Lake
Owner : Valley View Foundation
Owner Contact : Vanessa Hannah
Contract Amount : \$256,117.00
Completion Date : 09/30/2019
Project Description : Removal of existing low head dam and stream remediation

Project Name : Teays Valley High School - Security and Canopy Improvements
Owner : HCG Construction / Teays Valley School District
Owner Contact :
Contract Amount : \$48,128.00
Completion Date :
Project Description : Minor site grading, storm sewer and inlet installation, and installing pipe installation on existing underground utilities.

Project Name : Millikin Road Improvements
Owner : Butler County Engineers Office, OH
Owner Contact : Dave Quimby
Contract Amount : \$1,176,093.00
Completion Date : 11/08/2019
Project Description : Line of sight safety improvement and road construction

Project Name : Sanitary Sewer Improvements Phase 2 - Dayton International Airport
Owner : City of Dayton, OH
Owner Contact : Eoghan Gregory
Contract Amount : \$3,417,984.00
Completion Date :
Project Description : Updating sanitary system to combine glycol and sanitary including new monitoring system to show amount of glycol being introduced into system. New concrete roadway.

Project Name : Duke Buffington Station Spoils Disposal
Owner : PAR Electrical Contractors / Duke
Owner Contact : Chris Lake
Contract Amount : \$19,996.00
Completion Date :
Project Description : Removal of dirt spoils

Project Name : Hamilton Rd at Gilmore Improvements
Owner : Butler County Engineers Office, OH
Owner Contact : Dave Quimby
Contract Amount : \$1,671,731.00
Completion Date : 11/01/2019
Project Description : Intersection realignment of Gilmore Road and Hamilton Mason Road including a roundabout, storm sewer and lighting

Project Name : Small Structure Replacement Culvert - INDOT 38619
Owner : Ohio Department of Transportation
Owner Contact : David McManaway
Contract Amount : \$169,475.00
Completion Date : 11/15/2019
Project Description : Box culvert replacement

Project Name : Design Engineering related to Sunesis project 19-45
Owner : TBD
Owner Contact : Rich Pohana
Contract Amount : \$38,115.00
Completion Date : 11/04/2019
Project Description : Design Engineering related to Sunesis project 19-45

Project Name : Shawnee Run Slide Repair - ODOT 190418
Owner : Ohio Department of Transportation
Owner Contact : Josh Mrvelj
Contract Amount : \$296,299.00
Completion Date : 12/01/2019
Project Description : Slide repair by extending existing box culvert, unloading slope and regrading at 2.5:1

Project Name : (2) Small Structure Culvert Replacements Harrison-Brookville Rd. - INDOT 38620
Owner : Ohio Department of Transportation
Owner Contact : David McManaway
Contract Amount : \$612,219.00
Completion Date : 07/31/2020
Project Description : Four side box replacement

Project Name : Fayette County Airport Parallel Taxiway Phase 1
Owner : Fayette County Airport
Owner Contact : Bruce Brandstetter
Contract Amount : \$1,810,249.00
Completion Date : 06/20/2020
Project Description : Extension of taxiway, update storm and electrical components

Project Name : New London Road Beam Replacement
Owner : Butler County Engineers Office, OH
Owner Contact : Dave Quimby
Contract Amount : \$268,226.00
Completion Date : 12/13/2019
Project Description : Box beam bridge replacement

Project Name : Verizon Trench Restoration
Owner : Tim Holley Excavating and Directional Drilling, Inc.
Owner Contact :
Contract Amount : \$109,650.00
Completion Date :
Project Description : Restore roadway following excavation and conduit placement (by others).

Project Name : MCD-ODNR-Lockington Dam Right Wall Drain System & Concrete Repair
Owner : Miami Conservancy District
Owner Contact : Don O'Conner
Contract Amount : \$2,560,134.00
Completion Date :
Project Description : Concrete wall repair, drainage system update and new crane pad on top of the dam

Project Name : Norfolk Southern - East Water Street
Owner : Norfolk Southern
Owner Contact : Kenneth Cook
Contract Amount : \$14,972.00
Completion Date :
Project Description : Installation of ODOT Type 6 Curb and Sideway to protect new Mechanical Arms.

Project Name : Norfolk Southern - Eastern Avenue, Chillicothe, OH
Owner : Norfolk Southern
Owner Contact : Kenneth Cook
Contract Amount : \$10,838.00
Completion Date : 08/29/2019
Project Description : Installation of ODOT Type 6 Curb and Sideway to protect new Mechanical Arms.

Project Name : Wright Brothers Airport Taxi Lane B-1 Widening
Owner : City of Dayton, OH
Owner Contact : Eoghan Gregory
Contract Amount : \$354,456.00
Completion Date :
Project Description : This project included storm, electrical work, widening and striping of the existing asphalt pavement taxi lane

Project Name : Amazon - CVG BP 3 Grading and Drainage
Owner : Whiting Turner Amazon
Owner Contact : Mel Lind
Contract Amount : \$1,826,319.00
Completion Date :
Project Description : 6000 LF of storm Drain pipe installation (15" to 36") with depths ranging from 4' to 18' in rock, curb boxes, drop inlets, subgrade excavation & compaction, and 15,000 LF of underdrain installation.

Project Name : Elberon Ave. Slide Repair Design
Owner : TBD
Owner Contact : Rich Pohana
Contract Amount : \$693,288.00
Completion Date : 11/04/2019
Project Description : Construct Pile and Lagging Earthen Retention Wall with architectural cast in place concrete face

Project Name : Norfolk Southern - Trenton Road
Owner : Norfolk Southern
Owner Contact : Matt Cook
Contract Amount : \$13,310.00
Completion Date :
Project Description : Installation of ODOT Type 6 Curb to protect new Mechanical Arms.

Project Name : Elm Street Bridge Replacement
Owner : City of West Carrollton, OH
Owner Contact : John Vance
Contract Amount : \$1,101,697.00
Completion Date : 08/04/2020
Project Description : Existing bridge replacement including updateing utilities and channel widening

Project Name : GSI - Cedar Grove, IN
Owner : GeoStabilization International
Owner Contact : Eric Bledsoe
Contract Amount : \$73,073.00
Completion Date :
Project Description : Install Sheet Piling for GSI

Project Name : W. Airway Road - Montgomery County - ODOT 190545
Owner : Ohio Department of Transportation
Owner Contact : Joe Sapp
Contract Amount : \$2,336,057.00
Completion Date : 08/15/2020
Project Description : Road widening, new curb, sidewalks, ADA ramps, driveways, road milling and resurfacing, stripping, new traffic signals and signage.

Project Name : Great Miami River Water Crossing
Owner : City of Dayton, OH
Owner Contact : Chris Holmes
Contract Amount : \$992,810.00
Completion Date :
Project Description : Directinal drill 30" HDPE under Great Miami River

Project Name : East Bend Generating Station
Owner : Duke Energy - East Bend
Owner Contact : David Smith
Contract Amount : \$402,787.00
Completion Date :
Project Description : New road install, asphalt paving to fix drainage issues, equipment pad grouting, site grading and stone placement at Duke Energy Eastbend Energy Plant

Project Name : Riverside Crossing Park
Owner : Turner Construction Company, Cincinnati
Owner Contact : Eric Kaiser
Contract Amount : \$1,943,609.00
Completion Date : 04/30/2021
Project Description : Project consisted of piling and lagging earthen retention wall, mass earthwork, sanitary and storm sewer, water, etc.

Project Name : Riverside Dr. Emergency Storm Repair
Owner : City of Dayton, OH
Owner Contact : Ben Botkin
Contract Amount : \$150,000.00
Completion Date :
Project Description : Repair of collapsed manhole and associated roadway work.

Project Name : Little Miami Scenic Trail- Newton Rd. to Walton Rd.
Owner : Great Parks of Hamilton County
Owner Contact : Joe Walter
Contract Amount : \$987,885.76
Completion Date : 05/01/2020
Project Description : Bridge Abutment, CIP Wingwalls to complete and match abandoned train bridge existing historical stone. Sheet Piling, P5 Geogrid Installation, mass clearing and grubbing to install 2,000 FT Asphalt Bike Trail for Hamilton Parks. Site was encompassed with all new landscaping.

Project Name : KYTC 195152-Grant-Asphalt Rehab with Bridge
Owner : Kentucky Transportation Cabinet
Owner Contact : Jerry Keith
Contract Amount : \$7,216,243.00
Completion Date :
Project Description : Multi bridge replacement including HSIP porition with soil nailing

Project Name : City of Hamilton - Champion Mill Complex Public St Improvements
Owner : Hamilton County Engineer's Office
Owner Contact : Pat Yingling
Contract Amount : \$16,821,330.00
Completion Date : 08/01/2022
Project Description : Roadway reconstruction, revitilizing North B Street including utility updates to accomidate the Spooky Nook Sports Facility

Project Name : ODOT 190599 - Clermont County - Bridge Repair
Owner : Ohio Department of Transportation
Owner Contact : Jason Haus
Contract Amount : \$1,946,514.00
Completion Date : 05/31/2021
Project Description : Box beam bridge replacement

Project Name : Emergency Well Field Raw Water Improvement
Owner : City of Dayton, OH
Owner Contact : Ben Botkin
Contract Amount : \$458,217.00
Completion Date : 06/06/2020
Project Description : Burial of 1600 LF of 24 inch HDPE and 100 LF of 8-10 inch Ductile Iron water main pipe for the city of Dayton well field. Installation of new gate valves, power actuated valves, and air check valves ranging from 8 to 24 inches in size. Installation of new precast structures for all the new valve assemblies.

Project Name : Tolbert Road Superstructure Replacement
Owner : Butler County Engineers Office, OH
Owner Contact : Dave Quimby
Contract Amount : \$440,114.00
Completion Date :
Project Description : Box beam bridge replacement

Project Name : East Bend Power Plant - Receiving Dock Paving
Owner : Duke Energy - East Bend
Owner Contact : David Smith
Contract Amount : \$16,443.00
Completion Date :
Project Description : Asphalt paving for equipment parking area at the Duke East Bend Power Plant.

Project Name : CSX - CR 58C - Upper Sandusky
Owner : CSX Transportation
Owner Contact : Ariel Delos-Reyes
Contract Amount : \$11,952.00
Completion Date :
Project Description : Installation of curb for protection of newly installed signal arms.

Project Name : Norfolk Southern - Stewart Street, Dayton
Owner : Norfolk Southern
Owner Contact : Chuck Burgess
Contract Amount : \$14,120.00
Completion Date :
Project Description : Installation of curb for protection of newly installed signal arms.

Project Name : Emergency Bridge Repairs - ODOT 200038
Owner : Ohio Department of Transportation
Owner Contact : Jason Haus
Contract Amount : \$499,980.00
Completion Date : 05/02/2022
Project Description : Misc. repairs on ODOT infrastructure

Project Name : CSO 408 and 413 HW/DW Protection
Owner : Metropolitan Sewer District
Owner Contact : Maria Donisi
Contract Amount : \$2,904,311.00
Completion Date :
Project Description : Installation of two new concrete headwall outfalls for the existing combined sewer outlet pipes. The work consists of both permanent and temporary sheet piling, 50 h-piles both 12 & 14 inch, 500 cubic yards of cast in place concrete, new outlet pipes, handrails and ladders, and perimeter fence replacement.

Project Name : Maintenance Building; Lift Station- OSU 180435
Owner : The Ohio State University
Owner Contact :
Contract Amount : \$99,031.00
Completion Date :
Project Description : Installation of new pump station and re-routing of existing sewer system into new station

Project Name : Intersection Improvement - Mail/Cereal/Haldimand/Western
Owner : City of Hamilton, OH
Owner Contact : Dan Synder
Contract Amount : \$3,515,899.00
Completion Date : 09/29/2021
Project Description : Conversion of multi road intersection to 4-way intersection, site utilities, storm, water, gas, undercutting and full depth replacement including signalization. Project being performed over 5 phases in order to maintain traffic while work is completed.

Project Name : Southeastern Correctional Institute Water Main & Pump Station
Owner : Ohio Department of Rehabilitation and Correction
Owner Contact : Larry Parker
Contract Amount : \$1,427,622.00
Completion Date :
Project Description : Work performed for SCI includes multiple scopes: 1) Watermain improvements, consisting of the installation of new (and abandonment of existing) combination HDPE and ductile waterline and booster pump station and hookup, tied into existing clear well station, to replenish water resources for the facility; most of the work performed on rock hill side with areas +30% slope, 2) slip remediation along exterior of the facility, consisting of excavation and embankment rework, drainage adjustment, and rip rap installation. 3) interior sink hole repair, involves boring above existing tunnels under roadway to reroute the onsite drainage from low spot in facility yard to rip rap outfall outside the facility.

Project Name : Highland Pike Sanitary Sewer Replacement
Owner : Sanitary District No. 1 KY
Owner Contact : Lydia Watkins
Contract Amount : \$2,431,733.00
Completion Date :
Project Description : Sunesis to perform a horizontal directional drill of approximately 2,092 linear feet of 20" HDPE IPS DR-9 HDPE pipe approx. 60' deep with 216 linear feet of 15" PVC sanitary sewer pipe. Work also consists of two (2) new 4' diameter manholes up to 60' deep. and one (1) 6' diameter manhole. Work is located along Highland Pike near Ft. Wright Nature Center in Kenton County, Kentucky.

Project Name : I-71 Ramp D - Turn Lane - ODOT 200170
Owner : Ohio Department of Transportation
Owner Contact : Mark Brumenschenkel
Contract Amount : \$462,957.00
Completion Date : 10/30/2020
Project Description : Widening of existing road for additional turn lane. Concrete traffic island reconfiguration, storm drain pipe, under drain pipe, traffic signal reconfiguration and pedestrian signals. Curb, Sidewalk, and ADA ramp construction.

Project Name : Front Street Gaurdrail
Owner : CSX Transportation
Owner Contact :
Contract Amount : \$29,672.00
Completion Date :
Project Description : Installation of curb and guardrail for protection of newly installed signal arms.

Project Name : Roadway Slide Correction - SR 1 - INDOT 38637
Owner : Indiana Dept. of Transportation
Owner Contact : INDOT
Contract Amount : \$2,580,718.00
Completion Date : 06/15/2021
Project Description : Work consists of slide correction along SR1 in Guilford, IN. Sunesis is to perform construction relative to the earth related elements of the landslide correction project including (40) 64' drilled shafts including retaining wall panels, tieback of earth embankments and roadway pavement subgrade treatment including restoration of existing pavement along with sub-drainage utilities.

Project Name : Anderson Reservoir Rehab
Owner : City of Dayton, OH
Owner Contact : Liz Zelinski
Contract Amount : \$3,970,993.00
Completion Date : 10/31/2021
Project Description : Demolition of existing pump station and the construction of a new prefabricated pump station. Concrete rehabilitation and repair inside reservoir, utility pipe installation consisting of ductile iron pipe ranging in size between 6"-24". Geomembrane liner and aggregate drainage system installation on top of reservoir.

Project Name : Scioto Co. Bridge Wall Refacing - ODOT 200307
Owner : Ohio Department of Transportation
Owner Contact : Eric McLaughlin
Contract Amount : \$420,433.00
Completion Date : 09/01/2020
Project Description : Stabilize existing stone abutment walls utilizing a single side concrete wall installation

Project Name : Muskingum River McConnelsville Design Project
Owner : Ohio Department of Transportation
Owner Contact : James Hilovsky
Contract Amount : \$1,345,861.00
Completion Date :
Project Description : Design Phase for reconstruction of Lock & Dam #7 replacement

Project Name : Allied - Landen Lake Part 1
Owner : Allied Technical Services
Owner Contact : Sam Beyer
Contract Amount : \$67,925.00
Completion Date :
Project Description : The removal of the existing to drain aggregate with 8" pipe. Install new toe drain aggregate with 12" Perforated HDPE SCH-17 pipe. Minor regrading, installation concrete flex-a-mat with erosion control blankets. Concrete surface & repairs as shown and based on quantities provided.

Project Name : Brown Co. Bridge Replacement - ODOT 200309
Owner : Ohio Department of Transportation
Owner Contact : Brent Davis
Contract Amount : \$890,694.00
Completion Date : 10/15/2020
Project Description : Box beam bridge replacement

Project Name : Emergency A Project - Blue Creek Hill
Owner : Ohio Department of Transportation
Owner Contact : Jeremy Grooms
Contract Amount : \$1,032,897.00
Completion Date :
Project Description : Emergency project for the Ohio Department of Transportation along SR 125 in Adams County, Ohio. Drilled shaft piles were used to stabilize approximately 375' of roadway, comprising 36" shafts ranging from 32' to 55' in depth. The reinforced shafts were supported by W24x162 beams embedded into a minimum of 10' of rock and encased with concrete for added strength.

Project Name : Messer - SEHC Outpatient Surgery Center BP-02
Owner : Messer Construction Co.
Owner Contact : Jaron Pyle/Drew Hall
Contract Amount : \$974,809.00
Completion Date :
Project Description : Site work for OSC. Demo of existing site features. Asphalt, concrete curb, concrete pavement, concrete walk, site features, site utilities.

Project Name : Harry Sauner Storm Sewer
Owner : City of Hillsboro, OH
Owner Contact : Gary Silcott
Contract Amount : \$226,210.00
Completion Date :
Project Description : This project included 12", 24" and 36" storm sewer approx. 5' deep, curb, 5FT wide sidewalk and curb/gutter. This project required lining of the existing culvert, which was a 36" CIPP.

Project Name : ODOT 200374 - Greene US 68-09 Bridge Repair
Owner : Ohio Department of Transportation
Owner Contact : ODOT - Adam Treiber
Contract Amount : \$1,210,647.00
Completion Date : 11/30/2021
Project Description : Rehabilitate bridge GRE-68-0957 by installing scour protection along the footings, rehabilitate bridge GRE-68-1335 by replacing the deck edges, overlaying the wearing surface, encasing the pier piles and performing other minor maintenance items.

Project Name : ODOT 200387 - Montgomery Englewood Patty's Bridge Repair
Owner : Ohio Department of Transportation
Owner Contact : ODOT
Contract Amount : \$29,373.00
Completion Date : 09/30/2020
Project Description : Rehabilitation of Patty's Bridge consisting of rebuilding a deck edge and stabilizing abutments.

Project Name : COL - Blueprint Linden-Agler - Berrell
Owner : City of Columbus, Public Utilities, DOSD
Owner Contact : Nick Domenick
Contract Amount : \$3,540,031.00
Completion Date :
Project Description : The project consists of construction of Biorention basins within the ROW and on parcels owned by the City of Columbus. Project includes the modifications to the existing stormwater collection and conveyance system, addition of curb bump outs and regional green infrastructure facilities. Project involves removal and replacement of sidewalks, concrete curbs and asphalt pavement in select areas.

Project Name : Essity - GMR Storm Drain
Owner : Essity Operation Wausau, LLC
Owner Contact :
Contract Amount : \$80,511.00
Completion Date :
Project Description : Repair of two (2) areas of observed damage to the 24" diameter river drainage line that runs from within our property to the Great Miami River.

Project Name : OSU Hospital Fountain Repair
Owner : Elite Construction
Owner Contact : Tim Reeves
Contract Amount : \$33,648.00
Completion Date : 08/12/2020
Project Description : Selective demolition of existing concrete structure and addition of sump pump with new CIP extended channel

Project Name : Allied - MSDGC - Rapid Run PS Platform Foundation
Owner : Allied Technical Services
Owner Contact :
Contract Amount : \$33,041.00
Completion Date :
Project Description : Excavate, F&I subbase, form, place, finish 1ea. Concrete pad and 1ea. Stair footing. Includes concrete in steel cap at completion. Backfill pad & regrade site.

Project Name : HGC - Columbus Amazon
Owner : HGC Construction
Owner Contact : Taylor Andrews
Contract Amount : \$1,987,078.00
Completion Date :
Project Description : Site work and utility work for a new distribution center. Large detention basin in existing pavement. Parking lot expansion with utilities including a detention basin.

Project Name : INDOT 42150 - Switzerland Scour Protection
Owner : Ohio Department of Transportation
Owner Contact : Brad Williamson
Contract Amount : \$106,895.00
Completion Date : 11/20/2020
Project Description : F&I rip rap for scour protection.

Project Name : Ulliman Schuttte Const - Mill Creek WWTP Process Mechanical
Owner : Ulliman Schutte Construction LLC
Owner Contact : Josh Matson
Contract Amount : \$210,675.00
Completion Date :
Project Description : Install 84" Hobas pipe, 12" & 8" vent pipes between the diversion chamber and the connector boxes. The installation of the diversion chamber sump pump with 3" discharge pipe.

Project Name : Turner - AEP - Car IR Building
Owner : Turner Construction Company, Cincinnati
Owner Contact :
Contract Amount : \$94,771.00
Completion Date :
Project Description : Mass excavation and site utilities.

Project Name : Tate & Lyle Outfall Containment Repair
Owner : Tate & Lyle PLC
Owner Contact :
Contract Amount :
Completion Date :
Project Description : Excavating existing basin dam, remove existing 3" valve and piping. Installation of new 6" ball valve with 40' of 6" DIP. Install a concrete anti-seep collar around the new drainpipe. Rebuild the dam with excavated clay material. Replace existing rip rap with new additional class C rip rap. Regrade new overflow swale.

Project Name : Glens of Delhi - Landslide Repair
Owner : Glens of Delhi
Owner Contact : Kim Thornton
Contract Amount : \$28,690.00
Completion Date : 08/27/2020
Project Description : Repair of landslide behind apartment by excavation, benching, embankment in engineered compacted lifts followed by installation of erosion matting and seeding

Project Name : City of Dayton - Keowee St Emergency Water Line Repair
Owner : City of Dayton, OH
Owner Contact :
Contract Amount : \$316,397.00
Completion Date :
Project Description : Keowee St. Emergency Repair of 36" PCCP Watermain & 48" CIP Plug (Scope 1) & 48" CIP Re-route with Valves on Ottawa St and Misc. Ductile Pipe (Scope 2).

Project Name : COD - Successful Way Sanitary Lift Station Improvements
Owner : City of Dayton, OH
Owner Contact : Kenny Roy
Contract Amount : \$976,246.00
Completion Date : 06/30/2021
Project Description : This project consist of the replacement and relocation of an existing sanitary lift station, construction of new 10" sanitary sewer, and construction of a new 6" force main. Demolition of existing lift station and installation of new lift station. Forcemain install.

Project Name : Hillsboro - Moberly Branch Phase 1
Owner : City of Hillsboro, OH
Owner Contact : Kirby Ellison
Contract Amount : \$375,039.00
Completion Date : 05/01/2021
Project Description : The project work shall consist of a 90 foot Pedestrian Bridge, approximately 1200 foot of Walking Trail, ADA compliant attributes and erlated appurtenances and equipment, including all labor, materials and equipment. Install a new asphalt walking trail with a pedestrian bridge crossing. Minor earthwork and restoration included.

Project Name : Landen Farm CSA - Landen Lake Part 2
Owner : Allied Technical Services
Owner Contact : Jasmin Lindholm
Contract Amount : \$219,883.00
Completion Date :
Project Description : The removal of the existing toe drain aggregate with 8" pipe. Install new toe drain aggregate with 12" Perforated HDPE SCH-17 pipe. Minor regrading, installation concrete flex-a-mat with erosion control blankets. Concrete surface & repairs as shown and based on quantities provided.

Project Name : KYTC 211311 Boone Co
Owner : Kentucky Transportation Cabinet
Owner Contact : Magaly Weaver
Contract Amount : \$4,142,819.00
Completion Date : 11/01/2021
Project Description : Rehab existing bridge by adding additional deck width on 2 sides. Minor storm and roadway work.

Project Name : City of Dayton - Ph. 2 Keowee St Emergency Water
Owner : City of Dayton, OH
Owner Contact :
Contract Amount : \$1,401,634.00
Completion Date :
Project Description : Emergency Water Line Repair

Project Name : ODOT 203007 BUT110466 - DESIGN Build Roadway
Owner : Ohio Department of Transportation
Owner Contact : ODOT
Contract Amount : \$2,848,836.00
Completion Date : 08/13/2022
Project Description : Construct roundabout at the intersection of US-127 & SR-73.

Project Name : ODOT 200494 HAM98547 SR 42 Bridge Repair
Owner : Ohio Department of Transportation
Owner Contact : ODOT
Contract Amount : \$914,743.00
Completion Date : 10/01/2021
Project Description : Rehabilitation of the existing structure HAM-42-1198 over Cooper creek by replacement of superstructure and conversion of substructure to semi-integral.

Project Name : Ulliman Schutte Const - Lakeside Force Main
Owner : Allied Technical Services
Owner Contact : David MacMannis
Contract Amount : \$3,728,948.00
Completion Date : 10/01/2021
Project Description : pstream sanitary redirection: Manchester, Webber, Illinois, and Tytus. CIPP Lining: Armco to Wildwood, Pump Station Site: Easement off 700 North University Blvd., Force Main: North from pump station, Atco, Jackson, Tytus, Germantown, and Erie to the terminus at the Hydraulic Canal.

Project Name : Wilmington-Clarksville Connector PH 1 Bridges (DB)
Owner : City of Wilmington, OH
Owner Contact : Brian Shidaker
Contract Amount : \$957,079.00
Completion Date : 06/30/2021
Project Description : Design Build project. Install 4 pedestrian bridges on a future trail for Wilmington. Minor abutment rehab work, minimal approach work, clearing-grubbing, and install bridges and possibly a bridge deck.(TBD)

Project Name : ODNR – Little Miami Trail Improvements
Owner : Ohio Department of Natural Resources (ODNR)
Owner Contact :
Contract Amount : \$288,684.00
Completion Date :
Project Description : Little Miami Trail Improvements and Bike Trail Bridge Decking Replacement o 1 Mobilization per site o Removal of existing decking o Railing to be stacked and stored onsite for pick up by owner o Replacing the wood decking and railing in kind o Asphalt replacement

Project Name : Brown Co - Smoky Row Pre-stress Box Beams
Owner : Brown County Commissioners
Owner Contact :
Contract Amount : \$137,578.00
Completion Date : 03/30/2021
Project Description : Construct and set in place 7 CB21-48-50L pre-stressed concrete box beams for composite deck and type 5 TST guardrail.

Project Name : Oxford - High St. Safety Improv Part 1 & 2 Rebid
Owner : City of Oxford, OH
Owner Contact : Scott Otto
Contract Amount : \$3,484,624.00
Completion Date : 08/06/2021
Project Description : Hardscapes project, adding an island to the street

Project Name : Campbell Co.-ELR 72 Culvert Replacement - Dodsworth Lane
Owner : Campbell County Fiscal Court
Owner Contact : Luke Mantle
Contract Amount : \$132,125.00
Completion Date :
Project Description : Culvert replacement

Project Name : Turner - Bethesda North Cath Lab Expansion
Owner : Turner Construction Company, Cincinnati
Owner Contact : Tom Gries
Contract Amount : \$437,923.00
Completion Date : 04/05/2021
Project Description : Expansion, fitout, renovation of Catheterization Labs, Pre and Post Patient Bays and Endoscopy Department.

Project Name : Kirk Bros - SCI Retaining Wall
Owner : KIRK Bros Co
Owner Contact :
Contract Amount : \$204,564.00
Completion Date :
Project Description : The Work includes Installation of beam and precast panel lagging retaining wall, along Christmas Rock Road, adjacent to the water treatment plant.

Project Name : WT - Amazon CVG Hub - Site Bollards and Misc Concrete
Owner : Whiting Turner Amazon
Owner Contact : Mel Lind
Contract Amount : \$778,397.00
Completion Date : 12/01/2021
Project Description : Install 285 bollards, 6 stoops and 3 sign bases. Bollards to be installed into completed pavement (core drilled).

Project Name : INDOT B-38554-A - Dearborn - Bridge Replacement
Owner : Ohio Department of Transportation
Owner Contact : William Fortson
Contract Amount : \$2,540,367.00
Completion Date : 10/31/2021
Project Description : Replacement of 3 failed structures on SR 46 at various locations. One location gets a 3 sided box culvert & minor approach work. Structure 2 and 3 are replacement of existing structure with Concrete bulb beams and cast in place deck. Minor roadway work is included at the approaches.

Project Name : INDOT 39771 - Ripley - Bridge Deck, Small Structure
Owner : Ohio Department of Transportation
Owner Contact : Terry Summers
Contract Amount : \$551,683.00
Completion Date : 08/31/2021
Project Description : Project 1600684- Remove & replace deteriorated culvert. Minor roadway work included. Project 1593145-Repair failed bridge deck and remove & replace curb. Bridge deck to be overlayed with asphalt.

Project Name : ODOT 200608 Warren Co Minor Widening (WAR106981)
Owner : Ohio Department of Transportation
Owner Contact : ODOT
Contract Amount : \$1,483,737.00
Completion Date : 10/01/2022
Project Description : Left turn lane construction with traffic signal. Waterline installation.

Project Name : Fuyao - Pump Station Design
Owner : Fuyao Glass
Owner Contact : Yun Ye (Thomas)
Contract Amount :
Completion Date :
Project Description : New Lift Station/Process Piping/Sewer System

Project Name : Roberts Pipeline-Neville Aggregates
Owner : Roberts Pipeline Inc.
Owner Contact : Nick Deaton
Contract Amount : \$21,334.00
Completion Date :
Project Description : Finish driving the 60 LF of NZ 19 sheet piling.

Project Name : Lake Lorelei - Lake Lorelei Bridge Rehab
Owner : Lake Lorelei Property Owners Association
Owner Contact : Rob Pelfry
Contract Amount : \$245,533.00
Completion Date : 05/01/2021
Project Description : Remove & replace failing bridge deck and minor approach pavement.

Project Name : Ohio Health Hobbs
Owner : Aims Construction LLC
Owner Contact : Mike Whitlow
Contract Amount : \$18,929.00
Completion Date :
Project Description : Shoring and selective demolition.

Project Name : ODOT 210023 Highland Co Bridge Replacement (HIG100884)
Owner : Ohio Department of Transportation
Owner Contact : ODOT - Matt Hauck
Contract Amount : \$919,924.00
Completion Date : 09/30/2021
Project Description : Improvement of .05 miles of SR41 by replacement of the bridge HIG-041-0040 over straight creek including approach pavement reconstruction.

Project Name : ODOT 210043 - HAM IR75 Sharonville (HAM76256)
Owner : Ohio Department of Transportation
Owner Contact : ODOT
Contract Amount : \$47,580,190.00
Completion Date : 09/30/2023
Project Description : Improving Ham-75-14.61, Hamilton County, Ohio in accordance with plans and specifications by reconstruction of 2 miles of interstate including traffic signals and traffic surveillance, lighting and traffic control. Construction of bridge numbers Ham-75-1539L and R, single span prestressed I-Beams with reinforced concrete deck and substructure, (span 133', roadway; 80'-2 ' toe/toe of parapet), over Sharon Rd.

Project Name : Wilmington-Burtonville Reservoirs Rehab
Owner : City of Wilmington, OH
Owner Contact : Daniel P. Mendel, PE
Contract Amount : \$967,149.00
Completion Date : 12/20/2021
Project Description : The Work includes demolition of Burtonville Reservoir No. 1 Inlet Structure, construction of a new Reservoir No. 1 Inlet, demolition of Burtonville Reservoir No. 1 Outlet Structure, construction of a new Reservoir No. 1 Outlet Structure, replacement of miscellaneous yard valves, replacement of sluice gates in the Reservoir No. 2 Outlet Structure, removal of emergency overflow pipes in Reservoir Nos. 1 and 2 berm restoration, and addition of an emergency shutoff to Cowan Creek Pump Station motor controls connected to new level sensors in both reservoirs.

Project Name : INDOT B-40972-A - OH County SR 262 over S Fork
Owner : Ohio Department of Transportation
Owner Contact : Karlei Metcalf
Contract Amount : \$629,416.00
Completion Date : 11/30/2021
Project Description : Rehabilitate structure by a partial bridge deck replacement and overlay. Includes minor substructure work, approach slabs and approach pavement.

Project Name : City of Mason - SR741-2.19 Widening Project
Owner : City of Mason, OH
Owner Contact : Steve Hartke
Contract Amount : \$10,132,563.00
Completion Date : 09/30/2022
Project Description : Major widening to 5 lanes on SR 741 from SpyGlass Hill to Welden Drive. Project includes raised medians, shared use path, sidewalk, closed drainage system, 2 new signals, lighting and widening of WAR-741-0226 bridge. The project also includes a shared used path along Bethany and widening for eastbound right turn at Bethany and SR 741 intersection

Project Name : Principle Real Estate Grp - Reserve at Scioto Bluff - Sewer Line Ext
Owner : Principle Real Estate Grp
Owner Contact : Ron Beitzel
Contract Amount : \$456,297.00
Completion Date : 06/30/2021
Project Description : Sewer line extension.

Project Name : Properties - Windsor Pointe
Owner : Sunesis Properties
Owner Contact : Ryan Taggart
Contract Amount : \$1,832,203.00
Completion Date : 09/15/2021
Project Description : Install Sewer, Storm and Water piping and mass grade site and build road per the provided drawing. Also included in the project is to widen Princeton road and add a turn lane into the Subdivision.

Project Name : Neyer - Three Oaks Infrastructure
Owner : Oakley Yards Land LLC
Owner Contact : Michele Loos
Contract Amount : \$98,394.00
Completion Date : 04/26/2022
Project Description : Below Grade Demolition and Crushing; Infrastructure Construction

Project Name : BCEO SR-129 Liberty Way & I-75 Interchange
Owner : Butler County Engineers Office, OH
Owner Contact : David Quimby
Contract Amount : \$23,726,184.00
Completion Date : 11/04/2022
Project Description : This project is the reconfiguration of the interchange of SR-129 with Liberty Way and IR-75. This project includes the extension of SR-129 east to roundabout at Cox Road, North of Liberty Way. Existing ramp connections will also be reconfigured along with construction of a new bridge.

Project Name : City of Mason - SR-741 3.08 Roundabout
Owner : City of Mason, OH
Owner Contact : Steve Caddell
Contract Amount : \$4,846,742.00
Completion Date : 06/30/2022
Project Description : Approximately 0.50 miles of roadway improvements including road widening with curb and gutter and installation of a roundabout at the intersection of SR741 and a future roadway. Work also includes construction of a bike path, sidewalk, storm sewer, sanitary sewer, watermain, street lighting, irrigation, and landscaping.

Project Name : Elk Creek Metropark Sebald Park Bridge Improvements-ReBid 2021
Owner : Board of MetroParks Commissioners
Owner Contact : Matt Latham
Contract Amount : \$132,155.00
Completion Date : 10/31/2021
Project Description : THE EAST HIGH STREET (US 27) SANITARY SEWER REPLACEMENT PROJECT CONSISTS OF THE CONSTRUCTION OF APPROXIMATELY 1,050 L.F. OF 8" SANITARY SEWER MAIN ALONG THE SOUTH SIDE OF EAST HIGH STREET (US 27) FROM EAST OF TALLAWANDA ROAD/ ROUDEBUSH HALL TO PATTERSON AVENUE, FROM STA. 14+74.48 TO STA. 25+00.35. THE PROJECT ALSO INCLUDES THE REMOVAL OR ABANDONMENT OF THE EXISTING SANITARY SEWER THAT IS BEING REPLACED

Project Name : East High Street - US 27 -Sanitary Sewer Replacement 2021
Owner : Miami University, Oxford, OH
Owner Contact : John Porchowsky
Contract Amount : \$364,383.00
Completion Date : 07/30/2021
Project Description : THE EAST HIGH STREET (US 27) SANITARY SEWER REPLACEMENT PROJECT CONSISTS OF THE CONSTRUCTION OF APPROXIMATELY 1,050 L.F. OF 8" SANITARY SEWER MAIN ALONG THE SOUTH SIDE OF EAST HIGH STREET (US 27) FROM EAST OF TALLAWANDA ROAD/ ROUDEBUSH HALL TO PATTERSON AVENUE, FROM STA. 14+74.48 TO STA. 25+00.35. THE PROJECT ALSO INCLUDES THE REMOVAL OR ABANDONMENT OF THE EXISTING SANITARY SEWER THAT IS BEING REPLACED.

Project Name : CSX - Franklin Street, Troy Ohio
Owner : CSX Transportation
Owner Contact : Ariel Delos-Reyes
Contract Amount : \$23,227.00
Completion Date :
Project Description : Installation of curb for protection of newly installed signal arms.

Project Name : Kenton Co - Dry Creek Bridge Rehabilitation Project
Owner : Sanitary District No. 1 KY
Owner Contact : Brandy Miller
Contract Amount : \$839,939.00
Completion Date : 11/19/2021
Project Description : Repair & rehab superstructure and abutment in 2 phases. Includes complete beam & deck replacement.

Project Name : CSX West St. MI0567, Coloma MI
Owner : CSX Transportation
Owner Contact : Ariel Delos-Reyes
Contract Amount : \$47,396.00
Completion Date :
Project Description : Upgrade flashers, remove cantilevers, add half-roadway gates, and realign adjacent driveway at West Street.

Project Name : Essity- River Flap Gate
Owner : Essity Operation Wausau, LLC
Owner Contact :
Contract Amount : \$47,821.00
Completion Date : 09/30/2021
Project Description : Install a Precast Headwall with Wingwalls and Tideflex Checkmate Valve for Essity Operations Wausau, LLC.

Project Name : Boone - Peel Road Bridge
Owner : Boone County, KY - Fiscal Court - County Administration
Owner Contact : Daniel Menetrey, PE
Contract Amount : \$350,473.00
Completion Date : 12/01/2021
Project Description : Peel Road Bridge Replacement

Project Name : The Learning Experience
Owner : Greenhaus Construction, LLC
Owner Contact : Mitch Fry
Contract Amount : \$234,859.00
Completion Date :
Project Description : Demolition, Erosion Control, Site Earthwork, Storm, Water, Sanitary Sewer

Project Name : Properties - Wilson Farms Ph. 6
Owner : Sunesis Development
Owner Contact :
Contract Amount : \$2,810,767.00
Completion Date : 12/10/2021
Project Description : Ad additional 266 lot development, comprised of single family traditional homes on 110 acres. This is an expansion of the current Wilson Farms community.

Project Name : PVS Nolwood Chemicals Erosion Repair
Owner : PVS Chemicals, Inc.
Owner Contact : Scott Durham
Contract Amount : \$23,460.00
Completion Date :
Project Description : Mobilization/Demobilization · Saw Cut Existing Pavement Edge for Clean Interface with New Curb (100') · Install 3x3 Standard Catch Basin with HS20 Rated Grate (4' deep) · Excavate, Form and Pour 12"x24" Barrier Curb (100') · Install 24" ADS, N-12 Drainage Pipe with 45 deg. End Condition (approx. 20') · Remove and Replace Existing Rip Rap · Install additional Type B Rip Rap in Eroded area · Supply and Grade Topsoil (approx. 15 CY) · Install Seed and Erosion Matting (approx. 850 SF) · Private Utility Location and Marking

Project Name : COD - Dayton Parallel Sewer Phases C & D (CT213065)
Owner : City of Dayton, OH
Owner Contact : Kenny Roy
Contract Amount : \$19,259,659.00
Completion Date : 08/24/2024
Project Description : This project consists of the construction of a water main relocation and construction of an interceptor sewer parallel to the existing interceptor sewer along the West side of the Great Miami River from Longworth Siphon (near Albany Street) to Deeds Point Junction Chamber (near Riverside Drive). Approximately 11,350 linear feet of 6-foot high by 8-foot wide box culvert with "V" channel and 1,420 lft of 36 inch PCCP watermain will be installed via open cut.

Project Name : UC - Siddal Storm Sewer Improvement 21223
Owner : University of Cincinnati
Owner Contact : Gina Dumford
Contract Amount : \$180,425.00
Completion Date :
Project Description : Install 10" & 8" storm piping.

Project Name : INDOT R-42114-A - Franklin Co Small Structure Pipe Lining
Owner : Ohio Department of Transportation
Owner Contact : Travis Mankin
Contract Amount : \$215,124.00
Completion Date : 07/29/2022
Project Description : Extend & repair by culvert paving-a deteriorated culvert. Pipe invert paving, new pipe, minor earthwork, pump around, and new erosion control measures.

Project Name : The Landings at Bear Creek
Owner : Recterra Fund 2, LLC
Owner Contact : Chip Combs
Contract Amount : \$111,014.00
Completion Date :
Project Description : Remove the existing Trestle Bridge and install a new prefabricated Bridge.

Project Name : West Ridge Retaining Walls
Owner : West Ridge JV, LLC
Owner Contact : Neil Hughes
Contract Amount : \$132,096.00
Completion Date : 10/08/2021
Project Description : Work shall consist of furnishing and construction of a KEYSTONE Compac Unit Retaining Wall System in accordance with these specifications and in reasonably close conformity with the lines, grades, design, and dimensions shown on the plans. No alternate wall systems will be considered. Work includes preparing foundation soil, furnishing and installing leveling pad, unit drainage fill and backfill to the lines and grades shown on the construction drawings. Work includes furnishing and installing geogrid soil reinforcement of the type, size, location, and lengths designated on the construction drawings.

Project Name : CSX MI0602 - Lakeside Rd., New Buffalo, MI
Owner : CSX Transportation
Owner Contact :
Contract Amount : \$17,620.00
Completion Date :
Project Description : Curb Installation, Pavement Removal and Restoration

Project Name : Sharonville Convention Center
Owner : Megen Construction Company Inc.
Owner Contact : Bob Dech
Contract Amount : \$1,705,834.00
Completion Date : 06/21/2022
Project Description : Expansion of an exiting convention center with associated relocation of existing utilities and parking addition.

Project Name : Dayton Well Field Liquid Oxygen Tank Evaporator Expansion Project
Owner : City of Dayton, OH
Owner Contact : Doug Sayer
Contract Amount : \$59,855.00
Completion Date :
Project Description : Site improvements including concrete pavement and privacy fending

Project Name : Hamilton Co. Structure Modifications RFQ
Owner : Hamilton County Purchasing Department
Owner Contact : William Hasty
Contract Amount : \$19,700.00
Completion Date : 12/12/2021
Project Description : Construction of two detention basin retrofits (retrofits) located approximately 2-miles apart (by road) in Blue Ash and Sycamore Township, Hamilton County, Ohio. Both retrofits will involve installation of modifications to the existing outflow structures, and one of the retrofits will also involve installation of new rock structures.

Project Name : KYTC 211349 Kenton Co - I75 & I71 JPC Pavement with Grade & Drain (Call 103)
Owner : KYTC Division of Purchases
Owner Contact : Ryan Griffith
Contract Amount : \$9,805,989.00
Completion Date : 12/01/2022
Project Description : I-75/I-71 TURNAROUND INCLUDING NORTH LANES AND ENTRANCE RAMPS, A DISTANCE OF 0.32 MILES. JPC PAVEMENT WITH GRADE & DRAIN SYP NO. 06-00082.00. Drilled shaft piles were used to stabilize approximately 403' of roadway, comprising 36" shafts ranging from 18' to 50' in depth. W24x176 Piles were utilized for reinforcement. After the piles were installed, hardwood timber lagging was constructed in a top-down manner. The retention wall was then finished with a cast-in-place concrete wall incorporating a geocomposite drain board.

Project Name : Rebid - SORTA - Repairs & Rehabilitation - Montgomery Road Bridge Revision
Owner : SORTA - Metro
Owner Contact : Brad Mook
Contract Amount : \$986,720.00
Completion Date : 06/01/2022
Project Description : Repairs and rehabilitation for the SORTA owned Montgomery Road bridge over the Indiana and Ohio Railway.

Project Name : Mason - US 42 Roundabouts
Owner : City of Mason, OH
Owner Contact : Jennifer Heft
Contract Amount : \$4,793,430.00
Completion Date : 12/31/2022
Project Description : This project consists of construction of two modern roundabouts, converting existing T-intersections at US 42 and both Bethany Rd. and Mason Morrow Millgrove Rd. This project also includes widening US 42 between the two roundabouts and construction of a shared use path along Bethany Rd. and US 42 from Bethany Rd. to the Mason Sports Park on Mason Morrow Millgrove Rd. The project includes approximately 0.63 mile of pavement and 0.57 mile of shared use path construction.

Project Name : Mont Co - Habitat and Summit Med Lift Station and Force Main Replacement REBID
Owner : Montgomery County Purchasing Department
Owner Contact : Edwin Petticrew
Contract Amount : \$3,458,915.00
Completion Date : 02/03/2023
Project Description : This project will include the elimination of two existing sanitary lift stations, installation of new gravity sanitary sewer and force main, and the installation of a new submersible lift station within Miami Township, Ohio.

Project Name : CSX NS Park Road, Columbus OH
Owner : CSX Transportation
Owner Contact : Ariel Delos-Reyes
Contract Amount : \$26,100.00
Completion Date :
Project Description : Upgrade flashers, remove cantilevers, add half-roadway gates, and realign adjacent driveway at West Street.

Project Name : ODOT 220054 - Hamilton - SR 126-16.81 Slide Repair
Owner : Ohio Department of Transportation
Owner Contact : Tom Brammell
Contract Amount : \$445,779.00
Completion Date : 08/01/2022
Project Description : Repair the slope on SR 126 WB, in addition to the slope repair, include culvert outlet work on HAM-126-16.868 that was non-performed from PID 97213.

Project Name : ODOT 220124 - Hamilton - I-71 and Stewart Ramp
Owner : Ohio Department of Transportation
Owner Contact : Tom Brammell
Contract Amount : \$508,302.00
Completion Date : 09/30/2022
Project Description : Project entails repair of small culvert along the I71 ramp F at Stewart Road, Hamilton County. The repair includes replacement of approx. 200 feet of pipe along the ramp and sock lining remaining approx. 360 ft. heading to Stewart Rd.

Project Name : General Motors Westchester Sewer Project
Owner : Greenfield Exempted Village Schools
Owner Contact : Ross Bozman
Contract Amount : \$255,046.00
Completion Date : 04/11/2022
Project Description : Sanitary Sewer Replacement

Project Name : Properties - River View Bluffs Developement
Owner : Sunesis Development
Owner Contact : Andrew Argo
Contract Amount : \$1,757,522.00
Completion Date : 09/30/2022
Project Description : Sub-division: Clearing, Earthwork, Sanitary Sewer, Storm, Water, Electric Crossovers, Curb and Asphalt.

Project Name : Needmore & Wagoner Ford WM Repair
Owner : City of Dayton, OH
Owner Contact : Donita Garner
Contract Amount : \$183,900.00
Completion Date :
Project Description : Water System, Mains, and Service Line Construction to repair a 36" concrete raw water main.

Project Name : Messer - Berea College CMIT Building
Owner : Messer Construction Co.
Owner Contact : Reggie Smith
Contract Amount : \$1,142,938.00
Completion Date :
Project Description : Sitework and utilities, new concrete substructure and steel superstructure, exterior and interior finishes, and complete building systems.

Project Name : Lake Waynoka Primary Spillway Phase 1
Owner : Lake Waynoka Property Owners Association
Owner Contact : Paul Cahall
Contract Amount : \$112,138.00
Completion Date : 07/01/2022
Project Description : Excavate soils behind portion of spillway walls, installation of weep holes and drainage medium. Grading the ditches on the outside of each wall.

Project Name : Gerald Young 653 Riley Wills Rd Bridge
Owner : Gerald Young
Owner Contact : Gerald Young
Contract Amount : \$179,365.00
Completion Date :
Project Description : Demolition of old bridge and construction of a new bridge.

Project Name : Messer - Purcell Marian Staubach Stadium Project
Owner : Messer Construction Co.
Owner Contact : Brian Groneck
Contract Amount : \$1,939,453.00
Completion Date : 12/05/2022
Project Description : The Work for this project consists of earthwork, sitework, retaining walls, utilities, and general construction to accommodate installation of a new synthetic turf field, new angle frame grandstand system (550 - 1,000 seats), new sports field lighting (4-pole system), scoreboard, new support building (340 SF - 1,000SF), and perimeter security fencing.

Project Name : GSI - Impact Hammer Work - US 50 Aurora IN
Owner : GeoStabilization International
Owner Contact :
Contract Amount : \$7,850.00
Completion Date :
Project Description : Shoring hillside by installing sheet piling

Project Name : MSDGC - CSO 513 Partial Sewer Separation
Owner : Metropolitan Sewer District of Greater Cincinnati
Owner Contact : Sam Kloss
Contract Amount : \$8,682,328.00
Completion Date : 03/20/2024
Project Description : The project is intended to reduce combined sewer overflows as CSO 513 by diverting stormwater to a total of approximately 7100 linear feet (LF) of storm sewer in various diameters, 48 manholes, several catch basins and other inlets, two stormwater outfalls, and other sewer appurtenances in two separate alignments. In addition to storm sewer installation, the project will include asphalt and concrete pavement and removal, management of contaminated soils, removal and/or abandonment of existing sewer lines, and relocation of existing utilities.

Project Name : ENV - Winchester KY - Town Branch Building Demolition
Owner : Sunesis Environmental
Owner Contact : Chris Hertzell
Contract Amount : \$577,126.00
Completion Date :
Project Description : Demolition of the existing Building, located at 12-18 E. Broadway Street, and construction of a poured retaining wall to support surrounding fill once building is removed.

Project Name : Morelia Group - Crossings of Oakley
Owner : Morelia Group
Owner Contact : Christine Scavone
Contract Amount : \$243,600.00
Completion Date :
Project Description : Remove & replace existing superstructure and partial foundations on the bridge.

Project Name : Tower Park Development - Tylersville Rd. Widening
Owner : Turtle Creek Management, Inc
Owner Contact : Mike Townsend
Contract Amount : \$1,525,261.00
Completion Date : 12/15/2022
Project Description : Widening of Tylersville Road to the North to provide two Westbound right turn lanes for two new access drives and one Eastbound left turn lane for one of the new access drives. Waterline relocation on Snyder road was performed to accommodate added turn lane.

Project Name : ENV - Winchester - Town Branch Culvert
Owner : Sunesis Environmental
Owner Contact : Chris Hertzell
Contract Amount : \$535,796.00
Completion Date :
Project Description : Removal of existing collapsed reinforced concrete box culvert within footprint of the installed 8x6 box culvert

Project Name : KYTC 221334 (Call 108) - Campbell - Alexandria Pike (US 27)
Owner : Kentucky Transportation Cabinet
Owner Contact : Cory Wilson
Contract Amount : \$471,314.00
Completion Date : 09/30/2023
Project Description : Alexandria Pike (US 27) add new concrete base lane to provide three continuous southbound lanes from Marshall Lane to Johns Hill Road a distance of 0.15 Miles with grade and drainage improvements

Project Name : TCI - Rumpke Pendleton Co Wall
Owner : Turner Contracting Inc
Owner Contact : Ethan Gassman
Contract Amount : \$336,215.00
Completion Date :
Project Description : Install retention wall system to stabilize hillside fill at Pendleton County Landfill.

Project Name : MSDGC - CSO 402-406 Wet Weather Impr
Owner : Metropolitan Sewer District of Greater Cincinnati
Owner Contact : LaShaun Marshall
Contract Amount : \$18,736,920.00
Completion Date : 01/01/2024
Project Description : Provide improvement to CSOs 402-406 to achieve highwater/dry weather (HW/DW) protection and floatable controls in accordance with the U.S.Environmental Protection Agency's (EPA's) Combined Sewer Overflows Guidance for Nine Minimum Controls. The new CSO structures will include a sluice gate, baffles for floatable control, and an adjustable diversion weir. The CSOs will be equipped with an oversized underflow pipe, which will allow for future dynamic underflow control (DUC), and it will achieve Final WWI requirements of allowable remaining overflow volume when the West Branch Muddy Creek Interceptor is upsized.

Project Name : Duke - AM07 - Natural Gas Repair
Owner : Duke Energy, Cincinnati
Owner Contact : Charles Griebeling
Contract Amount : \$1,519,650.00
Completion Date : 04/03/2023
Project Description : Gas line repair along Ohio River. Repair area was below river and required cofferdams, Armorflex articulating matting. The existing river bank was also repaired with coir fabric and ODOT type A stone

Project Name : Terrex - Hyde Park Flats
Owner : Terrex Construction, LLC
Owner Contact : Danny Curren
Contract Amount : \$354,257.00
Completion Date : 11/15/2022
Project Description : Site demolition of existing library parking lot to install new storm detention structure. Earthwork and construction of new parking lot

Project Name : Trade 31 - Lord of Life Lutheran Church
Owner : Trade 31
Owner Contact : Garrett Welsch
Contract Amount : \$44,000.00
Completion Date : 11/07/2022
Project Description : Earthwork to provide adequate grades for new building expansion

Project Name : INDOT B-40273-A Bridge Replacement (Dearborn)
Owner : Indiana Dept. of Transportation
Owner Contact : David McManaway
Contract Amount : \$2,989,313.00
Completion Date : 10/13/2023
Project Description : Bridge Replacement on Harrison-Brookville Road over Johnson Fork Creek removing existing box beam bridge and replacing with Prestressed Concrete Bulb – T Beams. Project consisted of 14 in. piles, storm, roadway, and erosion control

Project Name : Civil-ODOT 230457 Clermont SR 32 (PID103957)
Owner : Ohio Department of Transportation
Owner Contact : Jason Haus
Contract Amount : \$29,694,800.00
Completion Date : 08/01/2026
Project Description : Part 1 – Create a new collector distribute or road from SR-32 and tie into the existing ramp from SR-32 to Eastgate N. Dr. In addition, a new ramp constructed from SR-32 to Glen Este-Withamsville Rd. Access from SR 32 at Glen Este-Withamsville Road was removed. Phase 8 of the Eastern Corridor segment Iva Project. Part 2 – Create a new partial service interchange along SR-32 by widening and extending Glen Este – Withamsville Road over SR-32. In addition, the off ramp connecting SR-32 to Glen Este-Withamsville Road was completed. At grade access to SR-32 at Glen Este-Withamsville Road was removed.

Project Name : City of Florence - Florence Y'Alls Clubhouse
Owner : City of Florence KY
Owner Contact : Tim Anderson
Contract Amount : \$890,853.00
Completion Date : 03/01/2023
Project Description : Site work for proposed expansion included canopy removal, asphalt removal, building demolition, erosion control, building pad excavation/grading, retaining wall excavation, storm, water including new meter vault, and sanitary

Project Name : City of Florence - Weaver Rd (KY842) Sidewalk Project
Owner : City of Florence KY
Owner Contact : Tom Gagnon
Contract Amount : \$2,135,468.00
Completion Date : 10/16/2023
Project Description : Sidewalk improvements on Weaver Road (KY 842) installing drilled shaft piles to stabilize roadway sidewalk with grade beams for footer of proposed modular block wall. Drilled shaft piles were used to stabilize approximately 450' of roadway. The shafts included diameters of 30", 36", and 42", with depths ranging from 18' to 38'. These shafts were reinforced with rebar, which tied into a cast-in-place grade beam to support a block wall retention system on top.

Project Name : City of Cincinnati - Streetcar MOF Parking Expansion
Owner : City of Cincinnati, OH
Owner Contact : Lisa Rowell
Contract Amount : \$567,902.00
Completion Date :
Project Description : Improvements of the Cincinnati streetcar Maintenance and Operations Facility 1927 Race Street. Work included minor storm, concrete flatwork, brick pavers. The Rob Street work consisted of removal and stockpiling the new yard and minor earthwork to provide positive drainage.

Project Name : Mariemont High School - Pipe Failure and Hillside Slope
Owner : Mariemont City School District Board of Education
Owner Contact : Lance Hollander
Contract Amount : \$160,000.00
Completion Date :
Project Description : Repair of existing 24 Inch pipe failure on hillside installing new 24 Inch pipe and benching recompacting hillside

Project Name : Terrex - Hyde Park Flats 2 (Utilities)
Owner : Terrex Construction, LLC
Owner Contact : Danny Curren
Contract Amount : \$136,900.00
Completion Date :
Project Description : Site work included removal of curb and sidewalk. Installation of new storm, sanitary, and water utilities

Project Name : ODOT-230049 Culvert Replacement IR 275 (PID116308) HAM
Owner : Ohio Department of Transportation
Owner Contact : ODOT
Contract Amount : \$187,882.00
Completion Date : 08/15/2023
Project Description : Fill and plug existing 30-inch culvert and regrade infield area at I-74 and I-275 interchange to direct flow to existing 21-inch culvert. Remove steep portion of broken back 21-inch and stabilize embankment to carry flow to existing rock channel protection

Project Name : Lasalle Group - GM West Chester 2
Owner : Lasalle Group, Inc
Owner Contact : Ross Bozman
Contract Amount : \$68,500.00
Completion Date :
Project Description : Remove and dispose of existing battery storage rack, battery hoist, angle iron, and guardrail.

Project Name : INDOT R-38636-A Slide Correction Switzerland Co
Owner : Indiana Dept. of Transportation
Owner Contact : Brad Burke
Contract Amount : \$6,360,804.00
Completion Date :
Project Description : Slide correction along SR 156 stabilizing embankment along Ohio river with rock armored and flattened to 3H:1V. Part 2 of the project included minor storm crossings and asphalt resurfacing.

Project Name : Richmond Sanitary District - Short Creek Lift Station Imp
Owner : City of Richmond, IN
Owner Contact : Elijah Welch
Contract Amount : \$6,013,885.00
Completion Date :
Project Description : Construction of the new 9.25 MGD Short Creek Lift Station with new electrical building and generator pad. The project also includes the demolition of the existing Short Creek Lift Station, construction of new piping and supporting structures, mechanical work, electrical work, instrumentation and control work, site civil work, and extensive dewatering for pump station. Additionally, 2,000-LF of cured in place pipe (CIPP) rehabilitation work is included in the project.

Project Name : Clermont County - Goshen Rd Bridge
Owner : Clermont Co. Transportation Improvement District, OH
Owner Contact : Doug Royer
Contract Amount : \$771,748.00
Completion Date : 12/01/2023
Project Description : Replaced the existing bridge with new box beams. The new drilled abutments were placed behind the existing abutments. Work also included minor roadway improvements. 30" diameter drilled shafts were utilized to anchor the bridge abutments into bedrock. A total of 8 shafts, each 40' in depth, were drilled. These shafts were reinforced with spiral rebar cages to enhance their structural integrity

Project Name : GCWW - Budd St Bridge
Owner : City of Cincinnati, OH
Owner Contact : Kevin Kappers
Contract Amount : \$1,998,316.00
Completion Date :
Project Description : Construction and erection of 207' span prefabricated Truss Bridge structure to support a 42" water main. Project includes preparation of site, construction of deep foundations, footings and cast in place abutments to support the prefabricated truss

Project Name : ODOT - 230120 - CR23-01.42 Bridge Repair (PID113712) HAM
Owner : Ohio Department of Transportation
Owner Contact : Eric Young
Contract Amount : \$2,534,809.00
Completion Date : 11/01/2023
Project Description : Installed street lighting and sidewalk on the North side of West Road in the city of Harrison. This work required the existing bridge over I-75 to be widened. Widened superstructure and abutments, construct new piers to accommodate a 7 foot pedestrian walkway.

Project Name : Roberts-Piling on Neville Island
Owner : Roberts Pipeline Inc.
Owner Contact : Robin Kriz
Contract Amount : \$18,830.00
Completion Date :
Project Description :

Project Name : City of Oxford - Oxford Area Trail System Phases III & IV
Owner : City of Oxford, OH
Owner Contact : Scott Otto
Contract Amount : \$4,589,670.00
Completion Date : 09/27/2024
Project Description : Constructed two segments of 10' wide off-road asphalt trail. The length of the coal ash segment is 1.24 miles, from Bonham Road to the Dewitt log home parking lot. Length of Pepper Park segment is 0.94 miles from Pepper Park to Talawanda High School.

Project Name : Kettering - Flesher Bridge Replacement
Owner : City of Kettering, OH
Owner Contact : Chad Ingle
Contract Amount : \$570,540.00
Completion Date : 11/01/2023
Project Description : Replacement of the existing bridge structure with a single-span pre-cast three side culvert. Additional work includes related roadway adjustments and restorations

Project Name : Ohio State - BV Water & Field Grading
Owner : The Ohio State University
Owner Contact : Tim Reeves
Contract Amount : \$695,485.00
Completion Date :
Project Description : Installed 2,000' of 8 " Waterline at The Ohio State University and restored to original conditions located at Buckeye Village.

Project Name : INDOT B-40274-A Bridge Repl & Sidewalk Modernization
Owner : Indiana Dept. of Transportation
Owner Contact : David McManaway
Contract Amount : \$1,459,952.00
Completion Date : 11/22/2023
Project Description : Bridge replacement with continuous reinforced concrete slab and sidewalk modernization on central avenue over gas creek.

Project Name : ENV - Elm St Convention Place Demo
Owner : Sunesis Environmental
Owner Contact : Chris Hertzell
Contract Amount : \$1,077,279.00
Completion Date :
Project Description : Augercast Piles with 14x89 beams installation to accommodate convention center selective demolition work.

Project Name : Duke -Line AM07 Ohio River Exposure Rehab KY Side IFPS
Owner : Duke Energy
Owner Contact : Charles Griebeling
Contract Amount : \$1,121,060.00
Completion Date : 10/31/2023
Project Description : Installed Armorflex articulating blocks and installation of Platopus anchors from a barge in the Ohio River to protect existing gas main.

Project Name : Darke County - Airport Rehabilitate Runway 9/27
Owner : Darke County Board of Commissioners
Owner Contact : Scott Naas
Contract Amount : \$327,400.00
Completion Date :
Project Description : Rehabilitate Runway 9/27 at the Darke County Airport with asphalt pavement with sand slurry seal and pavement markings.

Project Name : Warren County - I75 and SR73 Interchange Improvements
Owner : Warren County
Owner Contact : Dan Corey
Contract Amount : \$3,211,058.00
Completion Date : 12/15/2023
Project Description : Improvements at the I-75 and SR-73 interchange including dual left turn lanes to the SB entrance ramp, right turn lane on the NB exit ramp, side mounted signal heads on SF exit ramp, right turn lane to Sharts Dr. and multi-use path along the South side of SR-73 to Conover Drive.

Project Name : Structure-ODOT 230457 Clermont SR 32 (PID103957)
Owner : Ohio Department of Transportation
Owner Contact : Jason Haus
Contract Amount : \$29,478,067.00
Completion Date : 08/01/2026
Project Description : Part 1 – Create a new collector distribute or road from SR-32 and tie into the existing ramp from SR-32 to Eastgate N. Dr. In addition, a new ramp constructed from SR-32 to Glen Este-Withamsville Rd. Access from SR 32 at Glen Este-Withamsville Road was removed. Phase 8 of the Eastern Corridor segment Iva Project. Part 2 – Create a new partial service interchange along SR-32 by widening and extending Glen Este – Withamsville Road over SR-32. In addition, the off ramp connecting SR-32 to Glen Este-Withamsville Road was completed. At grade access to SR-32 at Glen Este-Withamsville Road was removed.

Project Name : Kettering - West Ave Bridge PID 116012
Owner : City of Kettering, OH
Owner Contact : Mike Zink
Contract Amount : \$339,294.00
Completion Date : 10/04/2024
Project Description : Replace existing single span box beams with new box beams and composite deck.

Project Name : COD - Great Miami River & Mad River Main
Owner : City of Dayton, OH
Owner Contact : Liz Zelinski
Contract Amount : \$2,093,522.00
Completion Date : 10/31/2024
Project Description : The Great Miami River Water Main Crossing consists of the installation of approximately 1200 linear feet of new 24" water main by Horizontal Directional Drilling (HDD) and Open-Cut. HDD will be used to cross under the Great Miami River. The Mad River Water Main Crossing consists of the installation of approximately 1,200 linear feet of new 12" water main by HDD and Open-Cut. HDD will be used to cross under the Mad River and Woodman Drive.

Project Name : WPAFB - Fueling System Repair
Owner : Wright Patterson Airforce Base
Owner Contact : Elizabeth Brown
Contract Amount : \$225,000.00
Completion Date :
Project Description : Site demo, earthwork, storm and sanitary for fueling station

Project Name : Victory Parkway Vistas
Owner : Victory Vistas, LLC
Owner Contact : Daniel Buchenroth
Contract Amount : \$1,585,231.00
Completion Date : 10/02/2023
Project Description : Site development includes storm, water, sanitary, asphalt, concrete paving and curb. Earthwork requiring a permanent retaining wall system constructed with beams and precast concrete lagging. The three retention walls were constructed using HP12x53#, HP12x63#, and HP14x73# piles, with depths ranging from 18' to 40'. The minimum encased pile tip was positioned 10' below the existing fill within a 36" drilled socket. Additionally, 10" thick reinforced concrete lagging panels were installed in areas where exposed lagging was required for retention. 10" Thick reinforced concrete lagging pannels were installed where exposed lagging was needed for retention.

Project Name : Middletown - Ramp Expansion Between Jets Hangar & Safe Skies
Owner : City of Middletown
Owner Contact : Jo Dible
Contract Amount : \$320,013.00
Completion Date :
Project Description : Construct new asphalt ramp expansion with airplane tie downs. Storm sewer and minor earthwork were performed

Project Name : Campbell County - Barrs Branch Bridge
Owner : Campbell County Fiscal Court
Owner Contact : Luke Mantle
Contract Amount : \$573,393.00
Completion Date : 11/01/2023
Project Description : Drilled piles with new cast in place concrete abutments. Proposed structure utilized box beam superstructure.

Project Name : Miami County - Tipp-Elizabeth Rd Bridge Replacement
Owner : County of Miami Board of County Commissioners
Owner Contact : Britt Havenar
Contract Amount : \$532,100.00
Completion Date : 11/03/2023
Project Description : Replaced a single span concrete T-Beam bridge on stone/concrete abutments with a four-sided concrete box culvert on a branch of Honey creek. Minor roadway and grading work to tie into existing site conditions

Project Name : Clermont Co Eng - O'Bannonville Rd Bridge Rehab
Owner : Clermont County Board of Commissioners
Owner Contact : Doug Royer
Contract Amount : \$657,025.00
Completion Date : 12/01/2023
Project Description : Replace existing superstore, pier cap and modify existing abutment seat with minimal roadway work.

Project Name : COD - Wagner Ford Rd Raw Water Main
Owner : City of Dayton, OH
Owner Contact : Liz Zelinski
Contract Amount : \$1,313,297.00
Completion Date : 08/30/2024
Project Description : Abandon 230 linear feet of existing 36" water main along Wagner Ford Rd. in the intersection of Wagner Ford Rd and Needmore Rd. Construct 233 linear feet of 36 inch PCCP water main

Project Name : UK Memorial Coliseum
Owner : Sunesis Environmental
Owner Contact : Chris Hertzell
Contract Amount : \$963,462.00
Completion Date : 10/30/2023
Project Description : Site work consisting of 4 inch to 24 inch storm sewer during building demolition. New sanitary lateral was installed

Project Name : Warren County - SR 48 Widening
Owner : Warren County
Owner Contact : David Mick
Contract Amount : \$13,944,703.00
Completion Date : 12/31/2024
Project Description : This project is the widening and resurfacing 1.28 miles of SR 48 and the resurfacing and spot widening 0.47 miles of US 22/SR 3 includes the construction of curb and gutter, storm sewer and sidewalks (primarily on SR 48), the extension of a corrugated metal pipe arch under SR 48, culvert replacements, and the replacement of four traffic signals in Hamilton Township, Warren County, Ohio.

Project Name : INDOT - B-40424-A SR 262 Superstructure
Owner : Indiana Dept. of Transportation
Owner Contact : David McManaway
Contract Amount : \$2,142,791.00
Completion Date : 11/10/2024
Project Description : Replace superstructure with composite continuous steel beams on SR 262 over Arnold Creek. Modification of existing end bents to accommodate new beams and incidental roadway work.

Project Name : Allied-Airgas Needmore Road Gravel Access
Owner : Allied Technical Services
Owner Contact :
Contract Amount : \$90,209.00
Completion Date :
Project Description : 14' wide, 12" deep fabric access road and installation of 6' tall galvanized fence

Project Name : The Port - Centennial Industrial Park
Owner : The Port of Cincinnati
Owner Contact : Jen Lintz
Contract Amount : \$4,109,290.00
Completion Date : 02/26/2024
Project Description : Remediation of environmental contamination and graded before any suitable development can be planned. Scope includes utility demolition, mass grading, re-use of existing stockpiled crushed concrete, and water/storm utilities

Project Name : SD1 - St. Nicholas Place Storm & Sanitary Sewer Improvements
Owner : Sanitation District 1
Owner Contact : Brandy Miller
Contract Amount : \$503,547.00
Completion Date : 02/15/2024
Project Description : Install 100 linear feet of 20" (O.D.) storm sewer via HDD and 90 linear feet of 6" storm sewer, 59 linear feet of 15" storm sewer, 53 linear feet of 18" storm sewer, 53 linear feet of 24" storm sewer, 87 linear feet of 8" sanitary sewer, and 106 linear feet of 6" sanitary sewer lateral via open cut

Project Name : Norfolk-Canton Railroad Sidewalk
Owner : Norfolk Southern
Owner Contact : Cayela Wimberly
Contract Amount : \$201,299.00
Completion Date :
Project Description :

Project Name : INDOT - B-40895-B JACKSON CTY BRIDGE REPLACEMENT
Owner : Indiana Dept. of Transportation
Owner Contact : Joseph Middeler
Contract Amount : \$1,604,647.00
Completion Date : 10/31/2024
Project Description : Bridge replacement utilizing continuous reinforced concrete slab over Rider Ditch. Project included driving steel H-piles, placing erosion control protection rip rap and minor roadway incidentals.

Project Name : ODOT- 230467 HAM IR 74 SLIDE REPAIR
Owner : Ohio Department of Transportation
Owner Contact : Eric Young
Contract Amount : \$2,225,407.00
Completion Date : 08/12/2024
Project Description : Landslide remediation along the South side of interstate 74 just West of North Bend Road exit ramp by use of temporary shoring, slope repair using special benching and improving drainage by extending 54" culvert and installing a new culvert to convey ditch flow

Project Name : Porras - Angels' Castle Bridge
Owner : Beatriz Porras
Owner Contact : Dr. Beatriz Porras
Contract Amount : \$847,240.00
Completion Date :
Project Description : Installation of 56' span x 11.5' rise Conspan structure on spread footings.

Project Name : Franklin - Community Park Tank Booster Station
Owner : City of Franklin, OH
Owner Contact : Nicole Diak
Contract Amount : \$4,117,522.00
Completion Date : 03/31/2025
Project Description : Installed 500,000 Gallon tank prestressed wire wound storage tank and above-ground water booster station. Project also included 1,100' of 12" water pipe open cut and minor grading around booster station.

Project Name : CSX 2023
Owner : CSX Transportation
Owner Contact : Ariel Delos-Reyes
Contract Amount :
Completion Date :
Project Description : Curb and guardrail

Project Name : INDOT - R-42291-B Dearborn Slide Correction
Owner : Indiana Dept. of Transportation
Owner Contact : David McManaway
Contract Amount : \$2,221,818.00
Completion Date : 12/21/2024
Project Description : Slide correction on SR 1 from 4.4 miles to 4.62 miles North of US 50. Installed drill piers with tie backs and installed precast lagging panels. Excavation, embankment, minor roadway work was performed after slide was stabilized

Project Name : MSDGC - Stonebridge Relief Sewer
Owner : MSD Greater Cincinnati
Owner Contact : Kelvin Huseman
Contract Amount : \$2,602,125.00
Completion Date :
Project Description : Construct a 36-inch relief sewer that will intercept flow from manhole 19207029 and convey it approximately 1900 feet south of Werk Road to manhole 19315002

Project Name : Messer - UK Kirwan Blanding
Owner : Messer Construction Co.
Owner Contact : Mike Wedding
Contract Amount : \$3,054,234.00
Completion Date : 09/25/2024
Project Description : Site earthwork and utilities. Prepare subgrade for new building. Install site sanitary, site water, site storm.

Project Name : Keeneland Admin Building
Owner : Keeneland Association
Owner Contact : John Johnson
Contract Amount : \$6,043,935.00
Completion Date :
Project Description : Construction of new operations building in an existing parking lot. Construction of an addition to the existing chalet building. Temporary earth retention system is needed at both buildings. Mass earthwork for each building to bring each site to subgrade. Storm, Water Sanitary on each site. Construction of ramp walls that lead to the Chalet Building.

Project Name : Hamilton - Bilstein Blvd Bridge Deck Replacement
Owner : City of Hamilton, OH
Owner Contact : Grant Fields
Contract Amount : \$2,107,891.00
Completion Date : 12/01/2024
Project Description : Replace bridge deck, parapets, wingwall and approach slabs. Modify the abutments to semi-integral type, replace abutment bearings, straighten damage beam and paint structural steel. Minor approach roadway and guard rail work.

Project Name : ENV- OSU Buck Hoist Slab
Owner : Sunesis Environmental
Owner Contact : Chirs Hertzell
Contract Amount : \$8,917.00
Completion Date :
Project Description : Install reinforced buck hoist slab.

Project Name : COC - Brighton Bridge Replacement
Owner : City of Cincinnati, OH
Owner Contact : Shannon Brower
Contract Amount : \$7,888,883.00
Completion Date : 10/31/2025
Project Description : Project consists of the replacement of the existing Brighton approach bridge over Central Parkway in Cincinnati, Ohio. Work includes improvements to Central Parkway and waterproofing the subway tunnel under Brighton approach bridge

Project Name : Terrex Development - 2739 Observatory Townhomes
Owner : Terrex Construction, LLC
Owner Contact : Danny Curran
Contract Amount : \$152,650.00
Completion Date :
Project Description : Install drilled beam and lagging wall

Project Name : (S) INDOT R-42290-A Switzerland SR 156 Slide Correction C(A) D(A)
Owner : Indiana Dept. of Transportation
Owner Contact : Dave McManaway
Contract Amount : \$7,349,817.00
Completion Date : 11/30/2025
Project Description : Slide correction along SR 156 Switzerland County, IN consisting of reinforced drilled shafts, tie backs, relocation of water main, full depth asphalt replacement, and bank stabilization with Rip Rap

Project Name : INDOT B-42852-A Ripley Cty US 50 Bridge Deck D(A) E(C)
Owner : Indiana Dept. of Transportation
Owner Contact : Dave McManaway
Contract Amount : \$2,050,878.00
Completion Date : 10/11/2024
Project Description : Bridge preventive maintenance by replacing the deck edges, Guardrails, expansion joints and overlay the deck under mot. in phases to maintain traffic Ripley County, Indiana.

Project Name : Blue Ash - Kenwood Rd Bridge
Owner : City of Blue Ash, OH
Owner Contact : Will Davis
Contract Amount : \$814,888.00
Completion Date : 08/02/2024
Project Description : reconstruct the deteriorating bridge under Kenwood Road. The bridge is located approximately 937 FT south of Pfeiffer Road and supports a three-lane section of Kenwood Road over a local stream. The project involves replacing the concrete bridge deck, concrete bridge abutments, approach roadways, and adjacent pedestrian bridge.

Project Name : CSX 2024
Owner : CSX Transportation
Owner Contact : Ariel Delos-Reyes
Contract Amount : \$90,000.00
Completion Date :
Project Description : Moving curbs

Project Name : Montgomery Cty Wagner Ford Rd Over CSX Bridge
Owner : MONTGOMERY COUNTY, OH
Owner Contact : Matt Venable
Contract Amount : \$1,132,982.00
Completion Date : 09/30/2024
Project Description : Rehabilitation of the MOT-CR218-1.00 (Wagner Ford Road) by expansion joints and patching abutments for a bridge over a CSX railroad track.

Project Name : Tim Hortons Retaining Wall - MI
Owner : TBD
Owner Contact : Pierre Montgagna
Contract Amount : \$626,200.00
Completion Date :
Project Description : Designed, excavated, and installed Redi-Rock gravity retaining wall approximated 150' long by 10' tall and

Project Name : Franklin HS Pedestrian Deck
Owner : TBD
Owner Contact : Patrick McAfee
Contract Amount : \$69,475.00
Completion Date :
Project Description : Hydro an existing bridge deck and overlay with SDC.

Project Name : MSD - Dry Run Sewers Phase 2
Owner : Metropolitan Sewer District of Greater Cincinnati
Owner Contact : Danny Radziewicz
Contract Amount : \$182,686.00
Completion Date : 05/12/2025
Project Description : Work of the Project includes construction of a gravity sewer and related appurtenances via open cut and trenchless construction methods to serve properties along Round Bottom Road in Anderson Township

Project Name : (C) INDOT R-42290-A Switzerland SR 156 Slide Correction C(A) D(A)
Owner : Indiana Dept. of Transportation
Owner Contact : Dave McManaway
Contract Amount : \$7,277,003.00
Completion Date : 11/30/2025
Project Description : Slide correction along SR 156 Switzerland County, IN consisting of reinforced drilled shafts, tie backs, relocation of water main, full depth asphalt replacement, and bank stabilization with Rip Rap

Project Name : SD1 - Aqua on the Levee Headwall Emergency Repair
Owner : Sanitation District 1
Owner Contact : Cap Kiser
Contract Amount : \$487,377.00
Completion Date :
Project Description : The project generally consists of, but is not limited to providing all labor, equipment, materials, supplies, tools, and supervision necessary to complete the reconstruction of the 48-inch Aqua Headwall storm sewer outfall as shown on the Contract Documents prepared by DLZ engineers. The Work is located along the Ohio River in Newport, KY within the Owner's service area in Campbell County, Kentucky.

Project Name : ODOT 240233 Clermont - D08 Bridge and Wall Repairs
Owner : Ohio Department of Transportation
Owner Contact :
Contract Amount : \$1,040,817.00
Completion Date : 08/01/2025
Project Description : Retaining wall repair project including, MSE wall rehabilitation, soldier pile wall construction, and CIP wall extension on various retaining walls in ODOT District 8

Project Name : Warren Cty - Carlisle Area Lift Station Phase 3
Owner : Warren County
Owner Contact : Kathryn Gilbert
Contract Amount : \$165,307.00
Completion Date :
Project Description : The project generally consists of upgrades to two lift stations in the Carlisle area, including the Central Avenue Lift Station and the Castlebrook Lift Station. Project includes the demolition and replacement of valve vault piping, installation of a permanent bypass connection for each forcemain, demolition and replace of valve vault access hatches, and bypass pumping

Project Name : COC - McMillan St Walk Improvements
Owner : City of Cincinnati, OH
Owner Contact : Dave Krusling
Contract Amount : \$538,919.00
Completion Date : 06/29/2024
Project Description : Construction of approximately 850 LF of 8-foot wide sidewalk along the South side of McMillan Street and 530 LF of low height segmented retaining wall

Project Name : Metroparks - VOA Park Shared Use Path
Owner : Butler County MetroParks
Owner Contact : Joe Bruns
Contract Amount : \$303,232.00
Completion Date : 12/31/2024
Project Description : Construction of a multi-use asphalt trail through the Southern portion of the Voice of America Metroparks

Project Name : GROWMARK Rail
Owner : TBD
Owner Contact :
Contract Amount : \$575,628.00
Completion Date :
Project Description : Demolition of existing pavement and stairs instillation of a new rail receiving pit

Project Name : UK - AG Research Facility Site Enabling
Owner : University of Kentucky
Owner Contact : Angela Powell
Contract Amount : \$1,441,632.00
Completion Date : 10/15/2024
Project Description : Site enabling project for the Agriculture Research Building. Site storm, water and sanitary. Site Demolition.

Project Name : Hamilton Cty Eng - Beerman Bridge Deck (PID117502)
Owner : Hamilton County, Ohio
Owner Contact : Todd Gadbury
Contract Amount : \$173,762.00
Completion Date : 08/30/2024
Project Description : Bridge rehabilitation on Beerman Road over a UNT to Briarly Creek. The bridge rehabilitation included superstructure replacement and minor roadway improvements

Project Name : ODOT 240346 Hamilton IR 75 Repair
Owner : Ohio Department of Transportation
Owner Contact :
Contract Amount : \$1,802,697.00
Completion Date : 11/15/2024
Project Description : This project includes the design of, furnishing the materials for, and installation of a load transfer platform (LTP) supported by rigid inclusions on I.R. 75 Northbound at the interchange with S.R. 562. The primary purpose of the LTP and rigid inclusions is to mitigate pavement settlement and provide permanent support for the I.R. 75.

Project Name : ODOT - 240328 Ham Cty US 52 Bridge (PID119272)
Owner : Ohio Department of Transportation
Owner Contact : Chris Tuminello
Contract Amount : \$1,459,102.00
Completion Date : 08/01/2025
Project Description : Improvement of a structure carrying U.S.R. 52 over Kellogg Avenue by repairing bump at the bridge joint and raising of the approach roadway profile. Bridge repair consists of replacement of the existing bearings, replacement of existing expansion joints and end portions of the reinforced concrete deck.

Project Name : City of Montgomery - Huntersknoll Ct Storm Drainage
Owner : City of Montgomery, OH
Owner Contact :
Contract Amount : \$410,276.00
Completion Date : 11/15/2024
Project Description : Replacement of Storm Sewer and 20' of Sanitary Sewer

Project Name : UK Ag Research - Utility Excavation
Owner : University of Kentucky
Owner Contact : Angela Powell
Contract Amount : \$3,149,845.00
Completion Date :
Project Description : Excavation for chilled water lines, steam lines, force main, vaults. Including rock excavation

Project Name : BCEO - Maud Hughes Rd Slip Repair
Owner : Butler County Engineers Office, OH
Owner Contact : Eric Ziegler
Contract Amount : \$500,291.00
Completion Date :
Project Description : Remediation of a failed embankment slope located on the east side of Mauds Hughes Road by means of a drilled shaft retaining wall

Project Name : ODOT 240393 Scioto County SR 335 Bridge
Owner : Ohio Department of Transportation
Owner Contact : Chris Capper
Contract Amount : \$1,930,657.00
Completion Date : 08/01/2025
Project Description : Project replaced the existing three-span continuous concrete slab bridge over Rocky Fork with a single span concrete I beam structure on semi-integral abutments. Project included approximately 600 feet of additional full depth approach work on S.R. 335. Improvements included grading, drainage, guardrail, traffic control and others. Total project length is 775 feet

Project Name : Norfolk Southern 2024
Owner : Norfolk Southern
Owner Contact :
Contract Amount : \$75,000.00
Completion Date :
Project Description :

Project Name : INDOT B-40995-A Dearborn Bridge over SR1
Owner : Indiana Dept. of Transportation
Owner Contact : David McManaway
Contract Amount : \$2,320,106.00
Completion Date : 07/25/2025
Project Description : Replacement of existing three span continuous steel beam bridge built in 1984 with new continuous steel beam bridge 3 spans:52', 73', 52' clear roadway. SR1 over Central Railroad, Dearborn County

Project Name : UK - Ag Research Core and Shell
Owner : University of Kentucky
Owner Contact : Angela Powell
Contract Amount : \$3,290,664.00
Completion Date : 01/30/2025
Project Description : Core and Shell package included mass grading (including rock excavation), storm detention structures, storm piping, concrete retaining walls, asphalt and curb

Project Name : ODNR - MIAMI & ERIE CANAL
Owner : Ohio Department of Natural Resources (ODNR)
Owner Contact :
Contract Amount :
Completion Date :
Project Description :

Project Name : INDOT - B-42398-A Franklin CR800 over I-74 Superstructure D(B)
Owner : Indiana Dept. of Transportation
Owner Contact : David McManaway
Contract Amount : \$2,612,828.00
Completion Date : 10/31/2025
Project Description : Remove deck, beams and abutments. Replace pier beam seats. Install new abutments (reuse existing piling), bearings, beams, deck and railings.

Project Name : ODNR - Paint Creek WWTP Imp
Owner : Ohio Department of Natural Resources (ODNR)
Owner Contact : Rochelle Stapp
Contract Amount : \$2,849,049.00
Completion Date :
Project Description : Paint Creek WWTP project included the demo of existing facilities and the construction of a new WWTP facility with 22,000 GPD capacity including a tertiary filter building and UV. Project alternative items included rehabilitation for 3 existing Pump Stations

Project Name : ODOT 240465 Anderson Pedestrian Crossing (PID116551)
Owner : Ohio Department of Transportation
Owner Contact : Chirs Tuminello
Contract Amount : \$220,462.00
Completion Date : 10/01/2025
Project Description : Construction of a new pedestrian crossing on Clough Pike just east of Endovalley Dr., controlled by a pedestrian hybrid beacon. The project also includes new curb ramps North of Cough Pike at the Endovalley intersection and the removal of the existing curb ramp South of Clough Pike and West of Juilfs Park entrance

Project Name : SD1 - 701 Horsebranch Rd Aerial Sanitary Sewer
Owner : Sanitation District 1
Owner Contact : David Gilligan
Contract Amount : \$304,630.00
Completion Date :
Project Description : The project generally consists of, but is not limited to providing all labor, equipment, materials, supplies, tools, and supervision necessary to complete the replacement of the existing aerial sewer with new drilled shaft walls and the replacement of the existing sanitary sewer as shown on the Contract Documents prepared by Mason Carr Civil Engineering, LLC.

Project Name : Design-HDEV - Publix Romany Rd Retention Wall
Owner : TBD
Owner Contact :
Contract Amount : \$40,000.00
Completion Date :
Project Description :

Project Name : Hi-Five Moxy Hotel Streetcar Sidewalk
Owner : TBD
Owner Contact : Scott Gruber
Contract Amount : \$65,973.00
Completion Date :
Project Description : Streetcar Curb & Sidewalk Demo and replacement of curb and gutter

Project Name : Mt Orab - Waste Water Treatment Plant Imp
Owner : Village of Mt. Orab, Ohio
Owner Contact :
Contract Amount : \$6,065,000.00
Completion Date :
Project Description : The project includes construction of upgraded and new wastewater treatment facilities for the Village of Mt. Orab, Ohio. Major facilities include the upgrade and expansion of the existing wastewater treatment plant (WWTP) to a design average-day flow of 1.20 million gallons per day (MGD), maximum-month treatment capacity of 1.81 MGD and a peak flow of 2.75 MGD. The improvements at the WWTP include the following: Pre-treatment Building flow splitter box modifications; Equalization (EQ) Basin modifications and conversion to a Conventional Activated Sludge (CAS) secondary treatment basin –including new blowers, aeration piping and fine-bubble diffusers; replacement of an oxidation ditch aerator; weir gate modifications within the oxidation ditches; modifications to the clarifier splitter chamber; a new 54-foot-diameter clarifier; modifications to the return activated sludge (RAS) pump stations; a new RAS splitter chamber; replacement of existing disinfection facilities with new expanded ultra-violet (UV) disinfection facilities; modified post-aeration facilities; effluent flow meter and vault; yard piping improvements; site grading including retaining wall, fencing and paving; two new emergency generators; electrical improvements; and instrumentation/process control equipment. The improvements also include a new concrete channel structure at the existing Main Pump Station (located separately from the WWTP) and re-installation of an Owner furnished mechanical bar screen.

Project Name : SD1 - Waterworks Phase II (Wildcat Outfall)
Owner : Sanitary District No. 1 KY
Owner Contact : Cap Kiser
Contract Amount : \$7,504,315.00
Completion Date : 03/06/2026
Project Description : The project consists of installing 42" FRP sanitary sewer pipe by open-cut and Micro Tunneling. Remove and replace ex. storm sewer headwall to install new manhole and sanitary pipe connection.

Project Name : ODNR - Wolfden Lake Dam
Owner : Ohio Department of Natural Resources (ODNR)
Owner Contact :
Contract Amount : \$215,260.00
Completion Date : 06/01/2025
Project Description : The project focuses on the rehabilitation of the right downstream retaining wall at the dam and improvements to access leading to the crest of the dam. Major work items include the installation of a steel stairway from State Forest Service Road 25 to the crest of the dam, as well as the construction of a swale and drainage improvements adjacent to the hillside of the downstream retaining wall. Additionally, riprap will be installed at the toe of the right downstream retaining wall to enhance stability and prevent erosion. A movement monitoring system will also be implemented on the right downstream retaining wall to track any shifts and ensure structural integrity.

Project Name : BCEO - Hamilton- New London-Nichols Rd Bridges
Owner : Butler County Engineers Office, OH
Owner Contact : Gregory Wilkens
Contract Amount : \$975,896.00
Completion Date : 07/18/2025
Project Description : Replacement of an existing deteriorating superstructure over tributary to Paddys Run. These improvements include upgrading the superstructure by removal of existing box beams with new box beams, pouring concrete deck and replacing the guardrail.

Project Name : Clermont Cty Parks - Wilson Preserve Bridge
Owner : Clermont County Board of Commissioners
Owner Contact : Josh Torbeck
Contract Amount : \$501,627.00
Completion Date : 09/01/2025
Project Description : The Wilson Preserve Suspension Bridge project in Clermont County Park District, Ohio, involves constructing a new suspension bridge over the East Fork of the Little Miami River. This project aims to improve the park's trail system by providing a safe and scenic crossing for pedestrians and cyclists. The construction includes earthwork, site preparation, and the installation of stay cable foundation footings and drilled shafts. The bridge will feature a superstructure made of structural steel members, weathering steel towers, and fiberglass reinforced polymer/plastic lumber. Wire ropes, turnbuckles, and handrails will be installed to ensure safety, and a non-epoxy concrete sealer will be applied for durability.

Project Name : INDOT - B-41931-A Dearborn - Sneakville Rd Bridge D(A)
Owner : Indiana Dept. of Transportation
Owner Contact : David McManaway
Contract Amount : \$1,238,197.00
Completion Date : 10/03/2025
Project Description : The project involved the replacement of a bridge on Sneakville Road over UNT Salt Fork Creek in Dearborn County, Indiana. The bridge, designated as Dearborn County Bridge No. 64, was a composite prestressed concrete I-beam structure with a span of 59 feet and 4 inches, skewed 20 degrees to the left. The project location was 0.5 miles east of Mount Pleasant Road,

Project Name : KYTC 245368 Kenton Co Ernstbridge Call 103
Owner : Kentucky Transportation Cabinet
Owner Contact :
Contract Amount : \$3,471,672.00
Completion Date : 11/01/2025
Project Description : The project involves the construction of a 98-foot welded steel plate girder simple span bridge over the CSX Railroad on Ernstbridge Road in Kenton County, Kentucky. The bridge will be constructed at a 0° skew to the roadway and a 6°08'26" skew to the railroad. The project includes the removal of the existing 17-foot by 110-foot 5-span steel beam bridge and the installation of new guardrails and retaining walls. The construction will maintain existing crossing access throughout the duration.

Project Name : Montgomery CO - Cricket Woods Lift Station
Owner : Montgomery County Sanitary Engineers, OH
Owner Contact :
Contract Amount : \$1,105,525.00
Completion Date :
Project Description : The project consists of construction of a new wastewater lift station and appurtenant structures, approximately 730 LF of 4" diameter force main, approximately 90 LF of 8" diameter gravity sewer, abandonment and demolition of existing piping and pumping facilities, and restoration.

Project Name : Sorta - Queensgate Fuel Facility
Owner : Southwest Ohio Regional Transit Authority
Owner Contact :
Contract Amount : \$369,034.00
Completion Date : 12/31/2025
Project Description : Install new fuel piping and pumps for BUSTER compliance(sub). Includes demo and repair of existing concrete paving. Includes removal & casting in place of new top to the pump room.

Project Name : Preble Cty - Beam Removal
Owner : Preble County Commissioners
Owner Contact :
Contract Amount : \$50,994.00
Completion Date : 08/29/2025
Project Description : Removal of existing box beam bridge including disposal

Project Name : ODOT - 240554 Hamilton US 50 Culverts
Owner : Ohio Department of Transportation
Owner Contact :
Contract Amount : \$2,034,134.00
Completion Date : 09/30/2025
Project Description :

Project Name : QUOTE - DRY CREEK WWTP
Owner : Sanitation District 1
Owner Contact :
Contract Amount :
Completion Date :
Project Description :

Project Name : Montgomery Cty - Stillwater Lift & Force Main
Owner : MONTGOMERY COUNTY, OH
Owner Contact :
Contract Amount : \$13,963,761.00
Completion Date :
Project Description :

Project Name : Hamilton-Safe Route to School(Wasserman Road Sidewalks)
Owner : City of Hamilton, OH
Owner Contact :
Contract Amount : \$310,441.00
Completion Date : 09/01/2025
Project Description : Install sidewalks on West side of Wasserman Road from Victor Court to just South of Imperial Drive. Storm structures and drive aprons were added and modified to accommodate new sidewalk

Project Name : Sitex - WPAFB Shoring
Owner : TBD
Owner Contact :
Contract Amount : \$311,300.00
Completion Date :
Project Description :

Project Name : NKWD - OHIO RIVER PUMP STATION 1
Owner : Northern Kentucky Water District
Owner Contact :
Contract Amount :
Completion Date :
Project Description :

Project Name : School Road - Containers
Owner : TBD
Owner Contact :
Contract Amount : \$145,414.00
Completion Date : 03/13/2025
Project Description :

Project Name : Greenevail Farm 1A &1B Sanitary
Owner : Sunesis Properties
Owner Contact :
Contract Amount : \$4,618,232.00
Completion Date :
Project Description :

Project Name : OSU - Campbell Hall - Atrium Space Helical
Owner : TBD
Owner Contact :
Contract Amount : \$245,600.00
Completion Date :
Project Description :

REPORTS-WORK ON HAND REMAINING 2YR

Number of records 66

Displaying records 1 - 66

Project Number	Project Name	Account Name	Owner Contact	Owner Contact Phone	Contract Amount	Contract Remaining	Self Performed Work Amount	Completion Date
22-14	MSDGC - CSO 513 Partial Sewer Separation	Metropolitan Sewer District of Greater Cincinnati	Sam Kloss	(513) 490-0199	\$8,682,328.00	\$274,052	\$6,527,170	3/20/2024
22-18	KYTC 221334 (Call 108) - Campbell - Alexandria Pike (US 27)	Kentucky Transportation Cabinet	Cory Wilson	(859) 341-2700	\$471,314.00	\$63,560	\$342,441	9/30/2023
22-21	INDOT B-40273-A Bridge Replacement (Dearborn)	Indiana Dept. of Transportation	David McManaway	(812) 525-8279	\$2,989,313.00	\$233,730	\$2,299,273	10/13/2023
22-22	MSDGC - CSO 402-406 Wet Weather Impr	Metropolitan Sewer District of Greater Cincinnati	LaShaun Marshall	513-352-5254	\$18,736,920.00	\$804,333	\$14,318,511	1/1/2024
22-31	Lasalle Group - GM West Chester 2	Lasalle Group, Inc	Ross Bozman	(513) 833-6910	\$68,500.00	\$68,500	\$52,200	
23-03	INDOT R-38636-A Slide Correction Switzerland Co	Indiana Dept. of Transportation	Brad Burke	(812) 525-9911	\$6,360,804.00	\$108,460	\$5,102,133	
23-08	Richmond Sanitary District - Short Creek Lift Station Imp	City of Richmond, IN	Elijah Welch	(765) 969-1590	\$6,013,885.00	\$406,760	\$4,651,047	
23-13	Warren County - I75 and SR73 Interchange Improvements	Warren County	Dan Corey	(513) 431-1229	\$3,211,058.00	\$25,388	\$2,066,876	12/15/2023
23-17	Victory Parkway Vistas	Victory Vistas, LLC	Daniel Buchenroth	(513) 903-7019	\$1,585,231.00	\$31,350	\$1,375,949	10/2/2023
23-21	UK Memorial Coliseum	Sunesis Environmental	Chris Hertz	(513) 335-9095	\$963,462.00	\$176,587	\$900,610	10/30/2023
23-22	Warren County - SR 48 Widening	Warren County	David Mick	(513) 695-3308	\$13,944,703.00	\$17,933	\$7,888,467	12/31/2024
23-25	INDOT - B-40424- A SR 262 Superstructure	Indiana Dept. of Transportation	David McManaway	(812) 525-8279	\$2,142,791.00	\$60,477	\$1,673,412	11/10/2024
23-30	INDOT - B-40895- B JACKSON CTY BRIDGE REPLACEMENT	Indiana Dept. of Transportation	Joseph Middeler	(502) 599-4824	\$1,604,647.00	\$205,721	\$1,364,163	10/31/2024
23-32S	Structure-ODOT 230457 Clermont SR 32 (PID103957)	Ohio Department of Transportation	Jason Haus	(513) 933-6529	\$29,478,067.00	\$18,774,917	\$20,091,975	8/1/2026
23-33	Porras - Angels' Castle Bridge	Beatriz Porras	Dr. Beatriz Porras	(513) 404-2334	\$847,240.00	\$847,240	\$786,774	
23-34	INDOT - R-42291- B Dearborn Slide Correction	Indiana Dept. of Transportation	David McManaway	(812) 525-8279	\$2,221,818.00	\$30,661	\$1,625,473	12/21/2024
23-35	ODOT- 230467 HAM IR 74 SLIDE REPAIR	Ohio Department of Transportation	Eric Young	(513) 435-7629	\$2,225,407.00	\$19,079	\$1,969,226	8/12/2024
23-36	MSDGC - Stonebridge Relief Sewer	MSD Greater Cincinnati	Kelvin Huseman		\$2,602,125.00	\$246,885	\$2,324,949	
23-37	Franklin - Community Park Tank Booster Station	City of Franklin, OH	Nicole Diak	(937) 707-8863	\$4,117,522.00	\$1,510,605	\$2,245,616	3/31/2025
23-38	COD - Great Miami River & Mad River Main	City of Dayton, OH	Liz Zelinski	(937) 333-6134	\$2,093,522.00	\$990,651	\$1,229,630	10/31/2024
23-41	WPAFB - Fueling System Repair	Wright Patterson Airforce Base	Elizabeth Brown	(513) 739-9968	\$225,000.00	\$225,000	\$215,922	
23-42	Keeneland Admin Building	Keeneland Association	John Johnson	(859) 269-1385	\$6,043,935.00	\$1,176,332	\$5,420,376	
23-43	Hamilton - Bilstein Blvd Bridge Deck Replacement	City of Hamilton, OH	Grant Fields	(513) 785-7090	\$2,107,891.00	\$989,875	\$1,278,589	12/1/2024

24-03	Montgomery Cty Wagner Ford Rd Over CSX Bridge	MONTGOMERY COUNTY, OH	Matt Venable	(937) 496-7736	\$1,132,982.00	\$692,085	\$899,385 9/30/2024
24-04	INDOT B-42852-A Ripley Cty US 50 Bridge Deck D(A) E(C)	Indiana Dept. of Transportation	Dave McManaway	(812) 525-8279	\$2,050,878.00	\$24,321	\$1,324,528 10/11/2024
24-05S	(S) INDOT R- 42290-A Switzerland SR 156 Slide Correction C(A) D(A)	Indiana Dept. of Transportation	Dave McManaway	(812) 525-8279	\$7,349,817.00	\$5,586,853	\$5,218,857 11/30/2025
24-06	COC - Brighton Bridge Replacement	City of Cincinnati, OH	Shannon Brower		\$7,888,883.00	\$5,609,971	\$5,311,871 10/31/2025
24-09	SD1 - Aqua on the Levee Headwall Emergency Repair	Sanitation District 1	Cap Kiser	(859) 250-5416	\$487,377.00	\$487,377	\$419,802
24-10	Warren Cty - Carlisle Area Lift Station Phase 3	Warren County	Kathryn Gilbert	(513) 695-1645	\$165,307.00	\$165,307	\$151,291
24-13	ODOT 240233 Clermont - D08 Bridge and Wall Repairs	Ohio Department of Transportation			\$1,040,817.00	\$989,611	\$859,483 8/1/2025
24-15	Metroparks - VOA Park Shared Use Path	Butler County MetroParks	Joe Bruns	(513) 867-5835	\$303,232.00	\$303,232	\$175,198 12/31/2024
24-16	UK - AG Research Facility Site Enabling	University of Kentucky	Angela Powell	859-218*3114	\$1,441,632.00	\$404,676	\$1,364,253 10/15/2024
24-17	Hamilton Cty Eng - Beerman Bridge Deck (PID117502)	Hamilton County, Ohio	Todd Gadbury	(513) 946-8442	\$173,762.00	\$173,762	\$118,761 8/30/2024
24-18	GROWMARK Rail	TBD			\$575,628.00	\$386,842	\$496,022
24-19	UK Ag Research - Utility Excavation	University of Kentucky	Angela Powell	(859) 218-3114	\$3,149,845.00	\$2,051,520	\$3,128,529
24-20	City of Montgomery - Huntersknoll Ct Storm Drainage	City of Montgomery, OH			\$410,276.00	\$410,276	\$368,009 11/15/2024
24-21	BCEO - Maud Hughes Rd Slip Repair	Butler County Engineers Office, OH	Eric Ziegler	(513) 265-1678	\$500,291.00	\$500,291	\$433,042
24-22	Messer - UK Kirwan Blanding	Messer Construction Co.	Mike Wedding	(859) 425-1320	\$3,054,234.00	\$1,401,130	\$2,960,576 9/25/2024
24-23	ODOT - 240328 Ham Cty US 52 Bridge (PID119272)	Ohio Department of Transportation	Chris Tuminello	(513) 615-5559	\$1,459,102.00	\$1,291,641	\$782,066 8/1/2025
24-25	ODOT 240346 Hamilton IR 75 Repair	Ohio Department of Transportation			\$1,802,697.00	\$77,371	\$733,333 11/15/2024
24-27	ODOT 240393 Scioto County SR 335 Bridge	Ohio Department of Transportation	Chris Capper	(740) 774-9041	\$1,930,657.00	\$1,930,657	\$1,375,531 8/1/2025
24-28	INDOT B-40995-A Dearborn Bridge over SR1	Indiana Dept. of Transportation	David McManaway	(812) 525-8279	\$2,320,106.00	\$2,320,106	\$1,518,766 7/25/2025
24-29	Tim Hortons Retaining Wall - MI	TBD	Pierre Montgagna	(917) 710-3863	\$626,200.00	\$626,200	\$523,571
24-30	UK - Ag Research Core and Shell	University of Kentucky	Angela Powell	(859) 218-3114	\$3,290,664.00	\$2,168,088	\$3,016,468 1/30/2025
24-31	INDOT - B-42398- A Franklin CR800 over I-74 Superstructure D(B)	Indiana Dept. of Transportation	David McManaway	(812) 525-8279	\$2,612,828.00	\$2,612,828	\$1,884,591 10/31/2025
24-32	ODNR - Paint Creek WWTP Imp	Ohio Department of Natural Resources (ODNR)	Rochelle Stapp	(614) 499-6451	\$2,849,049.00	\$2,849,049	\$1,010,383
24-34	SD1 - 701 Horsebranch Rd Aerial Sanitary Sewer	Sanitation District 1	David Gilligan	859-578-67754	\$304,630.00	\$304,630	\$251,244

24-35	ODOT 240465 Anderson Pedestrian Crossing (PID116551)	Ohio Department of Transportation	Chirs Tuminello	(513) 615-5559	\$220,462.00	\$220,462	\$103,984	10/1/2025
24-36	BCEO - Hamilton- New London- Nichols Rd Bridges	Butler County Engineers Office, OH	Gregory Wilkins	(513) 867-5744	\$975,896.00	\$975,896	\$722,539	7/18/2025
24-37	ODNR - Wolfden Lake Dam	Ohio Department of Natural Resources (ODNR)			\$215,260.00	\$215,260	\$194,438	6/1/2025
24-38	SD1 - Waterworks Phase II (Wildcat Outfall)	Sanitary District No. 1 KY	Cap Kiser	(859) 250-5416	\$7,504,315.00	\$7,504,315	\$4,887,282	3/6/2026
24-39	INDOT - B-41931- A Dearborn - Sneakville Rd Bridge D(A)	Indiana Dept. of Transportation	David McManaway	(812) 525-8279	\$1,238,197.00	\$1,238,197	\$947,746	10/3/2025
24-40	KYTC 245368 Kenton Co Ernstbridge Call 103	Kentucky Transportation Cabinet			\$3,471,672.00	\$3,471,672	\$2,951,441	11/1/2025
24-41	Clermont Cty Parks - Wilson Preserve Bridge	Clermont County Board of Commissioners	Josh Torbeck	(513) 732-2977	\$501,627.00	\$501,627	\$477,148	9/1/2025
24-42	Mt Orab - Waste Water Treatment Plant Imp	Village of Mt. Orab, Ohio			\$6,065,000.00	\$6,065,000		
24-43	Preble Cty - Beam Removal	Preble County Commissioners			\$50,994.00	\$50,994	\$38,515	8/29/2025
24-44	Hamilton-Safe Route to School(Wasserman Road Sidewalks)	City of Hamilton, OH			\$310,441.00	\$310,441		9/1/2025
24-45	Montgomery CO - Cricket Woods Lift Station	Montgomery County Sanitary Engineers, OH			\$1,105,525.00	\$1,105,525	\$666,900	
24-46	ODOT - 240554 Hamilton US 50 Culverts	Ohio Department of Transportation			\$2,034,134.00	\$2,034,134	\$1,215,814	9/30/2025
24-47	Sorta - Queensgate Fuel Facility	Southwest Ohio Regional Transit Authority			\$369,034.00	\$369,034	\$142,430	12/31/2025
24-48	School Road - Containers	TBD			\$145,414.00	\$145,414	\$113,963	3/13/2025
24-49	Sitex - WPAFB Shoring	TBD			\$311,300.00	\$311,300	\$291,633	
25-01	Greenevill Farm 1A & 1B Sanitary	Sunesis Properties			\$4,618,232.00	\$4,618,232	\$4,125,454	
25-02	OSU - Campbell Hall - Atrium Space Helical	TBD			\$245,600.00	\$245,600	\$115,620	
25-03	Montgomery Cty - Stillwater Lift & Force Main	MONTGOMERY COUNTY, OH			\$13,963,761.00	\$13,963,761	\$11,003,396	
25-06	Design-HDEV Publix Romany Rd Retention Wall	TBD			\$40,000.00	\$40,000		

Copyright © 2000-2025 salesforce.com, inc. All rights reserved.