

JUSTIFICATION FOR CHANGE

PROJECT: Wolf Run Pump Station Relocation - Contract B

CONTRACT NO. 120-2013

CHANGE ORDER: #1

1. Necessity for change: To recognize cost savings and extend the project completion date by 413 days. Revised contract time is now 645 days. Final completion 1/27/2015.
2. Is proposed change an alternate bid? ___Yes XNo
3. Will proposed change alter the physical size of the project? ___Yes XNo
If "Yes", explain.
4. Effect of this change on other prime contractors: N/A
5. Has consent of surety been obtained? ___Yes XNot Necessary
6. Will this change affect expiration or extent of insurance coverage? ___Yes XNo
If "Yes", will the policies be extended? ___Yes ___No
7. Effect on operation and maintenance costs: N/A
8. Effect on contract completion date: N/A

Mayor_____
Date