

**LEXINGTON-FAYETTE URBAN COUNTY  
GOVERNMENT CONTRACT CHANGE ORDER**  
Page 1 of 2

To (Contractor):

Date:	May 19, 2015
Project:	Accela PH2 Implementation
Location:	LFUCG - Phoenix
Contract No.	210-2014
Original Contract Amt.	\$1,198,788.20
Cumulative Amount of Previous Change Orders	\$134,752.00
Percent Change - Previous Change Orders	11.24%
Total Contract Amount Prior to this Change Order	\$1,333,540.20
Change Order No.	2

You are hereby requested to comply with the following changes from the contract plans and specification;

**Current Change Order**

Item No.	Description of changes-quantities, unit prices, change in completion date, etc.	Decrease in contract price	Increase in contract price
1	Clerical error within initial change order 1		\$15,092.00
	Total decrease	\$0.00	
	Total increase		\$15,092.00
	Net Amount of this Change Order	\$15,092.00	
	New Contract Amount Including this Change Order	\$1,348,632.20	
	Percent Change - This Change Order		1.12%
	Percent Change - All Change Orders		12.50%

The time provided for the completion in the contract and all provisions of the contract will apply hereto.

Recommended by *Kenneth W. Smith* (Proj. Engr.) Date 5/22/15

Accepted by \_\_\_\_\_ (Contractor) Date \_\_\_\_\_

Approved by \_\_\_\_\_ (Director) Date \_\_\_\_\_

Approved by *J. D. Pugh* (Commissioner) Date 5/27/15

Approved by \_\_\_\_\_ (Mayor or CAO) Date \_\_\_\_\_

**JUSTIFICATION FOR CHANGE**

PROJECT: Accela Phase 2 implementation

CONTRACT NO. 210-2014

CHANGE ORDER: 2

1. Necessity for change: Clerical error within initial change order
2. Is proposed change an alternate bid? \_\_\_Yes XNo
3. Will proposed change alter the physical size of the project? \_\_\_Yes XNo  
If "Yes", explain.
4. Effect of this change on other prime contractors: N/A
5. Has consent of surety been obtained? \_\_\_Yes XNot Necessary
6. Will this change affect expiration or extent of insurance coverage? \_\_\_Yes XNo  
If "Yes", will the policies be extended? \_\_\_Yes \_\_\_No
7. Effect on operation and maintenance costs: N/A
8. Effect on contract completion date: N/A

\_\_\_\_\_  
Mayor\_\_\_\_\_  
Date