

**LEXINGTON-FAYETTE URBAN COUNTY
GOVERNMENT CONTRACT CHANGE ORDER**

Page 1 of 2

To Unique Security, Inc: Changes resulting from choosing different cameras in Program Areas to Jail Security System Contract

Date:	June 22, 2018
Project:	JSS Implementation
Location:	Lexington, KY
Contract No.	
Original Contract Amt.	\$3,422,840.86
Cumulative Amount of Previous Change Orders	(\$105,250.73)
Percent Change - Previous Change Orders	-3.07%
Total Contract Amount Prior to this Change Order	\$3,317,590.13
Change Order No.	2

You are hereby requested to comply with the following changes from the contract plans and specification:

Current Change Order

Item No.	Description of changes-quantities, unit prices, change in completion date, etc.	Decrease in contract price	Increase in contract price	
1	19 Bosch 360 cameras plus conduit and labor		\$31,200.00	
2	Reduction of conduit and labor in program areas	\$26,633.00		
3	2 routers plus setup / configuration		\$19,771.20	
4	Additional video storage		\$23,207.00	
5	Installation and configuration of 57 cameras		\$11,340.00	
	Total decrease	\$26,633.00		
	Total increase		\$85,518.20	
	Net Amount of this Change Order	\$58,885.20		
	New Contract Amount Including this Change Order	\$3,376,475.33		
	Percent Change - This Change Order			1.74%
	Percent Change - All Change Orders			-1.35%

The time provided for the completion in the contract and all provisions of the contract will apply hereto.

Recommended by *M. J. [Signature]* (Proj. Mgr.) Date 06.22.2018

Accepted by *[Signature]* (Contractor) Date _____

Approved by *[Signature]* (Director) Date 6/20/18

Approved by _____ (Commissioner) Date _____

Approved by _____ (Mayor or CAO) Date _____

JUSTIFICATION FOR CHANGE

PROJECT: *Jail-Secur-2018*

CONTRACT NO. *R-688-2017*

CHANGE ORDER: *2*

1. Necessity for change:
Change in camera types and layouts in Housing Unit program space.

2. Is proposed change an alternate bid? ___ Yes ___ X ___ No

3. Will proposed change alter the physical size of the project? ___ Yes ___ X ___ No

If "Yes", explain.

4. Effect of this change on other prime contractors: N/A

5. Has consent of surety been obtained? ___ Yes ___ X ___ Not Necessary

6. Will this change affect expiration or extent of insurance coverage? ___ Yes ___ X ___ No

If "Yes", will the policies be extended? ___ Yes ___ No

7. Effect on operation and maintenance costs: N/A

8. Effect on contract completion date: N/A

 Mayor

 Date