

<p align="center">LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT CONTRACT CHANGE ORDER Page 1 of 2</p>		Date:	September 30, 2014
<p>To (Contractor):</p> <p align="center">TEM Group, Inc. 3560 Bashford Avenue Louisville, KY 40218</p>		Project:	Emergency Generator Connections
		Location:	Lexington, KY
		Contract No.	363-2013
		Original Contract Amt.	\$393,067.00
		Cumulative Amount of Previous Change Orders	-\$20,000.00
		Percent Change - Previous Change Orders	-5.09%
		Total Contract Amount Prior to this Change Order	\$373,067.00
		Change Order No.	2
<p>You are hereby requested to comply with the following changes from the contract plans and specification;</p>			
Current Change Order			
Item No.	Description of changes-quantities, unit prices, change in completion date, etc.	Decrease in contract price	Increase in contract price
1	Installation of Government Center PS SPD		\$3,141.50
2	Installation of Emergency Disconnect at Grinder PS		\$3,168.00
	Total decrease	\$0.00	
	Total increase		\$6,309.50
	Net Amount of this Change Order	\$6,309.50	
	New Contract Amount Including this Change Order	\$379,376.50	
	Percent Change - This Change Order		1.66%
	Percent Change - All Change Orders		-3.48%
<p>The time provided for the completion in the contract and all provisions of the contract will apply hereto.</p>			
<p>Recommended by <u><i>[Signature]</i></u> (Proj. Engr.) Date <u>9-30-14</u></p>			
<p>Accepted by <u><i>[Signature]</i></u> (Contractor) Date <u>10-6-14</u></p>			
<p>Approved by <u><i>[Signature]</i></u> (Director) Date <u>10-7-14</u></p>			
<p>Approved by <u><i>[Signature]</i></u> (Commissioner) Date <u>11/17/14</u></p>			
<p>Approved by <u><i>[Signature]</i></u> (Mayor or CAO) Date <u>12/15/14</u></p>			

JUSTIFICATION FOR CHANGE

PROJECT: Emergency Generator Connections

CONTRACT NO. 363-2013

CHANGE ORDER: 2

1. Necessity for change:

In order to provide required redundancy/protection specified in the PSOPPO, an additional surge protection device must be installed at the Government Center Pump Station and a new emergency disconnect must be installed at Grind Pump Station.

2. Is proposed change an alternate bid? ___Yes XNo3. Will proposed change alter the physical size of the project? ___Yes XNo

If "Yes", explain.


4. Effect of this change on other prime contractors: N/A

5. Has consent of surety been obtained? ___Yes XNot Necessary6. Will this change affect expiration or extent of insurance coverage? ___Yes XNo

If "Yes", will the policies be extended? ___Yes ___No

7. Effect on operation and maintenance costs: N/A

8. Effect on contract completion date: 35 Day Extension



 Mayor

12.15.14


 Date

SIGNATURES TO CHANGE ORDER

Change Order No. 2 Amount: \$6,309.50
Emergency Pump Connections
Services (Resolution No. 363-2013) CONSENT DECREE

ACCEPTED:
Contractor's Name

DATE: 10-6-14

BY: 
TEM Group, Inc.


RECOMMENDED:
Lexington-Fayette Urban County Government

DATE: 9-30-14

BY: 
Project Manager


REVIEWED:
Lexington-Fayette Urban County Government

DATE: 10-7-14

BY: 
Charles H. Martin, PE - Director
Division of Water Quality

APPROVED:
Lexington-Fayette Urban County Government

DATE: 12-15-14

BY: 
Mayor