

**LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT
CONTRACT CHANGE ORDER
Page 1 of 2**





Date:	October 14, 2016	
Project:	Roof Replacement - Government Center and Arts Place	
Location:	200 East Main St and 161 N Mill St	
Contract No.	265-2015	
Original Contract Amt.	\$702,690.00	
Cumulative Amount of Previous Change Orders	\$3,446.00	
Percent Change - Previous Change Orders		0.49%
Total Contract Amount Prior to this Change Order	\$706,136.00	
Change Order No.	2	

You are hereby requested to comply with the following changes from the contract plans and specification;

Current Change Order

Item No.	Description of changes-quantities, unit prices, change in completion date, etc.	Decrease in contract price	Increase in contract price	
1	Retrofit Drains	\$0.00	\$1,344.00	
2	Parking reimbursement	\$0.00	\$5,469.00	
3	GC Fire escape landing roofing work	\$0.00	\$5,990.00	
4	Days added to construction schedule	\$0.00	\$0.00	
	Total decrease	\$0.00		
	Total increase		\$12,803.00	
	Net Amount of this Change Order	\$12,803.00		
	New Contract Amount Including this Change Order	\$718,939.00		
	Percent Change - This Change Order			1.82%
	Percent Change - All Change Orders			2.31%

The time provided for the completion in the contract and all provisions of the contract will apply hereto.

Recommended by		(Proj. Mgr.)	Date	10/18/16
Accepted by		(Contractor)	Date	10/18/16
Approved by		(Director)	Date	10-17-2016
Approved by		(Commissioner)	Date	10/19/16
Approved by		(Mayor or CAO)	Date	