

**LEXINGTON-FAYETTE URBAN COUNTY  
GOVERNMENT CONTRACT CHANGE ORDER**  
Page 1

Date:	October 12, 2022
Project:	Town Branch Trail 6 / Manchester & Forbes Turn Lanes
Location:	Old Frankfort Pike
Contract No.	003-2020
Original Contract Amt.	\$3,854,486.96
Cumulative Amount of Previous Change Orders	\$1,019,560.29
Percent Change - Previous Change Orders	26.45%
Total Contract Amount Prior to this Change Order	\$4,874,047.25
Change Order No.	6

You are hereby requested to comply with the following changes from the contract plans and specification;

**Current Change Order**

Item No.	Description of changes-quantities, unit prices, change in completion date, etc.	Decrease in contract price	Increase in contract price
	See Attached Sheet		
		\$22,600.00	
			\$134,017.50
		\$111,417.50	
		\$4,985,464.75	
			2.89%
			29.34%

The time provided for the completion in the contract and all provisions of the contract will apply hereto.

Recommended by *[Signature]* (Proj. Engr.) Date 10/19/22  
 Accepted by *[Signature]* (Contractor) Date 10/25/22  
 Approved by *[Signature]* (Director) Date 10/26/22  
 Approved by *[Signature]* (Commissioner) Date 10/31/22  
 Approved by \_\_\_\_\_ (Mayor or CAO) Date \_\_\_\_\_

**Project:** Town Branch Trail 6 / Manchester & Forbes Turn Lanes

You are hereby requested to comply with the following changes from the contract plans and specifications;

Item No.	ADD / DEL	Description of changes	Units	Quantity	Unit Price	Decrease in contract price	Increase in contract price
149	DEL	PERENNIAL	EA	200.00	\$28.00	\$ 5,600.00	\$ -
150	DEL	SHRUB	EA	50.00	\$260.00	\$ 13,000.00	\$ -
151	DEL	FLOWERING TREE	EA	4.00	\$1,000.00	\$ 4,000.00	\$ -
152	ADD	SHADE TREE	EA	36.00	\$1,400.00	\$ -	\$ 50,400.00
601	ADD	PLANTER BOXES	EA	50.00	\$487.19	\$ -	\$ 24,359.50
602	ADD	PLANTER BOX PLACEMENT AND GRADING	EA	1.00	\$11,000.00	\$ -	\$ 11,000.00
603	ADD	PLANTER BOX FLOWERS	EA	675.00	\$29.93	\$ -	\$ 20,202.75
604	ADD	SNOW FENCE FOR JOBSITE PROTECTION	LS	1.00	\$7,855.25	\$ -	\$ 7,855.25
605	ADD	FENCING MATERIAL ADJUSTMENT	LS	1.00	\$20,200.00	\$ -	\$ 20,200.00
						\$ -	\$ -
						\$ -	\$ -
						\$ -	\$ -
						\$ -	\$ -
						\$ -	\$ -
						\$ -	\$ -
						\$ -	\$ -
						\$ -	\$ -
						\$ -	\$ -
<b>Total decrease</b>						\$	22,600.00
<b>Total increase</b>						\$	134,017.50
<b>Net (increase) in contract price</b>						\$	111,417.50

**JUSTIFICATION FOR CHANGE**

PROJECT:	Town Branch Trail 6 / Manchester & Forbes Turn Lanes
CONTRACT NO.	003-2020
CHANGE ORDER:	6

1. Necessity for change:  
To add in additional landscaping along the trail, snow fence for job site protection, and a material cost adjustment for fencing.
2. Is proposed change an alternate bid? \_\_\_ Yes  No
3. Will proposed change alter the physical size of the project? \_\_\_ Yes  No  
If "Yes", explain.
4. Effect of this change on other prime contractors: N/A
5. Has consent of surety been obtained? \_\_\_ Yes  Not Necessary
6. Will this change affect expiration or extent of insurance coverage? \_\_\_ Yes  No  
If "Yes", will the policies be extended? \_\_\_ Yes \_\_\_ No
7. Effect on operation and maintenance costs: N/A
8. Effect on contract completion date: N/A

\_\_\_\_\_ Mayor \_\_\_\_\_ Date

**CONTRACT HISTORY FORM**

CO #5

Project Name: Town Branch Trail Phase 6 / Manchester & Forbes Turn Lanes  
Contractor: L-M Asphalt Partners (dba ATS Construction)  
Contract Number and Date: 003-2020 2/6/2020  
Responsible LFUCG Division: Engineering

**CONTRACT AND CHANGE ORDER DETAILS**

A. Original Contract Amount: \$ 3,854,486.96  
Next Lowest Bid Amount: \$4,396,138.40

B. Amount of Selected Alternate or Phase: \_\_\_\_\_

C. Cumulative Amount of All Previous Alternates or Phases: \_\_\_\_\_

D. Amended Contract Amount: \$ 3,854,486.96

E. Cumulative Amount of All Previous Change Orders: \$ 1,019,560.29  
(Line E / Line D) 26.5%

F. Amount of This Change Order: \$ 111,417.50  
(Line F / Line D) 2.9%

G. Total Contract Amount: \$ 4,985,464.75

**SIGNATURES**

Division Director: \_\_\_\_\_

Reviewed by: \_\_\_\_\_

Project Manager: \_\_\_\_\_

Date: 10/26/22  
Date: 10/19/22  
Date: 10-19-22

