




LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT CONTRACT CHANGE ORDER Page 1		Date:	April 18, 2023	
		Project:	Town Branch Trail 6 / Manchester & Forbes Turn Lanes	
		Location:	Manchester St.	
To (Contractor): L-M Asphalt Partners (dba ATS Construction) 3009 Atkinson Ave. Lexington KY 40509	Contract No.	003-2020		
	Original Contract Amt.	\$3,854,486.96		
	Cumulative Amount of Previous Change Orders	\$1,130,977.79		
	Percent Change - Previous Change Orders		29.34%	
	Total Contract Amount Prior to this Change Order	\$4,985,464.75		
	Change Order No.	7		
You are hereby requested to comply with the following changes from the contract plans and specification;				
Current Change Order				
Item No.	Description of changes-quantities, unit prices, change in completion date, etc.	Decrease in contract price	Increase in contract price	
	See Attached Sheet			
	Total decrease	\$0.00		
	Total increase		\$238,600.00	
	Net Amount of this Change Order	\$238,600.00		
	New Contract Amount Including this Change Order	\$5,224,064.75		
	Percent Change - This Change Order		6.19%	
	Percent Change - All Change Orders		35.53%	
The time provided for the completion in the contract and all provisions of the contract will apply hereto.				
Recommended by		(Proj. Engr.)	Date 4/18/23	
Accepted by	<small>DocuSigned by:</small> Brian Billings	(Contractor)	Date 5/10/2023	
Approved by		(Director)	Date 5/15/23	
Approved by		(Commissioner)	Date 5/15/23	
Approved by		(Mayor or CAO)	Date	

LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT CHANGE ORDER Page 2	DATE:	April 18, 2023
	Change Order #:	7
	CONTRACT #:	003-2020

Project: Town Branch Trail 6 / Manchester & Forbes Turn Lanes

You are hereby requested to comply with the following changes from the contract plans and specifications;

Item No.	ADD / DEL	Description of changes	Units	Quantity	Unit Price	Decrease in contract price	Increase in contract price
701	ADD	SAWCUT	LF	3600.00	\$5.00	\$ -	\$ 18,000.00
702	ADD	REMOVE/HAUL MODULAR CURB AND DELINEATORS	LS	1.00	\$35,000.00	\$ -	\$ 35,000.00
703	ADD	STANDARD HEADER CURB	LF	3600.00	\$32.00	\$ -	\$ 115,200.00
704	ADD	EMBANKMENT	CY	400.00	\$50.00	\$ -	\$ 20,000.00
705	ADD	TOPSOIL	CY	150.00	\$80.00	\$ -	\$ 12,000.00
706	ADD	PAVMENT REPAIRS	LS	1.00	\$7,500.00	\$ -	\$ 7,500.00
707	ADD	SEEDING	SY	400.00	\$4.00	\$ -	\$ 1,600.00
708	ADD	PAVE STRIPING- THERMO- 4 IN W	LF	1800.00	\$1.00	\$ -	\$ 1,800.00
709	ADD	MOBILIZATION	LS	1.00	\$7,500.00	\$ -	\$ 7,500.00
710	ADD	TRAFFIC CONTROL	LS	1.00	\$20,000.00	\$ -	\$ 20,000.00
						\$ -	\$ -
						\$ -	\$ -
						\$ -	\$ -
						\$ -	\$ -
						\$ -	\$ -
						\$ -	\$ -
Total decrease						\$ -	
Total increase							\$ 238,600.00
Net (increase) in contract price							\$ 238,600.00

JUSTIFICATION FOR CHANGE	PROJECT:	Town Branch Trail 6 / Manchester & Forbes Turn Lanes
	CONTRACT NO.	003-2020
	CHANGE ORDER:	7

1. Necessity for change:
To replace the existing buffer strip barriers and delineators along Manchester St. between Oliver Lewis Way and the Railroad overpass with curbs and a planting strip.

2. Is proposed change an alternate bid? ___Yes ___X___No

3. Will proposed change alter the physical size of the project? ___Yes ___X___No
If "Yes", explain.

4. Effect of this change on other prime contractors: N/A

5. Has consent of surety been obtained? ___Yes ___X___Not Necessary

6. Will this change affect expiration or extent of insurance coverage? ___Yes ___X___No
If "Yes", will the policies be extended? ___Yes ___No

7. Effect on operation and maintenance costs: N/A

8. Effect on contract completion date: The completion date for the project is being extended to 1/1/2024 in accordance with the TIGER end date extension approved in Amendment No. 4.

Mayor

Date

