

LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT CONTRACT CHANGE ORDER Page 1 of 2		Date:	April 7, 2015	
		Project:	Berry Hill Skatepark	
		Location:	Berry Hill Park	
To (Contractor): Dreamland Skateparks, LLC		Contract No.	34-2014	
		Original Contract Amt.	\$500,000.00	
		Cumulative Amount of Previous Change Orders	\$75,000.00	
		Percent Change - Previous Change Orders		15.00%
		Total Contract Amount Prior to this Change Order	\$575,000.00	
		Change Order No.	2	

You are hereby requested to comply with the following changes from the contract plans and specification;

Current Change Order

Item No.	Description of changes-quantities, unit prices, change in completion date, etc.	Decrease in contract price	Increase in contract price	
1	Increase in scope including design, permitting, construction, project mgmt and contingencies		\$21,030.00	
	Total decrease	\$0.00		
	Total increase		\$21,030.00	
	Net Amount of this Change Order	\$21,030.00		
	New Contract Amount Including this Change Order	\$596,030.00		
	Percent Change - This Change Order			3.53%
	Percent Change - All Change Orders			19.21%

The time provided for the completion in the contract and all provisions of the contract will apply hereto.

Recommended by Michelle Hornumale (Proj. Engr.) Date 4/8/15
 Accepted by [Signature] (Contractor) Date 4/23/15
 Approved by [Signature] (Director) Date _____
 Approved by [Signature] (Commissioner) Date 4/27/15
 Approved by [Signature] (Mayor or CAO) Date 4/28/15


JUSTIFICATION FOR CHANGE

PROJECT: Berry Hill Skatepark

CONTRACT NO. 34-2014

CHANGE ORDER: 2

1. Necessity for change: To design and construct a fully functional skatepark
2. Is proposed change an alternate bid? ___ Yes No
3. Will proposed change alter the physical size of the project? Yes ___ No
If "Yes", explain. Yes, it will add feature(s)
4. Effect of this change on other prime contractors: N/A
5. Has consent of surety been obtained? Yes ___ Not Necessary
6. Will this change affect expiration or extent of insurance coverage? Yes ___ No
If "Yes", will the policies be extended? Yes ___ No
7. Effect on operation and maintenance costs: N/A
8. Effect on contract completion date: N/A



Mayor

4/28/15
Date