

copy in lieu of original

LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT CONTRACT CHANGE ORDER Page 1 of 2		Date:	July 30, 2018
To (Contractor): Olympic Construction, LLC 120 MacArthur Court Nicholasville, KY 40356		Project:	Fire Station #24
		Location:	Lexington
		Contract No.	296-2017
		Original Contract Amt.	\$4,443,100.00
		Cumulative Amount of Previous Change Orders	\$82,777.20
		Percent Change - Previous Change Orders	1.86%
		Total Contract Amount Prior to this Change Order	\$4,525,877.20
		Change Order No.	5

You are hereby requested to comply with the following changes from the contract plans and specification:

Current Change Order			
Item No.	Description of changes-quantities, unit prices, change in completion date, etc.	Decrease in contract price	Increase in contract price
	Per PR #4 alternate, extend patio to match new kitchen extension.		\$4,763.00
			\$0.00
			\$4,763.00
		\$4,763.00	
		\$4,530,640.20	
			0.11%
			1.97%

The time provided for the completion in the contract and all provisions of the contract will apply hereto.

Recommended by <i>[Signature]</i>	(Project Manager)	Date 8-21-2018
Accepted by <i>[Signature]</i>	(Contractor)	Date 07/30/18
Approved by <i>[Signature]</i>	(Director)	Date 8-21-18
Approved by <i>[Signature]</i>	(Commissioner)	Date 8-21-18
Approved by <i>[Signature]</i>	(Mayor or CAO)	Date 8-21-18

JUSTIFICATION FOR CHANGE

PROJECT: Fire Station #24

CONTRACT NO. 296-2017

CHANGE ORDER NO. 5

1. Necessity for change: To extend patio to match new kitchen extension.

2. Is proposed change an alternate bid? ___ Yes X No
3. Will proposed change alter the physical size of the project? ___ Yes X No
If "Yes", explain.

4. Effect of this change on other prime contractors: N/A

5. Has consent of surety been obtained? ___ Yes X Not Necessary
6. Will this change affect expiration or extent of insurance coverage? ___ Yes X No
If "Yes", will the policies be extended? ___ Yes ___ No
7. Effect on operation and maintenance costs: Minimal

8. Effect on contract completion date: None

Buffy Hunt
Mayor

8-21-18
Date



OLYMPIC CONSTRUCTION, INC.

120 MacArthur Court
Nicholasville, KY 40356

Office 859-881-0907 Fax 859-406-1258
victor@olympiconstruction.com

Change Order Proposal 10 PR4 Alternate Demo/Move Curtain Wall Lexington Fire Station #24 07/26/18

1) Demolish existing curtain wall	
2.5 hours excavator with operator @195 per hour	\$487.50
1 hour of dump truck @ \$87.50 per hour	\$87.50
2) Materials: concrete, rebar, CMU	\$1,415.00
3) Labor: New footing, sidewalk and CMU wall	
52 hours @ \$45 per hour	\$2,340.00

Subtotal	\$4,330.00
10% Overhead and Profit	\$433.00
Grand Total	\$4,763.00

Contractor: Olympic Construction Representative: Dennis Kunitsa
Signature: Dennis Kunitsa Date: 07/26/2018