

CONTRACT HISTORY FORM

CO#2

Project Name Polo Club Boulevard (design)
Contractor: GRW Engineers, Inc.
Contract Number and Date: 175-2013 July 9, 2013
Responsible LFUCG Division: Engineering

CONTRACT AND MODIFICATION DETAILS

A. Original Contract Amount:	\$	<u>199,737.00</u>	
Next Lowest Bid Amount:		<u>NA</u>	
B. Amount of Selected Alternate or Phase:	\$	<u> </u>	
C. Cumulative Amount of All Previous Alternates or Phases:	\$	<u>199,737.00</u>	
D. Amended Contract Amount:	\$	<u>199,737.00</u>	
E. Cumulative Amount of All Previous Change Orders:	\$	<u>24,991.00</u>	<u>12.5%</u> <small>(Line E / Line D)</small>
F. Amount of This Change Order:	\$	<u>38,420.00</u>	<u>19.2%</u> <small>(Line F / Line D)</small>
G. Total Contract Amount:	\$	<u>263,148.00</u>	

SIGNATURES

Project Manager: Ben K. Hays Date: July 3, 17
Reviewed by: Maullat P. Chi Date: 7/5/17
Division Director: [Signature] Date: 7/5/17

**LEXINGTON-FAYETTE URBAN COUNTY
GOVERNMENT CONTRACT CHANGE ORDER**

Page 1 of 3

Date:	July 3, 2017
Project:	Polo Club Boulevard
Location:	Polo Club @ Todds Road
Contract No.	175-2013
Original Contract Amt.	\$199,737.00
Cumulative Amount of Previous Change Orders	\$24,991.00
Percent Change - Previous Change Orders	12.51%
Total Contract Amount Prior to this Change Order	\$224,728.00
Change Order No.	2

To:
GRW Engineers, Inc.
801 Corporate Dr, #4
Lexington, KY 40503

Current Change Order

Item No.	Description of changes-quantities, unit prices, change in completion date, etc.	Decrease in contract price	Increase in contract price
	Resurvey topography, recalculate project quantities, and update design.		\$38,420.00
	Total decrease	\$0.00	
	Total increase		\$38,420.00
	Net Amount of this Change Order	\$38,420.00	
	New Contract Amount Including this Change Order	\$263,148.00	
	Percent Change - This Change Order		19.24%
	Percent Change - All Change Orders		31.75%

The time provided for the completion in the contract and all provisions of the contract will apply hereto.

Recommended by Brian K. Hagan ME (Proj. Engr.) Date July 3, 17
 Accepted by Wally G. Bollen (Contractor) Date 7/15/17
 Approved by [Signature] (Director) Date 7/15/17
 Approved by Craig Benz for Jimmy Bunker (Commissioner) Date 7/17/17
 Approved by [Signature] (Mayor or CAO) Date 11-Jul-2017

**LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT
CONTRACT MODIFICATION**

Page 2 of 3

DATE: July 3, 2017
Contract Mod #: 2
CONTRACT #: 175-2013

Project: Polo Club Boulevard

You are hereby requested to comply with the following changes from the contract plans and specifications;

Item No.	ADD / DEL	Description of changes	Units	Quantity	Unit Price	Decrease in contract price	Increase in contract price
1	ADD	Resurvey, recalculate quantities, & update design	LS	1	38,420.00	\$ -	\$ 38,420.00
2						\$ -	\$ -
3						\$ -	\$ -
4						\$ -	\$ -
5						\$ -	\$ -
6						\$ -	\$ -
7						\$ -	\$ -
8						\$ -	\$ -
9						\$ -	\$ -
10						\$ -	\$ -
11						\$ -	\$ -
12						\$ -	\$ -
13						\$ -	\$ -
14						\$ -	\$ -
15						\$ -	\$ -
Total decrease						\$ -	
Total increase							\$ 38,420.00
Net (increase) in contract price						\$ -	\$ 38,420.00


JUSTIFICATION FOR CHANGE

PROJECT: Polo Club Blvd @ Todds Road

CONTRACT NO.: 175-2013

CHANGE ORDER: 2

1. Necessity for change: Resurvey, recalculate quantities, and update design due to project delays and completion of adjacent phases.
2. Is proposed change an alternate bid? ___ Yes No
3. Will proposed change alter the physical size of the project? ___ Yes No
If "Yes", explain.
4. Effect of this change on other prime contractors: N/A
5. Has consent of surety been obtained? ___ Yes Not Necessary
6. Will this change affect expiration or extent of insurance coverage? ___ Yes No
If "Yes", will the policies be extended? ___ Yes ___ No
7. Effect on operation and maintenance costs: N/A
8. Effect on contract completion date: N/A



Mayer

11-Jul-2017
Date



LEXINGTON

Lexington-Fayette Urban County Government
DEPARTMENT OF PLANNING, PRESERVATION & DEVELOPMENT
DIVISION OF ENGINEERING

Jim Gray
Mayor

Derek J. Paulsen, Ph.D.
Commissioner

TO: Director of Grants
Division of Grants and Special Programs

FROM: 
Doug Burton, P.E., Director, Division of Engineering

CC: Mark Feibes, P.E. Manager, Design Section

DATE: July 3, 2017

SUBJECT: **P577 Polo Club Blvd Project Change Order re: Supplemental Agreement No. 4 for Design**

Request:

Authorization to: Accept Change Order #2 for professional services associated with Supplemental Agreement No. 4 with KyTC for design of Polo Club Blvd. project (Item No. 07-08507.00)

Why are you requesting?

Department needs this action completed because: Site conditions and construction quantities have changed due to a delay in a right-of-way agreement along Polo Club and the completion of adjacent project.

Accepting the agreement will allow GRW Inc. to conduct field surveys and revise the construction documents to reflect current site conditions and earthwork quantities that remain.

What is the cost in this budget year and future budget years?

The cost for this FY is: \$38,420.00

The cost for future FY is: \$0.00

Are the funds budgeted?

The funds are budgeted or a budget amendment is in process: Yes. The funds are budgeted.

Account number: 3160 303202 3251 91715 POLO_2013

File Number: 2017.577.412. Blue Sheet Memo – Change Order #2 P577 Polo Club Blvd Supp Agree No4

Director/Commissioner: Burton/Paulsen