


| | | |
|--|------------------------|------------------|
| LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT CONTRACT CHANGE ORDER | DATE: | October 12, 2020 |
| | Contract Modification: | No. 3 Final |
| | CONTRACT #: | 031-2019 |


PROJECT: WGPL Storm Sewer Project
Bid No. 155-2018
Resolution No. 016-2019


TO: W. Rodgers Company, LLC
649 Bizzel DR
Lexington, KY 40510

| | |
|---|----------------|
| Original Contract Amount | \$1,169,959.00 |
| Cumulative Amount of Previous Contract Modifications | \$131,553.78 |
| Percent Change of Previous Contract Modifications | 11% |
| Existing Contract Amount | \$1,301,512.78 |
| Net (increase/decrease) in Contract Amount - (From following pages) | -\$68,566.75 |
| Percent Change of This Contract Modification | -6% |
| Original Contract Amount | \$1,169,959.00 |
| Cumulative Amount of all Contract Modifications | \$62,987.03 |
| Percent Change of all Contract Modifications | 5% |
| New Contract Amount Including this Change Order | \$1,232,946.03 |

Recommended by  (Proj. Engr.) Date 10/19/2020

Accepted by _____ (Consultant) Date _____

Accepted by  (Contractor) Date 10-16-20

Approved by  (Director) Date 10/19/20

Approved by Nancy Albright (Commissioner) Date 10/22/2020

Approved by Linda Gorton (Mayor or CAO) Date 11/20/2020

**LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT
CONTRACT MODIFICATION**

DATE: October 12, 2020
Contract Mod #: No. 3 Final
CONTRACT #: 031-2019

Project: WGPL Storm Sewer Project
Bid No. 155-2018
Resolution No. 016-2019

TO: W. Rodgers Company, LLC
649 Bizzel DR
Lexington, KY 40510

You are hereby requested to comply with the following changes from the contract plans and specifications;

| Item No. | ADD / DEL | Description of changes | Units | Quantity | Unit Price | Decrease in contract price | Increase in contract price |
|---|-----------|---|-------|----------|-------------|----------------------------|----------------------------|
| 1 | ADD | Storm Sewer Pipe-12" | LF | 0.53 | \$ 47.00 | \$ - | \$ 24.91 |
| 2 | ADD | Storm Sewer Pipe-18" | LF | 0.26 | \$ 72.00 | \$ - | \$ 18.72 |
| 3 | ADD | Mobilize-Demo-Install Curb/Gutter | LF | 66.9 | \$ 27.00 | \$ - | \$ 1,806.30 |
| 4 | ADD | Mobilize-Demo-Install Sidewalks/Aprons | SY | 33.27 | \$ 125.00 | \$ - | \$ 4,158.75 |
| 5 | ADD | Class 2 Asphalt Surface | TN | 142.11 | \$ 95.00 | \$ - | \$ 13,500.45 |
| 6 | DEL | Storm Sewer Pipe- 15" | LF | 4.89 | \$ 64.00 | \$ 312.96 | \$ - |
| 7 | DEL | Storm Sewer Pipe- 24" | LS | 17.9 | \$ 106.00 | \$ 1,897.40 | \$ - |
| 8 | DEL | Relocate Existing S.S. Lateral 4" | LF | 1000 | \$ 35.00 | \$ 35,000.00 | \$ - |
| | DEL | Existing Curb, Concrete Header Curb | LS | 1 | \$ 1.02 | \$ 1.02 | \$ - |
| 9 | DEL | Sidewalk Ramp | SY | 1.18 | \$ 74.00 | \$ 87.32 | \$ - |
| | DEL | Unfinished Concrete(for pipe support) | CY | 7 | \$ 334.00 | \$ 2,338.00 | \$ - |
| 10 | DEL | Concrete Class A | CY | 1.5 | \$ 128.00 | \$ 192.00 | \$ - |
| 11 | DEL | Steel Reinforcement | LB | 180 | \$ 1.05 | \$ 189.00 | \$ - |
| 12 | DEL | Pavement Milling and Texturing | TN | 673.58 | \$ 21.00 | \$ 14,145.18 | \$ - |
| 14 | DEL | Removal of Seven Existing Trees | LS | 1 | \$ 7,413.00 | \$ 7,413.00 | \$ - |
| 15 | DEL | Sodding | SY | 2500 | \$ 7.00 | \$ 17,500.00 | \$ - |
| 16 | DEL | #2 Stone for Subgrade Rehab | TN | 300 | \$ 30.00 | \$ 9,000.00 | \$ - |
| 17 | ADD | 206 Calendar Days to the Construction Schedule (Contract Extended to April 10, 2020) | | | | \$ - | \$ - |
| Total decrease | | | | | | \$ 88,075.88 | |
| Total increase | | | | | | | \$ 19,509.13 |
| Net (increase) in contract price | | | | | | | \$ (68,566.75) |

JUSTIFICATION FOR CHANGE

PROJECT: WGPL Storm Sewer Project

CONTRACT NO. 031-2019

CHANGE ORDER: NO. 3 Final

1. Necessity for change:
The requested change is to balance out the change order on work completed and delete bid items that were not necessary for the project completion. Contract time extension due to the asphalt plant closing for the winter season.
2. Is proposed change an alternate bid? ___ Yes X No
3. Will proposed change alter the physical size of the project? ___ Yes X No
If "Yes", explain.
4. Effect of this change on other prime contractors: N/A
5. Has consent of surety been obtained? ___ Yes X Not Necessary
6. Will this change affect expiration or extent of insurance coverage? ___ Yes X No
If "Yes", will the policies be extended? ___ Yes ___ No
7. Effect on operation and maintenance costs: N/A
8. Effect on contract completion date: Extend construction 206 days (April 10, 2020)

Linda Gorton
Mayor

Date 11/20/2020

Project Area (in red)

Penmoken Park

Rosemont Garde

Pensacola Dr

Lackawanna Rd

Lackawanna Rd

Wabash Dr

WGPL Storm Sewer Project - Area Map

Southland Dr

Agency Rd



Lexington-Fayette Urban County Government

File Summary

200 E. Main St
Lexington, KY 40507

| File Number | Title | Current Status |
|-------------|------------|----------------|
| 1064-20 | Resolution | Second Reading |

A Resolution authorizing the Mayor, on behalf of the Urban County Government, to execute Change Order No. 3 (Final) to the Agreement with WRC 1, LLC d/b/a W. Rogers Co., LLC, for the Wabash, Goodrich, Pensacola, and Lackawanna (WGPL) Storm Sewer Project, decreasing the Contract price by the sum of \$68,566.75, from \$1,301,512.78 to \$1,232,946.03, and extending the date of completion to April 10, 2020. [Div. of Water Quality, Martin]

Introduced: 10/22/2020

Controlling Body: Urban County Council

Meeting Date: 11/19/2020

Department: Water Quality

Drafter: LaDonna Roberts


MAYOR LINDA GORTON



LEXINGTON

CHARLES H. MARTIN, P.E.
DIRECTOR
WATER QUALITY

TO: Mayor Linda Gorton
Urban County Council

FROM: 
Charles H. Martin, P.E., Director
Division of Water Quality

DATE: October 12, 2020

SUBJECT: Change Order No. 3 (Final)– WGPL Storm Sewer Project, Contract #031-2019

Request

The Division of Water Quality requests authorization to execute Change Order No. 3 (Final) to the agreement with W. Rogers Company, LLC for the WGPL Storm Sewer Project, decreasing the contract price by the sum of \$68,566.75 from \$1,301,512.78 to \$1,232,946.03 and extending the contract term 206 calendar days from September 17, 2019 to April 10, 2020.

Why are you requesting?

The requested change is to balance out the change order on work completed and delete bid items that were not necessary to complete the project. Extension of the time frame was due to the closure of the asphalt plant for the winter season. The final contract completion date is April 10, 2020.

What is the cost in this budget year and future budget years?

The cost for this FY is: N/A
The cost for future FY is: N/A

Are the funds budgeted?

The funds are budgeted in: 4052-303204-3334-92211 2019 LFUCG WR_SOUTHLAND CONSENT_DE

Martin/ Albright

