

Date:	August 7, 2025	
Project:	Div. Water Quality HQ & Ops renovation	

Contract No.	LF00211437
Original Contract Amt.	\$299,120.00
Current/Previous Amount of	

ges from the contract plans and specification;

Order

Item No.	Description of changes-quantities, unit prices, change in completion date, etc.	Decrease in contract price	Increase in contract price	
1	Additional Design Services due to unforeseen conditions and expansion of scope.		\$144,845.00	
2				
3				
4				
5				
6				
Total decrease		\$0.00		
Total increase			\$144,845.00	
Net Amount of this Change Order		\$144,845.00		
New Contract Amount Including this Change Order		\$443,965.00		
Percent Change - This Change Order				48.42%
Percent Change - All Change Orders				48.42%

Terms of the contract will apply hereto.

2.

(Project Manager) Date 8/8/25

(Consultant)	Date	01/17/25
--------------	------	----------

(Contractor) Date 0/7/25

(Director) Date 8/10/12

(Commissioner) Date
5/2/75

(Mayor or CAO) Date
10/30

JUSTIFICATION FOR CHANGE			PROJECT: Div. Water Quality Hqs & Ops Renovation CONTRACT NO. LF00211437 CHANGE ORDER #: 1	
1. During the Design Development and Construction Document preparation phases of this project, the initial scope of work has expanded due to unforeseen conditions in the building. Including additional levels of complexity in converting the existing facility layout to match the operational needs of the Division of Water Quality. LFUCG has also been informed by KYTC that the US 27 Railroad Bridge replacement project will require alteration to the property boundary adjacent to the railroad track. Parking lot and other site-related items have been modified to reduce and eliminate conflicts with the KYTC project.				
2. Is proposed change an alternate bid? ☒ Yes ☐ No				
3. Will proposed change alter the physical size of the project? ☐ Yes ☒ No If "Yes", explain.				
4. Effect of this change on other prime contractors: N/A				
5. Has consent of surety been obtained? ☐ Yes ☒ Not Necessary				
6. Will this change affect expiration or extent of insurance coverage? ☐ Yes ☒ No				
7. Effect on operation and maintenance costs: N/A If "Yes", will the policies be extended? ☐ Yes ☐ No				
8. Effect on contract completion date: Not expected to impact completion date				
Mayor		Date		