

**LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT CONTRACT CHANGE  
ORDER**

DATE:	June 7, 2016
Contract Modification:	1
CONTRACT #:	088-2016

PROJECT: Haley Pike Landfill Forcemain

TO: L&L Excavation

Original Contract Amount	\$90,170.00
Cumulative Amount of Previous Contract Modifications	\$0.00
Percent Change of Previous Contract Modifications	0%
Existing Contract Amount	\$90,170.00
Net (increase/decrease) in Contract Amount - (From following pages)	\$7,000.00
Percent Change of This Contract Modification	8%
Original Contract Amount	\$90,170.00
Cumulative Amount of all Contract Modifications	\$7,000.00
Percent Change of all Contract Modifications	8%
New Contract Amount Including this Change Order	\$97,170.00
<hr/>	
Recommended by <u>Clinton Abbott P.E.</u>	(Proj. Engr.) Date <u>6/12/2016</u>
Accepted by <u>[Signature]</u>	(Contractor) Date <u>6/8/2016</u>
Approved by <u>[Signature]</u>	(Urban Co. Engr.) Date <u>6/15/16</u>
Approved by <u>[Signature]</u>	(Commissioner) Date <u>6/16/16</u>
Approved by _____	(Mayor or CAO) Date _____

**LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT  
CONTRACT MODIFICATION**

DATE: June 7, 2016  
 Contract Mod #: 1  
 CONTRACT #: 088-2016

Project: 0

TO:

You are hereby requested to comply with the following changes from the contract plans and specifications:

Item No.	ADD / DEL	Description of changes	Units	Quantity	Unit Price	Decrease in contract price	Increase in contract price
1	ADD	Bore plan modification to avoid fiber optic cable	LS	1	\$ 12,500.00	\$ -	\$ 12,500.00
2	DEL	Stone bedding and backfill in soil	Ton	366.67	\$ 15.00	\$ 5,500.00	\$ -
3						\$ -	\$ -
4						\$ -	\$ -
5						\$ -	\$ -
6						\$ -	\$ -
7						\$ -	\$ -
8						\$ -	\$ -
9						\$ -	\$ -
10						\$ -	\$ -
11						\$ -	\$ -
12						\$ -	\$ -
13						\$ -	\$ -
14						\$ -	\$ -
15						\$ -	\$ -
Total decrease						\$ 5,500.00	
Total increase							\$ 12,500.00
Net (increase) in contract price							\$ 7,000.00

PROJECT: Haley Pike Landfill Forcemain CONTRACT NO: 088-2016 CHANGE ORDER: #1	
JUSTIFICATION FOR CHANGE	
Page 3 of 3	
1. Necessity for change: Relocate bore under RR tracks to avoid fiber optic cable located in right-of-way.	2. Is proposed change an alternate bid? Yes <input checked="" type="checkbox"/> No <input type="checkbox"/>
3. Will proposed change alter the physical size of the project? Yes <input checked="" type="checkbox"/> No <input type="checkbox"/>	If "Yes", explain.
4. Effect of this change on other prime contractors: N/A	5. Has consent of surety been obtained? Yes <input checked="" type="checkbox"/> Not Necessary <input type="checkbox"/>
6. Will this change affect expiration or extent of insurance coverage? Yes <input checked="" type="checkbox"/> No <input type="checkbox"/>	If "Yes", will the policies be extended? Yes <input type="checkbox"/> No <input type="checkbox"/>
7. Effect on operation and maintenance costs: N/A	8. Effect on contract completion date: N/A
_____ Mayor	_____ Date

JUSTIFICATION FOR CHANGE:

Due to location of fiber optic cable, the increase is for the extra depth of bore pit on the north side of railroad tracks where the bore will begin, increase from a depth of 3' 0" to 6' 2". With the increased depth the pit will have to be wider to allow for the boring machine. The actual depth that will be needed will have to be excavated on both sides to at least 8' 6". Bore pit of North side of railroad tracks extra excavation \$12500