

JUSTIFICATION FOR CHANGE

PROJECT: Public Safety Operations Center Phase 1B Renovation

CONTRACT NO. 287-2014

CHANGE ORDER: 7

1. Necessity for change: Per Proposal Request 6 Revision 1, tie into the existing gas line with a new 2 ½" gas line as shown in attached revised utility plan for \$19,783.48. Per Proposal Request 18 Revision 1, delete all fire extinguishers (will instead be Owner furnished) and add one fire extinguisher cabinet for a credit of \$558.00. Per Proposal Request 20, provide credit for cost difference between finishes for storefront doors and windows for a credit of \$2,500.00. Per Proposal Request 23, provide new posts to support sign structure in lieu of using deteriorated existing posts for \$1,693.84. Per Proposal Request 24 and RFI 75, provide slats in fencing around transformer/generator pad for \$246.60. Per Proposal Request 25, add electrical and data necessary for two (2) added televisions in EOC 129 for \$2,470.04. Per Proposal Request 26 Revision 1, provide credit to remove painting of ceilings in rooms listed in the attachment for a credit of \$3,092.00. Per Proposal Request 28, add studs and drywall at rooms listed in the attachment for \$2,396.60. Per Proposal Request 29, remove or modify embeds at existing structural concrete columns for \$4,703.50 and add three (3) additional calendar days to the construction schedule. Per Proposal Request 31, renovate/repair existing structural columns at demolished dovetail wall connections for \$4,130.80.
2. Is proposed change an alternate bid? ___Yes ___X___ No
3. Will proposed change alter the physical size of the project? ___Yes ___X___ No
If "Yes", explain.
4. Effect of this change on other prime contractors: N/A
5. Has consent of surety been obtained? ___Yes ___X___ Not Necessary
6. Will this change affect expiration or extent of insurance coverage? ___Yes ___X___ No
If "Yes", will the policies be extended? ___Yes ___No
7. Effect on operation and maintenance costs: N/A
8. Effect on contract completion date: 3 additional calendar days

Mayor_____
Date