





LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT CONTRACT CHANGE ORDER Page 1 of 2		Date:	April 24, 2025
		Project:	Valley Park Building Renovation & Expansion
		Location:	2077 Cambridge Drive
To (Contractor): BMI Builds LLC, 156 Rocky Waters Way, Georgetown, KY 40324		Contract No.	116-2024
		Original Contract Amt.	\$1,514,024.88
		Cumulative Amount of Previous Change Orders	\$157,384.38
		Percent Change - Previous Change Orders	10.40%
		Total Contract Amount Prior to this Change Order	\$1,671,409.26
		Change Order No.	2
You are hereby requested to comply with the following changes from the contract plans and specification;			
<b>Current Change Order</b>			
Item No.	Description of changes-quantities, unit prices, change in completion date, etc.	Decrease in contract price	Increase in contract price
1	Existing concrete replacement		\$59,880.00
2	Replace existing doors/toilet fixtures & accessories/ restroom finishes/concession window		\$63,712.00
3	Addition of (35) Calendar Days due to additional work		\$0.00
	Total decrease	\$0.00	
	Total increase		\$123,592.00
	Net Amount of this Change Order	\$123,592.00	
	New Contract Amount Including this Change Order	\$1,795,001.26	
	Percent Change - This Change Order		8.16%
	Percent Change - All Change Orders		18.56%
The time provided for the completion in the contract and all provisions of the contract will apply hereto.			
Recommended by: 		(Project Manager)	Date 4/24/25
Reviewed / Accepted by: 		(Consultant)	Date 4/25/25
Accepted by: 		(Contractor)	Date 4-25-25
Approved by: n/a		(Director)	Date —
Approved by: 		(Commissioner)	Date 4/28/25
Approved by:		(Mayor or CAO)	Date