

**LEXINGTON-FAYETTE URBAN COUNTY
GOVERNMENT CONTRACT CHANGE ORDER**
Page 1 of 2

	Date:	January 10, 2019	
	Project:	Investigation/Design Services for West Hickman WWTP Final Clarifiers #7 and #8 Structural Repair Design/Construction Inspection	
	Location:	West Hickman WWTP	
To (Consultant): Hazen and Sawyer 230 Lexington Green Circle, Suite 520 Lexington, KY 40503	Contract No.	RES # 31-2018	
	Original Contract Amt.	\$179,835.00	
	Cumulative Amount of Previous Change Orders	\$0.00	
	Percent Change - Previous Change Orders		0.00%
	Total Contract Amount Prior to this Change Order	\$179,835.00	
	Change Order No.	1	

You are hereby requested to comply with the following changes from the contract plans and specification;

Current Change Order

Item No.	Description of changes-quantities, unit prices, change in completion date, etc.	Decrease in contract price	Increase in contract price	
1	Increase in design/scope cost to detail the removal and replacement of eight existing sluice gates located within the two final clarifier splitter boxes at the WHWWTP site.		\$5,250.00	
	Total decrease	\$0.00		
	Total increase		\$5,250.00	
	Net Amount of this Change Order	\$5,250.00		
	New Contract Amount Including this Change Order	\$185,085.00		
	Percent Change - This Change Order			2.92%
	Percent Change - All Change Orders			2.92%

The time provided for the completion in the contract and all provisions of the contract will apply hereto.

Recommended by [Signature] (Proj. Engr.) Date 1/30/2019
 Accepted by [Signature] (Consultant) Date 2019/01/25
 Approved by _____ (Director) Date _____
 Approved by _____ (Commissioner) Date _____
 Approved by _____ (Mayor or CAO) Date _____

JUSTIFICATION FOR CHANGE

PROJECT: Investigation/Design Services for West Hickman WWTP Final Clarifiers #7 and #8 Structural Repair Design/Construction Inspection

CONTRACT NO. RES # 31-2018

CHANGE ORDER: 1

1. Necessity for change: Increase in design/scope cost to detail the removal and replacement of eight existing sluice gates located within the two final clarifier splitter boxes at the WHWWTP site.
2. Is proposed change an alternate bid? ___Yes XNo
3. Will proposed change alter the physical size of the project? ___ Yes XNo
If "Yes", explain.
4. Effect of this change on other prime contractors: N/A
5. Has consent of surety been obtained? ___Yes XNot Necessary
6. Will this change affect expiration or extent of insurance coverage? ___Yes XNo
If "Yes", will the policies be extended? ___Yes ___No
7. Effect on operation and maintenance costs: N/A
8. Effect on contract completion date: None

Mayor

Date



Hazen and Sawyer
230 Lexington Green Circle, Suite 520
Lexington, KY 40503 • 859.219.1126

January 14, 2019

Tiffany Rank, PE
Municipal Senior Engineer
LFUCG-DWQ
301 Lisle Industrial Ave.
Lexington, KY 40511

Re: Proposal - Final Clarifier Splitter Box Gate Replacement, Hazen Project No.: 50029-008

Dear Ms. Rank:

Hazen and Sawyer (Hazen) appreciates the opportunity to submit this proposal for the additional task of installing new sluice gates in both Final Clarifier splitter boxes at the West Hickman Wastewater Treatment Plant (WHWWTP) as part of the Final Clarifier Nos. 7 & 8 Structural Repair project. This proposal includes the provided scope of services and fee.

Task 1: Design Services

Hazen proposes to provide design services for detailing the removal and replacement of eight existing sluice gates located within the two final clarifier splitter boxes at the WHWWTP site. Design Services include the creation of four new design/construction sheets for bidding and construction purposes, additional language for bidding purposes, a sequence of construction writeup included in the Specifications, and incorporation of the new sluice gates on the Record Drawings.

Note, this proposal does not include the following items:

- Any electrical, I & C, or concrete design work at either splitter box
- Any costs associated with Construction Phase Services (plant coordination/shutdown, RPR services, etc.) associated with the installation of the sluice gates.

LFUCG will provide all Construction Administration and RPR services during all construction associated with the eight sluice gate replacements.

Proposed Fee


Table 1-1: Proposed Fee

Task	Fee
Task 1: Design Services	\$5,250
TOTAL (LUMP SUM)	\$5,250

Based on this proposal, Hazen proposes to provide the above scope on a lump sum basis of \$5,250.

If you have any questions or need additional information regarding this proposal, please contact me by phone at (859) 286-1265 or email kzehnder@hazenandsawyer.com. Thank you for your consideration.

Very Truly Yours,



Kurt Zehnder, PE
Associate