

**LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT  
CONTRACT CHANGE ORDER  
Page 1 of 2**

Date:	<b>November 16, 2015</b>
Project:	Public Safety Operations Center Phase 1B Renovation
Location:	115 Cisco Road
Contract No.	287-2014
Original Contract Amt.	\$6,109,000.00
Cumulative Amount of Previous Change Orders	\$304,828.40
Percent Change - Previous Change Orders	4.99%
Total Contract Amount Prior to this Change Order	\$6,413,828.40
Change Order No.	8






To (Contractor):  
Churchill McGee, LLC  
1315-C West Main Street  
Lexington, KY 40508

You are hereby requested to comply with the following changes from the contract plans and specification;

**Current Change Order**

Item No.	Description of changes-quantities, unit prices, change in completion date, etc.	Decrease in contract price	Increase in contract price
1	Proposal Request 32 - Door type change for door 132	\$0.00	\$2,036.40
2	Proposal Request 36 - Additional Sidewalk	\$0.00	\$9,280.93
	Total decrease	\$0.00	
	Total increase		\$11,317.33
	Net Amount of this Change Order	\$11,317.33	
	New Contract Amount Including this Change Order	\$6,425,145.73	
	Percent Change - This Change Order		0.19%
	Percent Change - All Change Orders		5.18%

The time provided for the completion in the contract and all provisions of the contract will apply hereto.

Recommended by 	(Proj. Mgr.)	Date <b>11-16-15</b>
Accepted by 	(Contractor)	Date <b>11/16/15</b>
Approved by 	(Director)	Date _____
Approved by 	(Commissioner)	Date _____
Approved by 	(Mayor or CAO)	Date <b>11-16-15</b>