

**LEXINGTON-FAYETTE URBAN COUNTY
GOVERNMENT CONTRACT CHANGE ORDER**
Page 1 of 2

Date:	February 28, 2019
Project:	Black & Williams Three-Phase Power Upgrade
Location:	Lexington
To (Contractor): Blue Sky Electric 1750 Alexandria Drive - Suite 4 Lexington, KY 40504	Contract No. 283-2018
	Original Contract Amt. \$33,900.00
	Cumulative Amount of Previous Change Orders \$0.00
	Percent Change - Previous Change Orders 0.00%
	Total Contract Amount Prior to this Change Order \$33,900.00
	Change Order No. 1

You are hereby requested to comply with the following changes from the contract plans and specification;

Current Change Order

Item No.	Description of changes-quantities, unit prices, change in completion date, etc.	Decrease in contract price	Increase in contract price
1	COR #1 - relocate existing domestic water line piping in conflict with the electrical panel per the requirements of the electrical inspector.		\$3,306.25
			\$0.00
	Total decrease	\$0.00	
	Total increase		\$3,306.25
	Net Amount of this Change Order	\$3,306.25	
	New Contract Amount Including this Change Order	\$37,206.25	
	Percent Change - This Change Order		9.75%
	Percent Change - All Change Orders		9.75%

The time provided for the completion in the contract and all provisions of the contract will apply hereto.

Recommended by <i>Donnie D. [Signature]</i> (Project Manager)	Date <i>3/1/19</i>
Accepted by <i>[Signature]</i> (Contractor)	Date <i>3/1/19</i>
Approved by <i>[Signature]</i> (Director)	Date <i>3-1-19</i>
Approved by <i>[Signature] (for Cerom Reed)</i> (Commissioner)	Date <i>3-1-19</i>
Approved by _____ (Mayor or CAO)	Date _____