

A RESOLUTION AUTHORIZING THE MAYOR, ON BEHALF OF THE URBAN COUNTY GOVERNMENT, TO EXECUTE CHANGE ORDER NO. 1 TO THE AGREEMENT WITH CUMBERLAND PIPELINE, LLC, FOR THE PARADISE LANE PUMP STATION AND FORCE MAIN PROJECT, INCREASING THE CONTRACT PRICE BY THE SUM OF \$6,469.00 FROM \$552,780.16 TO \$559,249.16, AND EXTENDING THE DATE OF COMPLETION BY SEVENTY-ONE (71) CALENDAR DAYS, TO OCTOBER 27, 2017.

BE IT RESOLVED BY THE COUNCIL OF THE LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT:

Section 1 – That the Mayor, on behalf of the Lexington-Fayette Urban County Government, be and hereby is authorized to execute Change Order No. 1, which is attached hereto and incorporated herein by reference, to the Agreement with Cumberland Pipeline, LLC, for the Paradise Lane Pump Station and Force Main Project, increasing the contract price by the sum of \$6,469.00 from \$552,780.16 to \$559,249.16, and extending the date of completion by seventy-one (71) calendar days, to October 27, 2017.

Section 2 – That an amount, not to exceed the sum of \$6,469.00, be and hereby is approved for payment to Cumberland Pipeline, LLC, from account # 4003 – 303401 – 92811, pursuant to the terms of the Change Order.

Section 3 – That this Resolution shall become effective on the date of its passage.

PASSED URBAN COUNTY COUNCIL: October 26, 2017

MAYOR 

ATTEST:


CLERK OF URBAN COUNTY COUNCIL