



## Change Order #001

Project: Carver Center LFUCG

Date: Dec 3 2015

### Plumbing Scope

**Reason:** To provide infrastructure for future phase of 2<sup>nd</sup> floor restroom renovation.

1. Extend Drain from Basement to second Floor (2 lines)
2. Provide Fire Proof caulking at all wall penetrations
3. Core Drilling

Cost: **\$1,370.00**

### Access Panels for Electrical

**Reason:** To correct previously unknown existing electrical code violation of hidden junction boxes and bring existing and new circuits up to current code.

1. Install four 22"x 22" Acudor PA-3000 Access doors for existing electrical junction boxes.
2. Install additional reinforcement ceiling grid to accommodate new access doors.
3. Additional electrical work.

Cost: **\$600.00**

**Total Amount: \$1970.00**

Approved: \_\_\_\_\_

*Anthony R. Williams*

Date: \_\_\_\_\_

*12/4/15*