

**JUSTIFICATION FOR CHANGE**

PROJECT: HVAC Controls Renovation Office of Fayette County Clerk

CONTRACT NO. 127-2015

CHANGE ORDER: 1

1. Necessity for change: The original bid assumed that a fixed number of components would be replaced under unit pricing. This change order reflects the final cost to complete repairs based on the actual number of components needing replacement plus remediation of other deficiencies.
  
2. Is proposed change an alternate bid? \_\_\_ Yes  X  No
3. Will proposed change alter the physical size of the project? \_\_\_ Yes  X  No  
If "Yes", explain.
  
4. Effect of this change on other prime contractors: N/A
  
5. Has consent of surety been obtained? \_\_\_ Yes  X  Not Necessary
6. Will this change affect expiration or extent of insurance coverage? \_\_\_ Yes  X  No  
If "Yes", will the policies be extended? \_\_\_ Yes \_\_\_ No
7. Effect on operation and maintenance costs: N/A
  
8. Effect on contract completion date: additional 90 calendar days to schedule

\_\_\_\_\_  
Mayor\_\_\_\_\_  
Date