

LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT CONTRACT CHANGE ORDER Page 1 of 2		Date:	November 17, 2020	
		Project:	Jimmie Campbell Drive Over Town Branch Bridge Project	
		Location:	Town Branch WWTP	
To (Contractor): Todd Johnson Contracting, Inc. 497 Dillehay Street Danville, KY 40422		Contract No.	RES # 313-2020	
		Original Contract Amt.	257,113.69	
		Cumulative Amount of Previous Change Orders	\$0.00	
		Percent Change - Previous Change Orders		0.00%
		Total Contract Amount Prior to this Change Order	\$257,113.69	
		Change Order No.	1	
You are hereby requested to comply with the following changes from the contract plans and specification;				
Current Change Order				
Item No.	Description of changes-quantities, unit prices, change in completion date, etc.	Decrease in contract price	Increase in contract price	
1	The increase to the contract includes additional costs for repair of Abutment #2 for the Jimmie Campbell Drive Bridge Repair (see attached back-up photos and drawings); this is the abutment closest to the railroad tracks, plant side.		\$33,977.85	
	Total decrease	\$0.00		
	Total increase		\$33,977.85	
	Net Amount of this Change Order	\$33,977.85		
	New Contract Amount Including this Change Order	\$291,091.54		
	Percent Change - This Change Order			13.22%
	Percent Change - All Change Orders			13.22%
The time provided for the completion in the contract and all provisions of the contract will apply hereto.				
Recommended by _____ (Proj. Engr.) Date _____				
Accepted by _____ (Contractor) Date _____				
Approved by _____ (Director) Date _____				
Approved by _____ (Commissioner) Date _____				
Approved by _____ (Mayor or CAO) Date _____				

JUSTIFICATION FOR CHANGE

PROJECT: Jimmie Campbell Drive
Over Town Branch Bridge Project

CONTRACT NO. RES # 313-2020

CHANGE ORDER: 1

- 1. Necessity for change: The increase to the contract includes additional costs for repair of Abutment #2 for the Jimmie Campbell Drive Bridge Repair (see attached back-up photos and drawings); this is the abutment closest to the railroad tracks, plant side.
- 2. Is proposed change an alternate bid? ___Yes X No
- 3. Will proposed change alter the physical size of the project? ___ Yes X No
If "Yes", explain.
- 4. Effect of this change on other prime contractors: N/A
- 5. Has consent of surety been obtained? ___Yes X Not Necessary
- 6. Will this change affect expiration or extent of insurance coverage? ___Yes X No
If "Yes", will the policies be extended? ___Yes ___No
- 7. Effect on operation and maintenance costs: N/A
- 8. Effect on contract completion date: Yes, 30 additional days requested by the contractor for time to get the work scheduled and to work around the Thanksgiving Holiday. **The new completion date will be December 29, 2020.**

_____ Mayor

_____ Date