

CONTRACT HISTORY FORM

Project Name: Meadows-Northland-Arlington Phase 5 E&F

Contractor: Lagco Inc.

Contract Number and Date: 694-2016 (December 8, 2017)

Responsible LFUCG Division: Engineering

CONTRACT AND CHANGE ORDER DETAILS

A. Original Contract Amount:	\$	<u>552,333.00</u>	
Next Lowest Bid Amount:			
<u>\$2,430,988.00</u>			
B. Amount of Selected Alternate or Phase:	\$	<u>0.00</u>	
C. Cumulative Amount of All Previous Alternates or Phases:	\$	<u>552,333.00</u>	
D. Amended Contract Amount:	\$	<u>552,333.00</u>	
E. Cumulative Amount of All Previous Change Orders:	\$	<u>0.00</u>	<u>0.0%</u> <small>(Line E / Line D)</small>
F. Amount of This Change Order:	\$	<u>782,249.50</u>	<u>141.6%</u> <small>(Line F / Line D)</small>
G. Total Contract Amount:	\$	<u>1,334,582.50</u>	

SIGNATURES

Project Manager:  Date: 5/31/2017
Andrew Grunwald, P.E.

Reviewed by:  Date: 6/1/17
Mark Forbes, P.E.

Division Director:  Date: 6/1/17
W. Douglas Burton, P.E.