LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT CONTRACT CHANGE ORDER Page 1 of 2		Date:	November 10, 2016	
		Project:	Public Safety Operations Center Phase 1B Renovation	
		Location:	115 Cisco Road	
To (Contractor): Churchill McGee, LLC 1315-C West Main Street Lexington, KY 40508		Contract No.	287-2014	
		Original Contract Amt.	\$6,109,000.00	
		Cumulative Amount of Previous Change Orders	\$556,322.45	
		Percent Change - Previous Change Orders		9.11%
		Total Contract Amount Prior to this Change Order	\$6,665,322.45	
		Change Order No.	16	
	You are hereby requested to comply with the following of	changes from the contract plans a	nd specification;	
26	Current Chang	ge Order		
Item No.	Description of changes-quantities, unit prices, change in completion date, etc.	Decrease in contract price	Increase in contract price	
1	PR #60 Electrical Room 142 Ductless Split Cooling Unit	\$0.00	\$26,628.31	
2	CRAC Unit Air Flow Adjustments	\$0.00	\$1,564.00	
3	Credit for FSR boxes	\$1,219.87		
	Total decrease	\$1,219.87		
	Total increase		\$28,192.31	
	Net Amount of this Change Order	\$26,972.44		
	New Contract Amount Including this Change Order	\$6,692,294.89		
	Percent Change - This Change Order			0.4
	Percent Change - All Change Orders			9.
The tir	me provided for the completion in the contract and all provisions of	the contract will apply hereto.	<u>.</u>	
Recor	mmended by JESTICA WALKEN	L FOR RICK WETTE Proj. Mgr.)	Date 11/10/16	
Accep	oted by Nathan Chrishin	(Ćontractor)	/ /	
Approved by		(Director)	5000000	
Approved by K. Daslum		(Commissioner)	Date /////6	
۸	oved by	(Mayor or CAO)		