

**LEXINGTON-FAYETTE URBAN COUNTY
GOVERNMENT CONTRACT CHANGE ORDER**

Page 1 of 3

To (Contractor):

Bluegrass Contracting Corporation
1075 Red Mile Road
Lexington, KY 40576-1638

Date:	April 23, 2015
Project:	Roadway Rehabilitation
Location:	Man O' War at Harrodsburg Rd.
Contract No.	102-2014
Original Contract Amt.	\$177,899.65
Cumulative Amount of Previous Change Orders	\$0.00
Percent Change - Previous Change Orders	0.00%
Total Contract Amount Prior to this Change Order	\$177,899.65
Change Order No.	1

Current Change Order

Item No.	Description of changes-quantities, unit prices, change in completion date, etc.	Decrease in contract price	Increase in contract price	
	See Attached Sheet			
	Total decrease	\$0.00		
	Total increase		\$7,621.20	
	Net Amount of this Change Order	\$7,621.20		
	New Contract Amount Including this Change Order	\$185,520.85		
	Percent Change - This Change Order			4.28%
	Percent Change - All Change Orders			4.28%

The time provided for the completion in the contract and all provisions of the contract will apply hereto.

Recommended by [Signature] (Proj. Engr.) Date 4/23/15

Accepted by [Signature] (Contractor) Date 4/24/15

Approved by [Signature] (Director) Date 4/24/15

Approved by [Signature] (Commissioner) Date 4/24/15

Approved by [Signature] (Mayor or CAO) Date 5/29/15

**LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT
CONTRACT MODIFICATION**

Page 2 of 3

DATE:	April 23, 2015
Contract Mod #:	1
CONTRACT #:	102-2014

Project:

Roadway Rehabilitation

You are hereby requested to comply with the following changes from the contract plans and specifications:

Item No.	ADD / DEL	Description of changes	Units	Quantity	Unit Price	Decrease in contract price	Increase in contract price
1	ADD	Excavation and Preparation	CY	23	27.00	\$ -	\$ 621.00
2	ADD	DGA Fill	TONS	13	33.30	\$ -	\$ 432.90
3	ADD	10-Inch PCCP/24 Pavement	SY	40	75.10	\$ -	\$ 3,004.00
4	ADD	Joint Seal Replacement	LF	100	2.05	\$ -	\$ 205.00
5	ADD	Bituminous Transition Zones	SY	61	40.30	\$ -	\$ 2,458.30
6	ADD	Epoxy Roadway Repair	CF	3	300.00	\$ -	\$ 900.00
7						\$ -	\$ -
8						\$ -	\$ -
9						\$ -	\$ -
10						\$ -	\$ -
11						\$ -	\$ -
12						\$ -	\$ -
13						\$ -	\$ -
14						\$ -	\$ -
15						\$ -	\$ -
Total decrease						\$ -	\$ -
Total increase							\$ 7,621.20
Net (increase) in contract price							\$ 7,621.20


JUSTIFICATION FOR CHANGE

PROJECT: MOW at Harrodsburg Rd Roadway Rehabilitation

CONTRACT NO. - 102-2014

CHANGE ORDER: 1

1. Necessity for change: Additional work items and quantities were identified that will improve the overall quality and safety of the finished roadway.
2. Is proposed change an alternate bid? ___ Yes X No
3. Will proposed change alter the physical size of the project? ___ Yes X No
If "Yes", explain.
4. Effect of this change on other prime contractors: N/A
5. Has consent of surety been obtained? ___ Yes X Not Necessary
6. Will this change affect expiration or extent of insurance coverage? ___ Yes X No
If "Yes", will the policies be extended? ___ Yes ___ No
7. Effect on operation and maintenance costs: N/A
8. Effect on contract completion date: N/A



Mayor

5/29/15
Date