

LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT CONTRACT CHANGE ORDER Page 1 of 2		Date:	August 8, 2024	
To (Contractor): Tetra Tech, Inc. 424 Lewis Hargett Circle, Suite 110 Lexington, Kentucky 40503		Project:	Raven Run Landfill Construction Management	
		Location:	Raven Run Nature Sanctuary	
		Contract No.	120-2022	
		Original Contract Amt.	\$37,000.00	
		Cumulative Amount of Previous Change Orders	\$119,350.00	
		Percent Change - Previous Change Orders		322.57%
		Total Contract Amount Prior to this Change Order	\$156,350.00	
		Change Order No.	2	
You are hereby requested to comply with the following changes from the contract plans and specification:				
Current Change Order				
Item No.	Description of changes-quantities, unit prices, change in completion date, etc.	Decrease in contract price	Increase in contract price	
1	Second bidding of Contractor RFP	\$0.00		
2	Pre-Construction Meeting	\$0.00		
3	Review Shop Drawings	\$0.00		
4	Respond to RFIs	\$0.00		
5	Prepare Change Orders	\$0.00		
6	Conduct Monthly Progress Meetings	\$0.00		
7	ESC Compliance Inspections	\$0.00		
8	Review Pay Applications	\$0.00		
9	Develop Punch List	\$0.00		
10	Final Inspection	\$0.00		
11	Record Drawings, Closeout Report, and O&M Plan	\$0.00		
12	Daily On Site Construction Monitoring (\$900 per day)	\$36,900.00		
	Total decrease	\$36,900.00		
	Total increase		\$0.00	
	Net Amount of this Change Order	(\$36,900.00)		
	New Contract Amount Including this Change Order	\$119,450.00		
	Percent Change - This Change Order		-23.60%	
	Percent Change - All Change Orders		222.84%	
The time provided for the completion in the contract and all provisions of the contract will apply hereto.				
Recommended by:	<i>Jarvis Donaldson</i> (Project Manager)	Date:	8-7-2024	
Reviewed / Accepted by:	<i>Philip A. ...</i> (Consultant)	Date:	8-23-2024	
Accepted by:	(Contractor)	Date:		
Approved by:	<i>Jerry M. Carey</i> (Director)	Date:	8/26/24	
Approved by:	<i>Nancy Albrecht</i> (Commissioner)	Date:	8/27/24	
Approved by:	<i>Linda Gorton</i> (Mayor or CAO)	Date:	9/30/24	

JUSTIFICATION FOR CHANGE

PROJECT: Raven Run Landfill Construction Management

CONTRACT NO. 120-2022

CHANGE ORDER #:2

1. Tetra Tech was awarded the construction management and onsite oversight of a landfill improvement project. The estimate and original budget included 65 days of oversight at \$900/day (to be billed based on the number of actual days onsite). The construction project is now complete and there were only 24 days of oversight. This change order is to reduce the project budget to match the invoiced amount for oversight.

2. Is proposed change an alternate bid? ___ Yes X No

3. Will proposed change alter the physical size of the project? ___ Yes X No

If "Yes", explain.

4. Effect of this change on other prime contractors: N/A

5. Has consent of surety been obtained? ___ Yes X Not Necessary

6. Will this change affect expiration or extent of insurance coverage? ___ Yes X No

If "Yes", will the policies be extended? ___ Yes ___ No

7. Effect on operation and maintenance costs: N/A

8. Effect on contract completion date: No

Linda Gorton

Mayor

Date