


LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT CONTRACT CHANGE ORDER	DATE:	November 9, 2018
	Contract Modificaiton:	No.2 (FINAL)
	CONTRACT #:	313-2017


PROJECT: Wilson Downing Road Drainage Improvements
 Bid No. 135-2017
 Resolution No. 685-2017

TO: The Allen Company, Inc.
 3009 Atkinson Avenue, Suite 300
 Lexington, KY 40509

Original Contract Amount	\$951,165.00
Cumulative Amount of Previous Contract Modifications	\$42,717.50
Percent Change of Previous Contract Modifications	4%
Existing Contract Amount	\$993,882.50
Net (increase/decrease) in Contract Amount - (From following pages)	\$12,126.20
Percent Change of This Contract Modification	1%
Original Contract Amount	\$951,165.00
Cumulative Amount of all Contract Modifications	\$54,843.70
Percent Change of all Contract Modifications	6%
New Contract Amount Including this Change Order	\$1,006,008.70

Recommended by  (Proj. Engr.) Date 11/15/18

Accepted by _____ (Consultant) Date _____

Accepted by  President (Contractor) Date 11/13/18

Approved by Roby E. Chen For C.H. MARTIN (Director) Date 11.21.18

Approved by _____ (Commissioner) Date _____

Approved by _____ (Mayor or CAO) Date _____


LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT CONTRACT CHANGE ORDER	DATE:	November 9, 2018
	Contract Modificaiton:	No.2 (FINAL)
	CONTRACT #:	313-2017

PROJECT: Wilson Downing Road Drainage Improvements
 Bid No. 135-2017
 Resolution No. 685-2017

TO: The Allen Company, Inc.
 3009 Atkinson Avenue, Suite 300
 Lexington, KY 40509

Original Contract Amount	\$951,165.00
Cumulative Amount of Previous Contract Modifications	\$42,717.50
Percent Change of Previous Contract Modifications	4%
Existing Contract Amount	\$993,882.50
Net (increase/decrease) in Contract Amount - (From following pages)	\$12,126.20
Percent Change of This Contract Modification	1%
Original Contract Amount	\$951,165.00
Cumulative Amount of all Contract Modifications	\$54,843.70
Percent Change of all Contract Modifications	6%
New Contract Amount Including this Change Order	\$1,006,008.70

Recommended by _____ (Proj. Engr.) Date _____

Accepted by  (Consultant) Date 11/20/18

Accepted by _____ (Contractor) Date _____

Approved by Boyd S. Chen for C. H. MARTIN (Director) Date 11-21-18

Approved by _____ (Commissioner) Date _____

Approved by _____ (Mayor or CAO) Date _____

**LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT
CONTRACT MODIFICATION**

DATE:	November 9, 2018
Contract Mod #:	No.2 (FINAL)
CONTRACT #:	313-2017

Project: Wilson Downing Road Drainage Improvements (Resolution No. 685-2017)

TO: The Allen Company, Inc.

You are hereby requested to comply with the following changes from the contract plans and specifications;

Item No.	ADD / DEL	Description of changes	Units	Quantity	Unit Price	Decrease in contract price	Increase in contract price
1	ADD	PCO7 - Curb & Gutter Type 1	LF	120	\$ 30.30	\$ -	\$ 3,636.00
2	ADD	PCO7 - 6" Concrete Sidewalk	SY	53	\$ 54.00	\$ -	\$ 2,862.00
3	ADD	PCO7 - Remove Existing Curb/Sidewalk	LF	65	\$ 5.15	\$ -	\$ 334.75
4	ADD	PCO9 - CONSPAN Footing Work Due to Utility Conflict	LS	1	\$ 8,662.45	\$ -	\$ 8,662.45
5	DEL	PCO10 - Handrail Changes	LS	1		\$ 3,369.00	\$ -
6	ADD	21 Calendar Days to the Construction Schedule	N/A			\$ -	\$ -
		(Contract Extended to October 5, 2018)				\$ -	\$ -
N/A						\$ -	\$ -
N/A						\$ -	\$ -
N/A						\$ -	\$ -
N/A						\$ -	\$ -
N/A						\$ -	\$ -
N/A						\$ -	\$ -
N/A						\$ -	\$ -
N/A						\$ -	\$ -
Total decrease						\$ 3,369.00	
Total increase							\$ 15,495.20
Net (increase) in contract price							\$ 12,126.20

Allen
11/20/18

JUSTIFICATION FOR CHANGE

PROJECT:	Wilson Downing Road Drainage Improvements
CONTRACT NO.	313-2017
CHANGE ORDER:	No. 2 (FINAL)

1. Necessity for change:

To provide additional sidewalk, curb, and gutter quantities necessary to make tie-ins at the beginning of project. To provide additional work on the Conspan footing due to utility conflicts. To delete rail on the headwall and modify the handrail design - contract extension to accomodate the manufacture of redesigned handrail ordered by owner.

2. Is proposed change an alternate bid? ___Yes ___X No

3. Will proposed change alter the physical size of the project? ___Yes ___X No

If "Yes", explain.

4. Effect of this change on other prime contractors: N/A

5. Has consent of surety been obtained? ___Yes ___X Not Necessary

6. Will this change affect expiration or extent of insurance coverage? ___Yes ___X No

If "Yes", will the policies be extended? ___Yes ___No

7. Effect on operation and maintenance costs: N/A

8. Effect on contract completion date: Extend construction 21 calendar days (October 5, 2018)

Mayor

Date

[Signature]
11/20/18