

**LEXINGTON-FAYETTE URBAN COUNTY
GOVERNMENT CONTRACT CHANGE ORDER**
Page 1 of 2

Date:	August 16, 2016	
Project:	Haley Pike Compost Pad	
Location:	Haley Pike Landfill	
Contract No.	119 - 2016	
Original Contract Amt.	\$743,360.57	
Cumulative Amount of Previous Change Orders	\$0.00	
Percent Change - Previous Change Orders		#DIV/0! 0%
Total Contract Amount Prior to this Change Order	\$0.00 \$743,360.57	
Change Order No.	2 1	

To (Contractor):

Red River Ranch
1499 Maple Street
Stanton, Kentucky 40380

You are hereby requested to comply with the following changes from the contract plans and specification;

Current Change Order

Item No.	Description of changes-quantities, unit prices, change in completion date, etc.	Decrease in contract price	Increase in contract price	
1	4" PVC Pipe, 495' x \$15.73 / foot		\$7,786.35	
2	No. 57 Stone, 38 tons x \$25 / ton		\$ 950.00	
3	Concrete Headwall, \$2,900 / each		\$2,900.00	
	Total decrease	\$0.00		
	Total increase		\$11,636.35	\$0.00
	Net Amount of this Change Order	\$ 11,636.35	\$0.00	
	New Contract Amount Including this Change Order	\$754,996.92	\$0.00	
	Percent Change - This Change Order	1.6%		#DIV/0!
	Percent Change - All Change Orders	1.6%		#DIV/0!

The time provided for the completion in the contract and all provisions of the contract will apply hereto.

Recommended by [Signature] Tetra Tech (Proj. Engr.) Date Aug 17, 2016
 Accepted by [Signature] (Contractor) Date 8/18/2016
 Approved by [Signature] (Director) Date 8/18/16
 Approved by [Signature] (Commissioner) Date 8/18/16
 Approved by _____ (Mayor or CAO) Date _____

JUSTIFICATION FOR CHANGE

PROJECT: Haley Pike Compost Pad

CONTRACT NO. 119 - 2016

CHANGE ORDER: No. 1

1. **Necessity for change:**
During construction after the existing pipe was exposed, it was discovered that the existing pipe was not draining properly. The system was redesigned in order to drain the subgrade of the compost pad.
2. Is proposed change an alternate bid? ___ Yes X No
3. Will proposed change alter the physical size of the project? ___ Yes X No
If "Yes", explain.
4. Effect of this change on other prime contractors: N/A
5. Has consent of surety been obtained? ___ Yes X Not Necessary
6. Will this change affect expiration or extent of insurance coverage? ___ Yes X No
If "Yes", will the policies be extended? ___ Yes ___ No
7. Effect on operation and maintenance costs: N/A
8. Effect on contract completion date: N/A

Mayor_____
Date