

LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT CONTRACT CHANGE ORDER	DATE:	19-Oct-22
	Contract Modification:	1
	CONTRACT #:	C-029-2020

PROJECT: Friends of Wolf Run, Inc., Stormwater Quality Project Incentive Grant

TO: Friends of Wolf Run, Inc.

Original Contract Amount	\$32,184.00
Cumulative Amount of Previous Contract Modifications	\$0.00
Percent Change of Previous Contract Modifications	0%
Existing Contract Amount	\$32,184.00
Net (increase/decrease) in Contract Amount - (From following pages)	-\$10,087.97
Percent Change of This Contract Modification	-31%
Original Contract Amount	\$32,184.00
Cumulative Amount of all Contract Modifications	-\$10,087.97
Percent Change of all Contract Modifications	-31%
New Contract Amount Including this Change Order	\$22,096.03

Recommended by Frank H. Miller (Proj. Engr.) Date 1/30/2024

Accepted by _____ (Consultant) Date _____

Accepted by Ken Cooke (Contractor) Date 10/19/2022

Approved by Chad Hest (Director) Date 2-1-24

Approved by Nancy Albrigg (Commissioner) Date 2/5/24

Approved by Linda Gorton (Mayor or CAO) Date 3/28/24

**LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT
CONTRACT MODIFICATION**

DATE: 19-Oct-22

Contract Mod #: 1

CONTRACT #: #029-2020

Project: Friends of Wolf Run, Inc., Stormwater Quality Project Incentive Grant

TO:

You are hereby requested to comply with the following changes from the contract plans and specifications;

Item No.	ADD / DEL	Description of changes	Units	Quantity	Unit Price	Decrease in contract price	Increase in contract price
1	DEL		LS	1	\$ 10,087.97	\$ 10,087.97	\$ -
2						\$ -	\$ -
3						\$ -	\$ -
4						\$ -	\$ -
5						\$ -	\$ -
6						\$ -	\$ -
7						\$ -	\$ -
8						\$ -	\$ -
9						\$ -	\$ -
10						\$ -	\$ -
11						\$ -	\$ -
12						\$ -	\$ -
13						\$ -	\$ -
14						\$ -	\$ -

Total decrease

\$ 10,087.97

Total increase

\$ -

Net (increase) in contract price

\$ (10,087.97)

JUSTIFICATION FOR CHANGE

PROJECT:	Friends of Wolf Run, Inc., Stormwater Quality Project Incentive Grant
CONTRACT NO.	029-2020
CHANGE ORDER:	1

1. Necessity for change: Stormwater Quality Projects Incentive Grant completed under budget
2. Is proposed change an alternate bid? ___Yes XNo
3. Will proposed change alter the physical size of the project? ___Yes XNo
If "Yes", explain.
4. Effect of this change on other prime contractors: N/A
5. Has consent of surety been obtained? ___Yes X Not Necessary
6. Will this change affect expiration or extent of insurance coverage? ___Yes XNo
If "Yes", will the policies be extended? ___Yes ___No
7. Effect on operation and maintenance costs: N/A
8. Effect on contract completion date: N/A

Linda Gorton

Mayor

3/28/24

Date

Stormwater Quality Projects Incentive Grant Program

