

LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT CONTRACT CHANGE ORDER	DATE:	October 8, 2019
	Contract Modification:	1
	CONTRACT #:	#31-2017

PROJECT: Improvements at Yorktown Road, Gardenside Park

TO: Gardenside Neighborhood Association

Original Contract Amount	\$16,100.00
Cumulative Amount of Previous Contract Modifications	\$0.00
Percent Change of Previous Contract Modifications	0%
Existing Contract Amount	\$16,100.00
Net (increase/decrease) in Contract Amount - (From following pages)	-\$474.69
Percent Change of This Contract Modification	-3%
Original Contract Amount	\$16,100.00
Cumulative Amount of all Contract Modifications	-\$474.69
Percent Change of all Contract Modifications	-3%
New Contract Amount Including this Change Order	\$15,625.31

Recommended by Jennif M. Carey (Proj. Engr.) Date 10/24/19

Accepted by _____ (Consultant) Date _____

Accepted by Aaron Engelberg, Gardenside Neighborhood (Contractor) Date 10/24/19

Approved by [Signature] (Director) Date 10/29/19

Approved by Tancy Albright (Commissioner) Date 11/20/19

Approved by Linda Gorton (Mayor or CAO) Date 12/5/19

LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT
CONTRACT MODIFICATION

DATE: October 8, 2019
 Contract Mod #: 1
 CONTRACT #: #31-2017

Project: Gardenside Neighborhood Association

TO:

You are hereby requested to comply with the following changes from the contract plans and specifications;

Item No.	ADD / DEL	Description of changes	Units	Quantity	Unit Price	Decrease in contract price	Increase in contract price
1	DEL		LS	1	\$ (474.69)	\$ (474.69)	\$ -
1						\$ -	\$ -
2						\$ -	\$ -
3						\$ -	\$ -
4						\$ -	\$ -
5						\$ -	\$ -
6						\$ -	\$ -
7						\$ -	\$ -
8						\$ -	\$ -
9						\$ -	\$ -
10						\$ -	\$ -
11						\$ -	\$ -
12						\$ -	\$ -
13						\$ -	\$ -
Total decrease						\$ (474.69)	
Total increase							\$ -
Net (increase) in contract price							\$ 474.69


JUSTIFICATION FOR CHANGE

PROJECT: Gardenside Neighborhood Association

CONTRACT NO. #31-2017

CHANGE ORDER: 1

1. Necessity for change:
2. Is proposed change an alternate bid? ___Yes XNo
3. Will proposed change alter the physical size of the project? ___Yes XNo
If "Yes", explain.
4. Effect of this change on other prime contractors: N/A
5. Has consent of surety been obtained? ___Yes XNot Necessary
6. Will this change affect expiration or extent of insurance coverage? ___Yes XNo
If "Yes", will the policies be extended? ___Yes ___No
7. Effect on operation and maintenance costs: N/A
8. Effect on contract completion date: N/A


_____
Mayor

Date

12/5/2017



TO: Mayor Linda Gorton
Urban-County Council

FROM: 
Charles H. Martin, P.E., Director
Division of Water Quality

DATE: October 9, 2019

SUBJECT: Change Order for Stormwater Quality Projects Incentive Grant Contract #31-2017

Request

Requesting approval of a decreasing change order of \$474.69 to the Stormwater Incentive Grant with the Gardenside Neighborhood Association, Contract #31-2017.

Purpose of Request

The original grant award to Gardenside Neighborhood Association was for \$16,100; however, the grant funded project came in under budget. The final grant award totaled \$15,625.31.

The \$474.69 from this decreasing change order request will be returned to the Stormwater Quality Projects Incentive Grant Program for award in FY20.

Project Cost in FY20 and in Future Budget Years

The decreasing change order savings of \$474.69 will be returned to fund 4052 for FY20 grant awards.

Are Funds Budgeted

Savings from this decreasing change order are budgeted in:

4052 – 303204 – 3373 – 78112 – WQINCENTIVE_17 – WQ_GRANT

However, once the change order is approved, there will be a budget amendment to move the funds into:

4052 – 303204 – 3373 – 78112 – WQINCENTIVE_20 – WQ_GRANT

Albright/Martin

